

**Site C Review - Responses to questions raised by Deloitte
August 14th, 2017**

CONFIDENTIAL

No.																					
17	Date/Source of Question: BCUC Site Tour - and Interviews on Aug 10/11																				
	Response provided by: [REDACTED]																				
	Functional Approver: [REDACTED]																				
	Question: What is the construction and engineering budget and spend to date for Highway 29?																				
	Response:																				
	<table border="1" data-bbox="228 726 1474 1528"> <thead> <tr> <th data-bbox="228 726 1092 762">Highway 29 Budget and Related Cost</th> <th data-bbox="1092 726 1300 762"></th> <th data-bbox="1300 726 1474 762"></th> </tr> <tr> <th data-bbox="228 762 1092 835">Name</th> <th data-bbox="1092 762 1300 835">Control Budget</th> <th data-bbox="1300 762 1474 835">Life to Date</th> </tr> </thead> <tbody> <tr> <td data-bbox="228 835 1092 909">Constructed Hudson's Hope Berm</td> <td data-bbox="1092 835 1300 909" rowspan="10">[REDACTED]</td> <td data-bbox="1300 835 1474 909" rowspan="10">[REDACTED]</td> </tr> <tr> <td data-bbox="228 909 1092 982">Constructed Cache Creek Segment</td> </tr> <tr> <td data-bbox="228 982 1092 1056">Constructed Halfway River Segment</td> </tr> <tr> <td data-bbox="228 1056 1092 1129">Constructed West End Segments</td> </tr> <tr> <td data-bbox="228 1129 1092 1203">Upgraded Canyon Drive</td> </tr> <tr> <td data-bbox="228 1203 1092 1276">Developed Portage Mountain Quarry</td> </tr> <tr> <td data-bbox="228 1276 1092 1350">Implementation Design Road Infrastructure</td> </tr> <tr> <td data-bbox="228 1350 1092 1423">Roads Owner's Engineer Support *</td> </tr> <tr> <td data-bbox="228 1423 1092 1497"></td> </tr> <tr> <td data-bbox="228 1497 1092 1528">Total</td> </tr> </tbody> </table>			Highway 29 Budget and Related Cost			Name	Control Budget	Life to Date	Constructed Hudson's Hope Berm	[REDACTED]	[REDACTED]	Constructed Cache Creek Segment	Constructed Halfway River Segment	Constructed West End Segments	Upgraded Canyon Drive	Developed Portage Mountain Quarry	Implementation Design Road Infrastructure	Roads Owner's Engineer Support *		Total
Highway 29 Budget and Related Cost																					
Name	Control Budget	Life to Date																			
Constructed Hudson's Hope Berm	[REDACTED]	[REDACTED]																			
Constructed Cache Creek Segment																					
Constructed Halfway River Segment																					
Constructed West End Segments																					
Upgraded Canyon Drive																					
Developed Portage Mountain Quarry																					
Implementation Design Road Infrastructure																					
Roads Owner's Engineer Support *																					
Total																					
	<p>* Note this is currently embedded within the overall Owner's Engineer Work Breakdown Structure, remaining budget / Estimate to Complete will be moved into a separate Work Breakdown Structure as part of the engineering re-baseline</p>																				