

PP Matched as at Aug 1, 2017
 Contracts over \$5 Million, Active

Company Name	CO# / PO#	Contract Effective Date	Contract End Date
1054143 BC Ltd (Petrowest Construction BC)	97104	2017-01-23	[REDACTED]
[REDACTED]	91394	2015-10-13	[REDACTED]
[REDACTED]	96150-01	2016-11-01	[REDACTED]
[REDACTED]	96150-03	2016-01-03	[REDACTED]
[REDACTED]	96150-02	2017-01-10	[REDACTED]
ABB Inc.	99574	2017-07-31	[REDACTED]
ATCO Structure & Logistics Ltd	91277	2015-10-23	[REDACTED]
ATCO Two Rivers Lodging Group	91275	2015-06-05	[REDACTED]
City of Fort St John	94344	2016-05-01	[REDACTED]
Duz Cho Construction	97289-01	2017-02-10	[REDACTED]
Duz Cho Construction	97289-02	2017-04-15	[REDACTED]
Duz Cho Construction	97289-03	2017-05-15	[REDACTED]
Duz-cho Construction	93572	2016-04-01	[REDACTED]
Golder Associates	77167-73	2017-07-31	[REDACTED]
Golder Associates	77167-13	2014-03-10	[REDACTED]
Golder Associates	77167-31	2015-06-01	[REDACTED]
Golder Associates	77167-42	2016-03-01	[REDACTED]
Golder Associates	77167-51	2016-07-01	[REDACTED]
Golder Associates	77167-53	2016-07-25	[REDACTED]
Golder Associates	77167-63	2017-01-04	[REDACTED]
Golder Associates	77167-64	2017-02-15	[REDACTED]
Golder Associates	77167-65	2017-04-01	[REDACTED]
Halfway River International SOS	94115	2016-01-04	[REDACTED]
Klohn Crippen Berger	61122-07	2015-04-01	[REDACTED]
Klohn Crippen Berger	61122-08	2016-07-01	[REDACTED]
Klohn Crippen Berger	61122-09	2017-04-01	[REDACTED]
Maple Leaf Forestry	74511-03	2016-12-05	[REDACTED]
Maple Leaf Forestry	74511-02	2016-07-18	[REDACTED]
Paul Paquette & Sons Contracting	87145	2014-12-19	[REDACTED]
Peace River Hydro Partners	92598	2015-12-18	[REDACTED]
RF Binnie	61523-05	2015-07-01	[REDACTED]
RF Binnie	61523-06	2016-08-01	[REDACTED]
[REDACTED]	89789	2015-06-15	[REDACTED]
SNC Lavalin	61125-07	2015-04-01	[REDACTED]

SNC Lavalin	61125-08	2016-07-01	██████████
SNC Lavalin	61125-09	2017-04-01	██████████
Tetra Tech Wei Inc	61521-07	2015-04-01	██████████
Tetra Tech Wei Inc	61521-08	2015-07-02	██████████
Tetra Tech Wei Inc	61521-10	2016-04-01	██████████
Tetra Tech Wei Inc	61521-13	2017-04-01	██████████
Tetra Tech Wei Inc	61521-14	2016-09-01	██████████
Voith Hydro Inc	93222	2016-03-14	██████████

Contract Status	Contract Value (\$)	Description of Work
Active	\$	River Rd remediation and erosion & sediment control
Active	\$	Clearing of Lower Reservoir
Active	\$	Transmission Line Access Road Upgrades
Active	\$	Moberly River Drainage Clearing
Active	\$	Transmission line clearing and access section A
Active	\$	S&I 550KV GIS SYSTEM EXPANSION FOR PCN
Active	\$	RFP 1807 SITE C PROJECT WORKER ACCOMMODATION
Active	\$	RFP 1807 SITE C PROJECT WORKER ACCOMMODATION
Active	\$	FORT ST. JOHN COMMUNITY AGREEMENT - SITE C
Active	\$	Eastern Reservoir Clearing
Active	\$	water management & sediment control work
Active	\$	Portage Mountain Quarry Development
Active	\$	SITE C - SITE PREPARATION - SOUTH BANK 2016 WORK
Active	\$	Arctic Grayling Monitoring
Active	\$	Peace River fish monitoring
Active	\$	Heritage management services
Active	\$	Construction environmental support services
Active	\$	HERITAGE SERVICES-SITE C-RFQ CR591390
Active	\$	RESERVOIR TRIBUTARY FISH POPULATION INDEXING-SITE C-RFQ590805
Active	\$	Fisheries technical and regulatory support
Active	\$	Environmental consulting services
Active	\$	Heritage Services
Active	\$	Health clinic provider
Active - Close in process	\$	Integrated engineering services
Active - Close in process	\$	Integrated engineering services
Active	\$	Integrated engineering services
Active	\$	Lower & eastern reservoir clearing, construction support
Active	\$	FORESTRY CONSULTING SERVICES FOR 5L5/6 RIGHT OF WAY PREP
Active	\$	South Bank Dam Site Clearing - Site C
Active	\$	Main Civil Works
Active	\$	PROJECT MANAGEMENT, SURVEY & DESIGN SERVICES FOR HWY 29 - SITE C
Active	\$	design & specs Hwy29 Halfway River realignment
Active	\$	Security guard services
Active - Close in process	\$	Integrated engineering services

Active - Close in process	\$		Integrated engineering services
Active	\$		Integrated engineering services
Active	\$		OWNERS ENGINEER SERVICES - SITE C
			Engineering Services for Site Preparation
Active	\$		Construction services
Active	\$		Construction Field Services Support
Active	\$		Peace River Channel Contouring
			Acid Rock drainage & metals leaching technical support
Active	\$		SITE C - SUPPLY AND INSTALLATION OF TURBINES AND GENERATORS
Active	\$		