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Construction update 



• Construction schedule updated 

following the Provincial 

government’s decision to 

proceed with Site C. 

• Posted on project website: 

sitecproject.com/construction-

activities/construction-schedule 

Construction schedule 
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Highway 29 realignment options at 

Cache Creek 

Cache Creek route options 
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• Consultation with Indigenous Communities and Property Owners  – 

January to July 2018 

• Decision on route re-alignment at Cache Creek/Bear Flat – August 2018 

• Construct detour at Cache Creek – Summer/fall 2020 

• BC Hydro is exploring options for advancing construction for western 

portion 4 km of the Cache Creek/Bear Flat segment not impacted by the 

route alignment options 

 

Highway 29 realignment 

Cache Creek route options 

5 



Highway 29 realignment 

Geotechnical investigations: 2018 

Activity Location Timing 

Geotechnical 

investigations: 

• Site reconnaissance, 

ground survey and 

geotechnical 

investigations 

including drilling 

boreholes and 

excavating test pits to 

obtain information for 

detailed design and 

potential borrow 

sources 

Cache Creek May – August 2018 

Halfway River January 10, 2018 – April 2018 

Farrell Creek East August – October 2018 

Farrell Creek August – October 2018 

Dry Creek May – July 2018 

Lynx Creek End of April – August 2018 



Highway 29 realignment overview 
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Construction activity Anticipated start 

Eastern reservoir February 2018 

Dam site / Lower reservoir Waste wood removal is ongoing 

Lower reservoir & Moberly drainage January 2018 (ongoing) 

Lower reservoir to Cache Creek January 2018 (ongoing) 

Cache Creek to Halfway River Fall/winter 2018 

Halfway River to Hudson’s Hope Fall/winter 2020 

Reservoir clearing 

Schedule 
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Reservoir clearing and infrastructure 

clearing areas and timing 
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Transmission lines and stations 

Transmission line overview map 
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Construction Activity Anticipated schedule 

Access road upgrades July 2017 – January 2018 

Access road construction on right-of-way (RoW), 

including construction on Septimus Road 

June 2017 – September 2018 

Transmission RoW clearing (east) December 2016 – March 2018 

Site C substation construction March 2018 – December 2020 

Transmission RoW clearing (west) January 2018 – September 2018 

500kV Transmission line construction October 2018 – October 2023 

Peace Canyon 500kV substation expansion March 2018 – December 2019 

Removal/reconfiguration of 138kV lines October 2020 – October 2021 

Transmission line construction 

Anticipated construction schedule 
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Community and 

social mitigation 

update 



• BC Hydro Peace Agricultural Compensation Fund 

• Fort St. John housing project 

• Childcare facility 

• GO Fund 

 

Community and social mitigation 
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Picture courtesy of School District 60 

Margaret ‘Ma’ Murray Community School 

(September 2017) 
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Procurement 

update 



Procurement update 

Procurement approach designed to achieve value for money to ratepayers 
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Procurements underway: 

• Generating station and spillways civil 

works – Preferred proponent 

• Hydro-mechanical equipment supply – 

RFP phase 

• Powerhouse bridge crane – RFP phase 

• Site C substation – Construction – RFP 

phase 

• Transmission line – Construction – RFP 

phase 

• Transmission line – Supply of conductors 

– RFP phase 

Future procurements: 

• Other infrastructure / supporting activities 



Jobs and Businesses 

update 



Site C jobs snapshot 
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Site C Employment Statistics – November 2017 

# of Total 

Workers 

# of PRRD 

Workers 

Construction and Non-Construction 

Contractors1 

Excludes work performed outside of B.C. 

(e.g. manufacturing) 

1,202 PRHP: 191 

ATCO: 61  

Other: 122  

Total: 374 

Engineers and Project Team2 

(engineering, consulting and project staff) 

479 

Total Workforce 1,681 

1. Includes work performed on Site C dam site, transmission corridor, reservoir clearing area, public roadwork, worker 

accommodation and services.  

2. Project Team includes consultants, BC Hydro Construction Management and other offsite Site C project staff. An estimate 

is provided where possible if primary residency is not given.  

 



Site C jobs snapshot 
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2017 Q4 Regional Business Participation 

Companies engaged by Site C contractors to provide goods & services in relation to Site C 

construction 
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Community Number of Businesses 

Baldonnel 1 

Cecil Lake 1 

Charlie Lake 11 

Chetwynd 15 

Dawson Creek 21 

Fort Nelson 1 

Fort St. John 248 

Moberly Lake 1 

PRRD 1 

Prince George 26 

Rose Prairie 1 

Taylor 4 

Tumbler Ridge 2 

Wonowon 1 

Total 334 

PRRD businesses provide a 

range of services: 

 

• Equipment rentals and sales 

• Vehicle rentals 

• Office supplies 

• Accommodation and 

hospitality 

• Safety and first aid services 

• General contracting 

• Trucking 

 

 




