

**Site C Review - Responses to questions raised by Deloitte
August 24, 2017**

CONFIDENTIAL

No.	
148A	Date/Source of Question: Email from [REDACTED] to [REDACTED] from August 24, 2017 at 11:45am
	Response provided by: [REDACTED]
	Functional Approver: [REDACTED]
	Question: A detailed breakdown of the \$272m and \$9.6m (Follow-up to Question#148).
	Response: Please see attachment for breakdown of the \$272M. As discussed during the call, changes in cashflow may result in forecasted cost increase or decreases which are covered by contingency in order to remain within overall Site C budget. 148A Site C Review - Deloitte Questions - August 2017 - Attachment