

**Site C Review - Responses to questions raised by Deloitte  
August 14th, 2017**

**CONFIDENTIAL**

No.	
16	<b>Date/Source of Question: BCUC Site Tour - and Interviews on Aug 10/11</b>
	<b>Response provided by:</b> [REDACTED]
	<b>Functional Approver:</b> [REDACTED]
	<b>Question: Would the Substation be awarded during the review period as it is a major contract?</b>
	<b>Response: No. The award of the substation will be rescheduled to occur after the review period.</b>