

# Site C Construction Schedule

March 2023  
CS-3092

Construction Activity	2015				2016				2017				2018				2019				2020				2021				2022				2023				2024				2025																											
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4																								
<b>Dam Site Area</b>	2015				2016				2017				2018				2019				2020				2021				2022				2023				2024				2025																											
Clearing: Dam site	█																																																																			
Access roads at the dam site	█				█																																																															
Worker accommodation	█				█																																																															
Peace River construction bridge					█																																																															
Excavation and material relocation	█				█				█				█				█				█				█				█				█				█				█				█																							
Cofferdams and diversion tunnels					█				█				█				█				█				█				█				█				█				█				█				█																			
Earthfill dam													█				█				█				█				█				█				█				█				█				█																			
Roller-compacted-concrete buttress									█				█				█				█				█				█				█				█				█				█				█				█															
Generating station and spillways													█				█				█				█				█				█				█				█				█				█				█				█											
Turbines and generators									█				█				█				█				█				█				█				█				█				█				█				█				█				█							
Substation													█				█				█				█				█				█				█				█				█				█				█				█											
Powerhouse transmission lines																									█				█				█				█				█				█				█				█				█											
Viewpoint construction/landscaping					█				█																																																											
Demobilization and site reclamation																																	█				█				█				█				█				█				█											
<b>Roads and Highways*</b>	2015				2016				2017				2018				2019				2020				2021				2022				2023				2024				2025																											
Public road improvements																																																																				
240 Road	█				█																																																															
269 Road	█				█																																																															
271 Road					█				█																																																											
Old Fort Road	█				█																																																															
Highway 29 realignment																																																																				
Cache Creek West													█				█				█				█				█				█				█				█				█				█				█				█											
Cache Creek/Bear Flat																	█				█				█				█				█				█				█				█				█				█				█				█							
Halfway River													█				█				█				█				█				█				█				█				█				█				█				█				█							
Dry Creek																					█				█				█				█				█				█				█				█				█				█				█							
Farrell Creek																					█				█				█				█				█				█				█				█				█				█				█							
Farrell Creek East																					█				█				█				█				█				█				█				█				█				█				█							
Lynx Creek																	█				█				█				█				█				█				█				█				█				█				█				█							
<b>Peace River / Reservoir Area*</b>	2015				2016				2017				2018				2019				2020				2021				2022				2023				2024				2025																											
Clearing: Lower reservoir and Moberly Drainage	█				█				█				█				█				█				█				█				█				█				█				█				█				█				█											
Clearing: Eastern reservoir													█				█				█				█				█				█				█				█				█				█				█				█				█							
Clearing: Middle reservoir													█				█				█				█				█				█				█				█				█				█				█				█				█				█			
Clearing: Western reservoir																					█				█				█				█				█				█				█				█				█				█				█							
River diversion																					█				█				█				█				█				█				█				█				█				█				█							
Reservoir filling and operations																																																																				
<b>Transmission Works*</b>	2015				2016				2017				2018				2019				2020				2021				2022				2023				2024				2025																											
Transmission line clearing													█				█				█				█				█				█				█				█				█				█				█				█											
Transmission line construction													█				█				█				█				█				█				█				█				█				█				█				█				█							
Extension of Peace Canyon switchyard									█				█				█				█				█				█				█				█				█				█				█				█				█				█							
<b>Hudson's Hope Shoreline Protection</b>	2015				2016				2017				2018				2019				2020				2021				2022				2023				2024				2025																											
Hudson's Hope Berm/ DA Thomas Road upgrades																					█				█				█				█				█				█				█				█				█				█											
<b>Production &amp; Transport of Materials</b>	2015				2016				2017				2018				2019				2020				2021				2022				2023				2024				2025																											
85th Avenue Industrial Lands													█				█				█				█				█				█				█				█				█				█				█				█											
Portage Mountain Quarry																	█				█				█				█				█				█				█				█				█				█				█				█							
West Pine Quarry					█				█				█				█				█				█				█				█				█				█				█				█				█				█				█							
Wuthrich Quarry	█				█				█				█				█				█				█				█				█				█				█				█				█				█				█				█							

The construction schedule is indicative only and subject to change. The purpose of the schedule is to illustrate the general sequence of construction activities, but the dates and schedule may change.

\* Timelines do not include site preparation or wood disposal.