Site C Review - Responses to questions raised by Deloitte August 15th, 2017

CONFIDENTIAL

lo.											
52	Date/Source of Question: Email from on August 15, 2017 at 3:23pm to										
	Response provided by:										
	Functional Approver:										
	Question: Contingency forecast table by PPM Subproject										
	Response:										
	Contingency Allocation and forecasted drawdown by fiscal year for the Main Civil W component is provided below:									sub	
	Contingency Category (\$ Million)	F2016	F2017	F2018	F2019	F2020	F2021	F2022	F2023	Total	
	Main Civil Works Contingency Budget Main Civil Works Updated Forecast										
	The contingency forecast allocation will be updated based on a comprehensive qualitative and quantitative risk analysis.										
		he Qualitative and Quantitative Risk Analysis for the Generating Station and Spillways sub omponent is currently in progress and will be finalized prior to contract award.									
	Contingency allocation	gency allocation Budgets by fiscal year were not developed for the other sub components.									
Overall Updated Contingency Forecasts versus the Original Contingency Budget allocation component can be found in the Contingency Overview table. The forecasts are based or Contingency Placeholder table.										-	
	Contingency Placeholders.xlsx										
	52 Site C Review - Deloitte Questions - August 2017- Contingency Placeholders										