

**Site C Review - Responses to questions raised by Deloitte  
August 16th, 2017**

**CONFIDENTIAL**

No.																																
78	Date/Source of Question: Email from [REDACTED] August 16/17 6:21pm																															
	Response provided by: [REDACTED]																															
	Functional Approver: [REDACTED]																															
	Question: Table detailing the profile of contingency usage over the project's construction period, by year, for all sub projects																															
	Response:																															
	Project Contingency allocated to sub components based on approved Change Notices as of June 30, 2017																															
	<table border="1"> <thead> <tr> <th data-bbox="212 867 789 989">Contingency Category (\$ Million)</th> <th data-bbox="789 867 919 989">F2016</th> <th data-bbox="919 867 1045 989">F2017</th> <th data-bbox="1045 867 1172 989">F2018</th> <th data-bbox="1172 867 1299 989">Total</th> </tr> </thead> <tbody> <tr> <td>Main Civil Works</td> <td colspan="4" rowspan="13">[REDACTED]</td> </tr> <tr> <td>Generating Station and Spillways</td> </tr> <tr> <td>Rights, Taxes and Grants</td> </tr> <tr> <td>Highway 29 Relocation</td> </tr> <tr> <td>Clearing</td> </tr> <tr> <td>Early Civil Works</td> </tr> <tr> <td>Turbines and Generators</td> </tr> <tr> <td>Transmission</td> </tr> <tr> <td>Miscellaneous</td> </tr> <tr> <td>Worker Accommodation</td> </tr> <tr> <td>BC Hydro Construction Management</td> </tr> <tr> <td>Indirect Costs</td> </tr> <tr> <td>Insurance Savings</td> </tr> <tr> <td><b>Total Contingency</b></td> <td colspan="4"></td> </tr> </tbody> </table>	Contingency Category (\$ Million)	F2016	F2017	F2018	Total	Main Civil Works	[REDACTED]				Generating Station and Spillways	Rights, Taxes and Grants	Highway 29 Relocation	Clearing	Early Civil Works	Turbines and Generators	Transmission	Miscellaneous	Worker Accommodation	BC Hydro Construction Management	Indirect Costs	Insurance Savings	<b>Total Contingency</b>								
Contingency Category (\$ Million)	F2016	F2017	F2018	Total																												
Main Civil Works	[REDACTED]																															
Generating Station and Spillways																																
Rights, Taxes and Grants																																
Highway 29 Relocation																																
Clearing																																
Early Civil Works																																
Turbines and Generators																																
Transmission																																
Miscellaneous																																
Worker Accommodation																																
BC Hydro Construction Management																																
Indirect Costs																																
Insurance Savings																																
<b>Total Contingency</b>																																