



SITE C CONSTRUCTION SCHEDULE: AUGUST 17-30

The following construction activities are scheduled to occur during the week of **August 17**, and will continue through the week of **August 24**:

- A.L. Sims and Sons Ltd., the Ministry of Transportation and Infrastructure's (MoTI) contractor for the public road improvements, will mobilize and begin work on 240 Road, 269 Road and Old Fort Road.
- At the dam site, the worker accommodation contractor will continue clearing and grading the work camp area and will set up a temporary camp.
- Clearing, vegetation removal, excavation and road construction will occur on the north bank of the dam site.
- The production of riprap will occur within the existing MoTI Wuthrich Quarry.
- Selective clearing will occur on the south bank of the dam site at the location of a future material source area and around access roads. Work will begin to construct the south bank access roads.
- Beginning in September, a new 25 kV distribution line will be installed as part of an existing distribution line that runs along public roads, including Old Fort Road, 85th Avenue, 81st Avenue, 240 Road and 269 Road. This will provide construction power to the north bank of the dam site area. As part of this work, clearing will begin along the public roads in August.

Please note that all activities listed in this construction bulletin are based on the latest information in our construction plan, but are subject to change.

A construction bulletin will be issued the last week of August to provide a look ahead for early September.

WHAT TO EXPECT

While this work takes place, local area residents can expect the following:

- There will be additional truck traffic in the area as construction crews mobilize to the Site C dam site and logging trucks remove timber from the dam site.
- While road improvements are made to 240 Road, 269 Road and Old Fort Road, motorists can expect to encounter traffic control personnel, minor traffic delays and single-lane alternating traffic.
- Depending on the forest fire ratings in the area, early morning and/or night shifts may be scheduled, in addition to shifts on the weekends.
- Some noise and dust may result in the vicinity of the dam site as a result of the scheduled construction activities.