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Peace River Site C Hydro Project
A potential source of clean, renewable and reliable power for generations

Stage 2 Report
This Stage 2 report provides an overview of 
BC Hydro’s consultation on the potential Peace 
River Site C Hydro Project (Site C), as well as its 
engineering and environmental work to further 
define the project.

Stage 2 commenced in the fall of 2007. It included 
consultations with the public, stakeholders, 
communities, Aboriginal groups and property 
owners, as well as early discussions with the 
Province of Alberta and the Northwest Territories.

As part of Stage 2 work, BC Hydro initiated field 
studies to better understand current conditions 
related to the physical, biological and socio-
economic environment, and to gather engineering 
and technical information regarding the design, 
construction and operation of the potential project.

BC Hydro’s work on Site C was undertaken in 
the context of B.C.’s future electricity needs and 
provincial energy policy.

The studies and reports used to compile this Stage 2 
report are available at www.bchydro.com/sitec.

Fall 2009
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executive summary
Introduction

•	The Peace River Site C Hydro Project (Site C) 
is a potential third dam and hydroelectric 
generating station on the Peace River in 
northeast B.C. If built, Site C would be a source 
of clean, renewable and reliable electricity for 
over 100 years.

•	In keeping with best practices for large 
infrastructure projects, BC Hydro adopted a 
multi-stage approach for the potential Site C 
project. The multi-stage approach provides 
for an informed decision-making process by 
allocating multiple milestones for assessing 
the project and deciding whether to proceed to 
the next stage.

•	Stage 2 commenced in the fall of 2007. 
Activities during this stage included extensive 
consultations with the public, Aboriginal 
groups, property owners, stakeholders and 
communities, as well as early discussions 
with the Province of Alberta and the Northwest 
Territories. This stage also included the 
initiation of field studies to better understand 
current conditions related to the physical, 
biological and socio-economic environment, 
and to gather engineering and technical 
information regarding the design, construction 
and operation of the potential project.

Meeting B.C.’s Long-Term  
Electricity Needs

•	BC Hydro forecasts that the province’s 
electricity needs will grow by 20 to 40 per cent 
over the next 20 years. 

•	As extensive as BC Hydro’s hydroelectric 
assets are, they will not be enough to provide 
future generations of British Columbians with 
electricity self-sufficiency if demand continues 
to grow as projected.

•	While using less electricity and using it wisely 
through conservation and energy efficiency 
is the first and best choice to meet future 
electricity needs, new electricity resources — 
both large and small — must be considered.

•	BC Hydro’s Long-Term Acquisition Plan (LTAP) 
indicates that Site C is an attractive resource 
option to help meet the growing demand for 
electricity in B.C.

Peace River at the potential Site C dam site location.

5

P
e

a
c

e
 R

iv
e

r
 S

it
e

 C
 H

y
d

r
o

 P
r

o
j

e
c

t
 s

t
a

g
e

 2
 R

E
P

O
R

T
 2

0
0

9



Public and Stakeholder  
Consultation

•	Public and stakeholder consultation activities 
in Stage 2 were multi-phased and offered 
many opportunities for public involvement. 

•	BC Hydro conducted three rounds of 
consultation between December 2007 
and December 2008. Many hundreds of 
people participated in 121 meetings over 
the three rounds of consultation, including 
103 stakeholder meetings and 18 open houses. 

•	During consultation, participants expressed a 
strong interest in avoiding or mitigating local 
impacts from the potential Site C project, 
particularly possible socio-economic effects 
associated with an influx of construction 
workers. Environmental concerns were also 
raised, including potential effects to air quality, 
water and agricultural land. 

•	Overall, 57 per cent of consultation participants 
“strongly” or “somewhat” agreed with pursuing 
Site C if conservation, upgrading existing 
equipment, and investing in new sources were 
insufficient to meet the electricity needs of B.C. 
More than two-thirds (69 per cent) of provincial 
consultation participants agreed with this, while 
in the Peace region, consultation participants 
were evenly split on their level of agreement 
(47 per cent agreed and 47 per cent disagreed).

ABORIGINAL CONSULTATION  
AND ENGAGEMENT

•	During Stage 2, BC Hydro initiated consultation 
and engagement with 41 Aboriginal groups 
consisting primarily of Treaty 8 First Nations in 
B.C., as well as Aboriginal groups in Alberta and 
the Northwest Territories (NWT).

•	The primary purpose of this consultation is to 
provide information to Aboriginal groups about 
the Site C project, identify their interests and 
concerns, obtain their feedback, and increase 
knowledge and understanding about the 
potential effects and impacts of the project. 

•	Consultation agreements were negotiated 
where BC Hydro determined that more in-depth 
engagement was required. Eight consultation 
agreements representing 13 Aboriginal groups 
were negotiated during Stage 2. 

•	Aboriginal consultation for the Site C project 
is ongoing. BC Hydro and Aboriginal groups 
are engaged in a thorough consultation and 
engagement process that would continue 
through all stages of the project, should 
it proceed. 

Properties and Highway 29 
Consultation

•	As part of its Stage 2 work, BC Hydro 
representatives met with individuals 
whose property could be directly impacted 
by the realignment of four sections of 
Highway 29 and/or flooding. The purpose 
of this consultation was to keep property 
owners informed about the potential 
Site C project and gather feedback.

•	During Stage 2, BC Hydro conducted more 
detailed mapping of the lands that would 
be affected by the potential reservoir area. 
There are approximately 5,340 hectares of 
flooded land in the reservoir area, of which 
81 per cent is Crown land, 12 per cent is owned 
by BC Hydro and seven per cent is privately 
owned land.

•	If a decision is made to advance the potential 
Site C project to the next stage, BC Hydro would 
continue to consult and liaise with affected 
property owners and leaseholders. 
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Engineering and Operations 

•	During Stage 2, BC Hydro undertook additional 
work on outstanding technical issues related to 
the design, construction and operation of the 
potential Site C project. 

•	As would be expected, there have been many 
changes in guidelines and construction 
practices since the majority of the design work 
and key design choices were made in the late 
1970s and 1980s.

•	As a result of Stage 2 engineering work, 
BC Hydro has concluded that a refined and 
updated design is required to meet current 
seismic, safety and environmental guidelines 
and to incorporate input from consultation.

Environment and Socio-Economic

•	During Stage 2, BC Hydro set out to identify 
potential issues and to characterize the current 
physical, biological and socio-economic 
environment in the potential Site C project area. 

•	Environmental and socio-economic studies — 
primarily baseline surveys — were completed for 
the following topics:

•	Fish and aquatic habitat
•	Wildlife and vegetation 
•	Water quality
•	Local climate
•	Greenhouse gas emissions
•	Heritage
•	Community services and infrastructure
•	Economic
•	Land and resource use

•	Based on this work, BC Hydro has built on its 
historic understanding of issues and current 
conditions in the potential project area. Should 
the project proceed to an environmental and 
regulatory review, technical studies would 
advance from baseline to effects assessment, 
which would determine the potential effects 
of the project, and identify ways to avoid or 
minimize undesirable effects and enhance 
desirable effects.

Conclusion

•	Based on the Stage 2 key findings, BC Hydro 
recommends proceeding to the next stage of 
project planning and development, including an 
environmental and regulatory review. 

•	BC Hydro’s recommendation to advance the 
Site C project to Stage 3 considered the following 
key findings:

•	Compared to other resource alternatives, Site C 
continues to be an attractive resource option 
from the perspective of reliability and cost. 

•	If built, Site C would be a clean and renewable 
source of firm and dependable electricity for 
over 100 years.

•	Site C would produce among the lowest GHG 
emissions, per gigawatt hour, when compared 
to other forms of electricity generation.

•	Site C would gain significant efficiencies by 
taking advantage of water already stored in 
the Williston Reservoir. This means that Site C 
would generate 30 per cent of the electricity 
produced at the W.A.C. Bennett Dam, with only 
five per cent of the reservoir area.

•	As a source of dependable and flexible 
electricity, Site C would support the 
development of renewable resources in B.C. by 
providing a reliable backup to those renewable 
resources that are intermittent, such as wind, 
run-of-river hydro and solar.

•	Site C would create an estimated 35,000 
direct and indirect jobs through all stages of 
the project.

•	Should the provincial government decide to 
advance Site C to the next stage, key components 
of this stage would include: 

•	An independent environmental and 
regulatory review.

•	Refining and updating the project design 
to incorporate current seismic, safety and 
environmental considerations, as well as input 
from consultations.

•	Updating the interim project cost estimate 
based on an optimized project design.

•	Advancing environmental and socio-economic 
studies from baseline work to effects 
assessment, including options for avoiding or 
mitigating impacts.

•	Continuing to consult with Aboriginal groups.

•	Continuing project consultation and community 
relations with the public, communities, property 
owners and stakeholders.

•	Advancing discussions with the Province of 
Alberta and the Northwest Territories.
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CHAPTER HIGHLIGHTS

•	The Peace River Site C Hydro Project (Site C) 
is a potential third dam and hydroelectric 
generating station on the Peace River in 
northeast B.C. If built, Site C would be a 
source of clean, renewable and reliable 
electricity for over 100 years.

•	In keeping with best practices for large 
infrastructure projects, BC Hydro adopted 
a multi-stage approach for the potential 
Site C project. This report represents the 
completion of Stage 2, Consultation and 
Technical Review.

•	Stage 2 commenced in the fall of 2007. 
Activities during this stage included 
extensive consultations with the public, 
Aboriginal groups, property owners, 
stakeholders and communities, as well 
as early discussions with the Province of 
Alberta and the Northwest Territories. 

•	This stage also included the initiation of 
field studies to better understand current 
conditions related to the physical, biological 
and socio-economic environment, and to 
gather engineering and technical information 
regarding the design, construction and 
operation of the potential project. 

This chapter provides an introduction to 
BC Hydro’s Stage 2 work on the potential Peace 
River Site C Hydro Project. It includes general 
background information on the Site C project, 

including its history and why it is being pursued 
as a potential resource option. This chapter 
also outlines the multi-stage approach being 
used by BC Hydro to assess the project.

1.0 Introduction

As currently designed, Site C would be located downstream from the existing Williston Reservoir and two existing BC Hydro 
generating facilities.
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FIGURE 1-1: LOCATION OF THE POTENTIAL SITE C DAM
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1.1 Background
1.1.1 About Site C

Site C is a potential third dam and hydroelectric 
generating station on the Peace River in northeast 
B.C. and is one of many resource options being 
considered to help meet British Columbia’s future 
electricity needs. 

As originally designed, Site C would be located 
downstream from the existing Williston Reservoir 
and two existing BC Hydro generating facilities. 
It would include an earthfill dam, approximately 
1,100 metres in length, and 60 metres high above 
river level. The reservoir would be 83 kilometres 
long and would be, on average, two to three 
times the width of the current river. It would have 
relatively little fluctuation in water levels, with a 
proposed maximum normal operating range of 
1.8 metres.

As the third dam and generating station on 
the Peace River, Site C would gain significant 
efficiencies by taking advantage of water already 
stored in the Williston Reservoir upstream of the 
existing W.A.C. Bennett and Peace Canyon dams to 
generate electricity. If built, Site C would generate 
about 30 per cent of the electricity produced 
at the W.A.C. Bennett Dam, with only five per 
cent of the reservoir area. Site C would provide 
approximately 900 megawatts (MW) of capacity, 
and produce about 4,600 gigawatt hours (GWh) of 
electricity each year — enough electricity to power 
approximately 410,000 homes. 

If constructed, Site C would be publicly owned 
and would have a significant capital cost and low 
long-term operating costs. Site C would be a clean 
and renewable source of firm and dependable 
electricity for over 100 years.1

FIGURE 1-2: HISTORIC CONCEPTUAL DESIGN OF THE SITE C HYDROELECTRIC FACILITY 

1 The BC Energy Plan defines clean or renewable electricity generation as sources of energy that are constantly 
renewed by natural processes, such as large and small hydroelectric, solar, wind, tidal, geothermal, wood residue, 
and energy from organic municipal waste.
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1.1.2 History of the Project

The history of the Site C project dates back to 
the late 1950s when it was first identified as a 
potential third dam on the Peace River.2

The project was later examined as a resource 
option in the late 1970s, which culminated in an 
application to the provincial government for an 
Energy Project Certificate in 1980. In 1981, the 
government referred the application to the British 
Columbia Utilities Commission (BCUC) for review. 
In 1983, the BCUC concluded that Site C was 
an acceptable project, but indicated that more 
work was required around the future demand 
for electricity and alternatives to the project. The 
BCUC wrote: 

In sum, while the Commission recognizes that 
major impacts will result from the Site C project, 
the Commission concludes that they are not so 
large as to make them unacceptable. Provided 
that appropriate conditions are placed on Hydro 
and that the government responds to the special 
needs created in the region, the impacts can be 
successfully and acceptably managed.

The BCUC concluded that:

An Energy Project Certificate for Site C should 
not be issued until (1) an acceptable forecast 
demonstrates that construction must begin 
immediately in order to avoid supply deficiencies 
and (2) a comparison of alternative feasible 
system plans demonstrates…that Site C is the 
best project to meet the anticipated supply 
deficiency.

Between 1989 and 1991, Site C was again looked 
at as a potential supply option for the future, but 
work was suspended in favour of demand-side 
management and gas-fired generation.

In subsequent years, British Columbia’s 
electricity needs continued to grow, along 
with its economy and population. In the early 
2000s, it became apparent that new dependable 
sources of electricity would be required to meet 
future demand. 

In 2004, as part of BC Hydro’s Integrated 
Electricity Plan (2004 IEP), Site C was identified 
as a potential resource option for the future. 
The IEP recommended conducting studies and 
initiating discussions with First Nations and 
stakeholders. Two years later, Site C was again 
included in BC Hydro’s 2006 IEP as one of the 
potential resources that could help address the 
province’s electricity needs in the next 20 years 
and recommended further review. 

In February 2007, the provincial government’s 
BC Energy Plan listed Site C as a potential 
resource option to help meet B.C.’s future 
electricity needs and directed BC Hydro and 
the provincial government to begin discussions 
with communities, First Nations, the Province of 
Alberta and the Northwest Territories. 

2 For a more in-depth description of the history of Site C since the 1950s, see Chapter 3 of the Site C Feasibility Review: 
Stage 1 Completion Report, December 2007.

Should the Site C project advance to Stage 3, 
today’s approach would consider potential 
environmental and socio-economic effects, 
impacts to land, and opportunities for 
community benefits. In addition, the next 
stage would include further engineering, 
technical and financial work, as well 
as consultation with First Nations, the 
public, communities, property owners 
and stakeholders.

A New Approach

Opening ceremony of the W.A.C. Bennett Dam, 1968.
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1.1.3 An Option to Help Meet  
B.C.’s Growing Electricity Needs

BC Hydro’s current load forecast indicates that 
B.C.’s electricity requirements will grow by 20 to 
40 per cent over the next 20 years. As extensive as 
BC Hydro’s hydroelectric assets are, they will not 
be enough to provide future generations of British 
Columbians with electricity self-sufficiency if 
demand continues to grow as projected.

BC Hydro is planning now so that British 
Columbians will continue to enjoy the benefits of 
a secure, reliable and affordable electricity supply. 
As part of its responsibility to meet the province’s 
electricity demand in the future, BC Hydro is 
pursuing a variety of options — consistent with the 
policy direction set out in the BC Energy Plan (see 
topic box on page 12). In particular, demand will 
be met by conserving more electricity, by buying 
more electricity from renewable power projects 
— such as wind and run-of-river hydro — and by 
building more through reinvestments in existing 
assets and considering new resource options, 
such as Site C. 

 

Although there may be short-term fluctuations 
in supply and demand, the long-term trend is 
very clear: B.C.’s electricity needs will continue to 
grow significantly. In 20 years, B.C.’s population 
is forecast to increase by more than one million 
residents (see Figure 1-3), and additional clean 
and renewable electricity will be required to meet 
provincial climate action objectives. That means 
BC Hydro needs to find new clean electricity 
sources to serve this population growth and the 
economic activity it will generate.

Large projects like Site C require a long lead 
time — 10 years or more — and require early 
evaluation and study. Sufficient early work must 
be completed to maintain the option to build 
a large hydroelectric project to meet future 
electricity needs.
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FIGURE 1-3: BRITISH COLUMBIA’S PROJECTED POPULATION GROWTH 2009 – 2028
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BC Energy Plan:  
A Vision for Clean Energy Leadership

The BC Energy Plan
A Vision for Clean Energy Leadership

BC Hydro’s actions to ensure our province can 
meet its future electricity needs are guided by 
the provincial government’s 2007 BC Energy 
Plan. The BC Energy Plan directed BC Hydro 
and the provincial government to “enter 
into initial discussions with First Nations, 
the Province of Alberta and communities to 
discuss Site C to ensure that communications 
regarding the potential project and the 
processes being followed are well known.”

The plan also set targets to make the province 
electricity self-sufficient, while charting a 
path for conservation, energy efficiency and 
clean energy. The policy initiatives listed 
below are relevant to the Site C project:

•	Ensure self-sufficiency to meet electricity 
needs by 2016, plus “insurance” power to 
supply unexpected demand thereafter.

•	All new electricity generating 
facilities constructed in B.C. will 
be required to achieve zero net 
greenhouse gas emissions.

•	By 2016, existing thermal generating 
power plants will achieve zero net 
greenhouse gas emissions.

•	Require zero greenhouse gas emissions 
from any coal thermal electricity 
facilities.

•	No nuclear power.

•	Ensure clean and renewable electricity 
generation, including large and small 
hydroelectric, solar, wind, tidal, 
geothermal, wood residue and energy 
from organic municipal waste, continues 
to account for at least 90 per cent of total 
generation.

•	Acquire at least 50 per cent of BC Hydro’s 
incremental resource needs through 
conservation by 2020.

•	Maintain our competitive electricity rate 
advantage. 

•	Maintain public ownership of BC Hydro.

The BC Energy Plan: A Vision for Clean 
Energy Leadership is available online at 
www.energyplan.gov.bc.ca.
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1.2 Purpose
The overall purpose of Stage 2 work was to:

•	Conduct consultations with First Nations, 
the public, property owners, stakeholders 
and communities and have discussions 
with the Province of Alberta and the 
Northwest Territories, as directed by the 
BC Energy Plan.

•	Update and undertake further analysis of 
key engineering and technical issues.

•	Conduct environmental and socio-
economic baseline studies to better 
understand current conditions around the 
potential Site C project.

Maintenance and upgrading work on an electric generator at 
Peace Canyon generating station near Hudson’s Hope (July 2009).

Peace River, looking downstream from Hudson’s Hope (July 2009).
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1.3 Scope
Given the long lead time and the scope of the 
evaluation and development work, and in keeping 
with best practices for large capital projects, 
BC Hydro adopted a multi-stage approach for the 
potential Site C project.

A multi-stage approach was selected to ensure 
due diligence in project planning. The multi-stage 
approach provides for an informed decision-
making process by allocating multiple milestones 
for assessing the project and deciding whether to 
proceed to the next stage.

As part of the multi-stage process, BC Hydro 
makes a recommendation to the provincial 
government at the completion of each stage as 
to whether the project should proceed to the next 
stage. The provincial government then reviews 
the recommendation and makes a decision on 
whether to proceed, cancel or defer further work 
on the project.

Stage 1 concluded with the release of the Site C 
Feasibility Review: Stage 1 Completion Report in 
2007. During this initial stage, existing studies 
and historical information related to engineering, 
costs, environment and land, consultation and 
First Nations were reviewed. At the completion of 
Stage 1, BC Hydro determined that the project was 
still feasible and recommended to the provincial 
government that it move forward to the next stage.

Stage 2 commenced in the fall of 2007. Activities 
during this stage included extensive consultations 
with the public, stakeholders, communities, 
Aboriginal groups and property owners, as well as 
early discussions with the Province of Alberta and 
the Northwest Territories. This stage also included 
the initiation of field studies to better understand 
current conditions related to the physical, 
biological and socio-economic environment, and 
to gather engineering and technical information 
regarding the design, construction and operation 
of the potential project.

BC Hydro’s Stage 2 work, including its purpose, 
scope and key findings, is described in Chapters 2 
through 8 of this report. 

P O T E N T I A L  N E X T  S T A G E S
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FIGURE 1-4: Multi-Stage Evaluation, Planning and Development
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Dinosaur Reservoir, upstream of Peace Canyon Dam (September 2009).

Studies and reports used to compile this 
Stage 2 report are listed at the end of each 
chapter and are available on the BC Hydro 
website (www.bchydro.com/sitec).

Site C Feasibility Review: Stage 1 Completion Report 

December 2007

Peace River Site C Hydro Project
An Option to Help Close B.C.’s Growing Electricity Gap
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2.0 B.C.’s Long-term Electricity Needs

Chapter Highlights

•	The province’s electricity needs are forecast 
to grow by 20 to 40 per cent over the next 
20 years.

•	As extensive as BC Hydro’s hydroelectric 
assets are, they will not be enough to 
provide future generations of British 
Columbians with electricity self-sufficiency 
if demand continues to grow as projected. 

•	BC Hydro’s Long-Term Acquisition Plan 
(LTAP) indicates that Site C is an attractive 
resource option to reliably meet the growing 
demand for electricity in B.C.

•	Key characteristics of the potential Site C 
project include:

•	Site C would deliver firm, reliable 
energy and capacity that would be 
highly flexible to adjust to changes in 
resources or loads.

•	Energy would be available during both 
daily and annual peak periods.

•	As the third project on one river system, 
Site C would optimize upstream storage 
and regulation by taking advantage of 
water already stored in the Williston 
Reservoir.

•	Site C would have low greenhouse  
gas (GHG) emissions, per gigawatt 
hour, compared to other electricity 
supply options.

•	Electricity generated at Site C would 
be unaffected by fluctuations in natural 
gas costs and carbon pricing that could 
affect other forms of energy supply.

This chapter describes BC Hydro’s long-term 
planning process to meet future electricity 
needs in the province while continuing to be a 
leader in the production and supply of low-
cost, clean and renewable electricity.

Peace River at Hudson’s Hope.
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2.1 Background
BC Hydro is a leader in the development of 
clean electricity generation and a facilitator of 
the economic development of the province. This 
leadership requires a combination of actions, 
including a continued emphasis on cost-effective 
operations and a focus on the reliability and 
resiliency of the BC Hydro network. At the same 
time, BC Hydro continues to build awareness of 
the need to use less electricity, and to use it more 
efficiently, through Power Smart programs and 
new Demand-Side Management (DSM) initiatives.

BC Hydro’s 2008 Long-Term Acquisition Plan 
(LTAP) details the framework, resources and 
measures that BC Hydro plans to use to meet 
its future electricity needs. By comparing the 
anticipated future demand for electricity with 
existing and committed resources, BC Hydro 
is able to determine the forecasted supply-
demand gap and make plans to close it through 
a combination of conservation programs and new 
supply-side resource options.

The 2008 LTAP incorporated significant policy 
and legislative changes, including the provincial 
government’s 2007 BC Energy Plan and 2008 
amendments to the Utilities Commission Act. This 
ambitious new direction in public policy calls upon 
BC Hydro to acquire at least 50 per cent of its 
incremental resource needs through conservation 
and efficiency measures by 2020. 

The BC Energy Plan also provides direction on 
the resource options available and not available 
(e.g., no nuclear, zero GHG emissions from coal) 
to BC Hydro, while reinforcing a commitment 
to maintain B.C.’s competitive electricity 
rate advantage. 

While using less electricity and using it wisely 
through conservation and energy efficiency is the 
first and best choice to meet future electricity 
needs, it will not be enough should demand 
continue to grow as projected. New electricity 
resources — both large and small — must be 
considered. The potential Site C project is one 
of the resources being considered to help meet 
B.C.’s future electricity needs.

Peace Canyon Dam.

BCUC Decision on 
the 2008 LTAP
In July 2009, the British Columbia Utilities 
Commission (BCUC) accepted BC Hydro’s 
load forecast. However, the BCUC rejected 
BC Hydro’s 2008 LTAP and asked BC Hydro  
to submit a new LTAP.

While the BCUC did not approve the plan in 
its entirety, it did approve $631 million out 
of $633 million in requested expenditures, 
including $418 million for BC Hydro’s 
conservation programs and $41 million for 
Stage 2 funding of the Site C project.
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In addition to BC Hydro’s LTAP, there are 
a number of emerging issues in British 
Columbia that are important to consider in 
the review of Site C. 

DEMAND TRENDS

The provincial government has legislated 
a 33 per cent reduction in greenhouse gas 
(GHG) emissions by 2020. In addition, the 
provincial government has set a goal of 
reducing the carbon intensity of all passenger 
vehicles in B.C. by 10 per cent by 2020.

In meeting these provincial goals, the 
February 2009 Throne Speech noted 
that electric plug-in vehicles and other 
technologies aimed at reducing fossil fuel 
dependency may eventually place new 
demands on our electricity system.

BC Hydro is monitoring potential new 
demands that may result from future GHG-
related legislation, regulations and policy, 
new technologies, and demographic trends. 
In addition, BC Hydro is researching potential 
increases in demand from the electrification 
of the transportation sector (including rail, 
ports and electric plug-in vehicles) and fuel 
switching (e.g., residential space and water 
heating). These prospective loads were not 
included in the 2008 LTAP. However, they 
have been considered as scenarios for study 
and potential inclusion in future demand 
forecasts, when they become more visible and 
quantifiable.

SUPPLY TRENDS

In the 2008 LTAP, BC Hydro undertook a 
targeted update of the supply-side resource 
options reviewed in its 2005 Resource Options 
Report. The characteristics for distributed 
generation were not included in the targeted 
update, as they are not yet commercially 
available. However, BC Hydro will be updating 
them in its next LTAP. Distributed generation 
is an approach whereby smaller-scale 
generation of electricity is located close to 
the demand it is intended to serve — often at 
customer sites or involving customers. 

Distributed generation may result in avoided 
transmission costs and additional system 
supply. For customers, it can provide energy 
independence, new choices, additional 
sources of revenue, and enhanced power 
reliability and quality. 

On a provincial scale, distributed generation 
may contribute to self-sufficiency, encourage 
diversity in local industries, and promote a 
sustainable electricity future for B.C. 

Distributed generation has a variable 
reliability depending on the resource type 
used for generation. For planning purposes, 
wind and small-scale solar applications 
would likely be intermittent resources and 
would require additional backup generation 
to meet system peak demand requirements. 
BC Hydro is in the final stages of developing 
its distributed generation strategy.

EMERGING TRENDS AND SITE C 

B.C.’s emerging trends indicate some 
key uncertainties with respect to both 
demand and supply that further reinforce 
the advantages of maintaining Site C as a 
resource option. They include:

•	An increase in demand would mean that 
more resources will be required to meet 
future electricity needs. 

•	An increase in intermittent distributed 
generation would require dependable, 
flexible backup generation sources. 

Site C’s unique characteristics of high 
energy capability, high peak capacity and 
high flexibility make it an attractive potential 
resource option to meet these needs, should 
they materialize. 

B.C.’s Emerging Trends
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2.2 Purpose
During Stage 2, BC Hydro primarily used the 2008 
LTAP to evaluate how Site C and other supply-
side and demand-side alternatives can help meet 
B.C.’s long-term electricity needs.

2.3 Scope
As part of BC Hydro’s responsibility to ensure 
the province’s electricity supply for the future, a 
variety of options were looked at in the 2008 LTAP 
to help meet future electricity demand, including 
the potential Site C project, wind, run-of-river 
hydro, natural gas, geothermal, biomass and, 
most importantly, conservation. 

Forecasting B.C.’s future electricity needs is 
not without challenges. Many variables and 
uncertainties are at play, including the continuing 
impacts of climate change, water levels, customer 
behaviour, technological shifts (such as electric 
vehicles), global energy markets and economic 
trends. As a result, BC Hydro produces an annual 
update of its energy and peak load needs over the 
next 20 years. 

The multi-stage decision-making process 
for reviewing Site C allows the most current 
forecasts and emerging issues to be considered at 
each stage.

2.3.1 2008 LTAP Site C Portfolio 
Analysis

Based on the original project design, Site C would 
provide 900 MW of flexible, dependable capacity 
and generate, on average, 4,600 GWh of electricity 
annually. In the 2008 LTAP, BC Hydro examined 
a range of demand and thermal generation cost 
scenarios (including gas and electricity price and 
GHG-offset cost scenarios), both with and without 
Site C. By comparing the results, BC Hydro was 
able to assess the attractiveness of this potential 
resource in terms of its physical attributes and its 
cost, and in terms of providing a backup should 
not all of the actions that BC Hydro has included 
in its resource plans materialize.

Nightscape in Fort St. John (July 2009).

19

P
e

a
c

e
 R

iv
e

r
 S

it
e

 C
 H

y
d

r
o

 P
r

o
j

e
c

t
 s

t
a

g
e

 2
 R

E
P

O
R

T
 2

0
0

9



2.4 Key Findings
2.4.1 B.C.’s Growing Electricity 
Needs

Regardless of potential short-term shifts in supply 
and demand, the long-term trend is clear: B.C.’s 
future electricity needs will continue to grow 
significantly. The province’s electricity needs are 
forecast to grow by 20 to 40 per cent over the next 
20 years. As extensive as BC Hydro’s hydroelectric 
assets are, they will not be enough to provide 
future generations of British Columbians with 
electricity self-sufficiency if demand continues to 
grow as projected. 

Without BC Hydro’s conservation initiatives 
and other long-term planning actions, B.C.’s 
electricity shortfall in 20 years is expected to be 
approximately 25,800 gigawatt hours per year 
(GWh/yr.). This is based on the latest demand-
supply outlook – a gap that is about half of all the 
electricity (approximately 55,400 GWh/yr.) that is 
required to serve BC Hydro customers today. 

2.4.2 Meeting Future Supply Needs

To meet our future electricity needs, BC Hydro’s 
long-term plan is based on conserving more, 
buying more renewable power — such as wind and 
run-of-river hydro — and building more supply 
by reinvesting in existing assets and considering 
new reliable resources such as Site C. Even 
though BC Hydro is aiming to meet more than 
half of B.C.’s future incremental electricity 
needs with conservation, BC Hydro must still 
consider other made-in-B.C. resource 
options to meet the balance of 
our requirements and achieve 
electricity self-sufficiency.

2.4.2.1 Conservation

As BC Hydro’s first and best choice for managing 
the future supply gap, conservation efforts are 
focused on codes and standards, rate structures, 
programs and supporting initiatives that promote 
behavioural change, as well as energy efficiency. 
More than 50 per cent of BC Hydro’s incremental 
resource needs through 2021 are forecast to 
be met through conservation, with a target of 
9,900 GWh of savings.

The codes and standards component includes 
changes to energy-efficiency regulations that have 
been enacted or announced or are planned by the 
federal and provincial governments. This includes 
efficiency improvements to electronic equipment, 
incandescent lighting, other residential 
equipment (e.g., air conditioners), building codes, 
appliances, motors and commercial equipment 
(e.g., streetlights). 

BC Hydro’s conservation programs are designed 
to provide incentives for saving electricity, while 
developing an energy conservation and efficiency 
culture in B.C. 
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2.4.2.2 Purchases from 
Independent Power Producers

BC Hydro’s existing contracts3 with independent 
power producers (IPPs) represent approximately 
8,700 GWh of annual firm energy and 750 MW 
of dependable capacity in 2021. This includes 
existing projects that are in service and those 
that are still under development but for which 
BC Hydro signed electricity purchase agreements 
between 1989 and 2009. The estimated 
contribution from projects that are still under 
development includes an adjustment for attrition, 
based on previous experience.4 The Bioenergy 
Call is guided by the policy actions contained 
in the 2007 BC Energy Plan. In December 2008, 
BC Hydro selected four proposals in the Phase I 
Request for Proposals for a total of approximately 
500 GWh and 50 MW after expected attrition. The 
expected contribution from the Phase II Request 
for Proposals is approximately 700 GWh and 
100 MW after expected attrition.5 BC Hydro issued 
a Clean Power Call Request for Proposals in June 
2008. Bidders have been short-listed and detailed 
negotiations are underway. 

 

3 Including pre-2000 electricity purchase agreements, the 2000 Green Request for Expressions of Interest, the 2001 
Green Energy Call, the 2002 Customer-Based Generation Call, the 2003 Green Power Generation Call, the F2006 Call 
for Tenders, the 2008 Standing Offer Program and the Bioenergy Call Phase I.

4 	When determining an appropriate target volume of energy for an acquisition process, BC Hydro must consider the 
possibility that some of the awarded electricity purchase agreements may not proceed. In the 2008 LTAP, BC Hydro 
used an attrition allowance of 30 per cent.

5 	The values provided for the Bioenergy Calls are the maximum annual commitment after attrition.

Ashlu Creek.

Wind farm near Dawson Creek.
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2.4.2.3 BC Hydro Heritage Assets

BC Hydro continues to make important 
investments to modernize, optimize, expand the 
capacity, and extend the life of its existing assets. 
These investments will ensure that the backbone 
of the BC Hydro system remains strong and 
reliable in the future and include: 

•	 Heritage Hydroelectric Assets: BC Hydro’s 
existing hydroelectric facilities are capable 
of providing 42,600 GWh of firm energy and 
9,700 MW of dependable capacity each year. 

•	 Heritage Thermal Assets: Burrard Thermal 
Generating Station is BC Hydro’s main natural-
gas-fired thermal generating facility. It provides 
transmission support and electrical supply 
security for the load centre by playing a backup 
role in times of low inflow and system outages 
during peak loads. As part of its commitment 
to reduce greenhouse gases and become 
a clean energy powerhouse, the provincial 
government issued Direction No. 2 to the BCUC 
on October 28, 2009, ordering that Burrard 
Thermal will no longer be used for planning 
purposes for firm energy, and will only be used 
for up to 900 MW of emergency capacity.

•	 Investment in Heritage Assets: BC Hydro’s 
Resource Smart program, introduced in the 
late 1980s, promotes the investment in existing 
BC Hydro facilities to provide cost-effective 
energy and capacity gains to the system. 
Examples of Resource Smart projects are 
generator and turbine upgrades that increase 
output and improve efficiency. Investments 
at Aberfeldie, G.M. Shrum, John Hart and 
Cheakamus are included as supply in the 
2008 LTAP. The expected contribution of these 
improvements is approximately 500 GWh/yr. of 
firm energy and 150 MW of new dependable 
capacity by 2017.

•	In July 2007, the BCUC issued a Certificate of 
Public Convenience and Necessity (CPCN) for 
BC Hydro’s proposal to build a fifth generating 
unit at Revelstoke. This project will be capable 
of providing approximately 100 GWh/yr. of firm 
energy and 500 MW of incremental dependable 
capacity to the system. There are three further 
potential units at Revelstoke and Mica that 
could provide an additional 1,400 MW of winter-
dependable capacity with some additional 
firm energy.

Figure 2-1 shows BC Hydro’s long-term load 
forecast and resource balance after conservation 
and purchases from IPPs.
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Figure 2-1: Energy Load/Resource Balance after Conservation and IPP Purchases

This figure is based on the load resource information as of October 2009. The blue bar of Existing and Committed Supply reflects the B.C. government’s 
order of October 28, 2009 reducing reliance on Burrard Thermal for firm energy, the latest EPA replacements/amendments, and the Waneta Transaction. 
The green bar of Planned IPP Purchases includes Clean Power Call and Bioenergy Call Phase II as filed in the 2008 LTAP. The insurance requirement has 
not been reflected in this figure.
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Energy and Capacity

One of the distinguishing features of Site C is 
its high quality of both energy and generating 
capacity. The following paragraphs define 
these terms and demonstrate how a resource 
with these characteristics can add value to the 
BC Hydro system.

Energy refers to the total amount of annual 
electricity that a utility or resource provides. 
Capacity is the highest level of electricity that 
a utility or resource can reliably supply at the 
point of maximum usage by utility customers 
(in the BC Hydro system, this is typically the 
dinner hour on the coldest day of winter). If 
we use a garden hose as a metaphor for a 
generation facility, capacity is the rate of flow 
of water out of the hose, while energy is the 
amount of water that is released.

Energy: For the BC Hydro system, energy 
is measured in kilowatt hours (kWh), and 
typically averages about 11,000 kWh per year 
per household. The energy supplied to all 
BC Hydro customers is measured in gigawatt 
hours (GWh) – each GWh is equivalent to one 
million kWh. For 2009, the annual energy 
required to serve BC Hydro customers was 
approximately 55,400 GWh.

Different types of generation resources have 
variable levels of ability to deliver energy. One 
important measure of variability is the amount 
that a project’s annual generation varies from 
year to year. This is an important consideration 
with hydroelectric generation, as the amount 
of energy is dependent on the level of snow 
and rain, which can vary significantly from 
year to year. The amount of energy that can be 
counted on from a hydro system in the worst 
year of water supply on record is generally 
referred to as “firm energy”.

Another important component of energy 
variability is the seasonal profile of available 
energy. For example, some run-of-river hydro 
resources in the interior of B.C. may get most 
of their water during the spring runoff as the 
snow melts, while others on the coast have 
their highest output in the winter. Because 
there is no reservoir to store the water at 
these projects, they must generate energy 
the instant the water comes in. While run-
of-river and other intermittent resources 
provide energy to the BC Hydro system, the 
timing of that energy is a key consideration in 
BC Hydro’s procurement processes.

One advantage of large hydro is that, instead 
of immediately generating electricity, the 
spring runoff water can be stored and used 
in winter when demand is high. This is how 
BC Hydro can meet customer demand with a 
generating system that is comprised of more 
than 90 per cent hydro.

Capacity: Capacity is generally measured 
in megawatts. All resources have an installed 
generation capability, but this is not always 
equal to their reliable capacity. Some 
generation resources have an intermittent 
fuel source (e.g., wind power, solar and run-
of-river hydro), which means they may not 
be available at times of peak demand. As a 
result, BC Hydro must plan additional backup 
generating capacity (e.g., large hydro, natural 
gas, biomass, geothermal) to ensure that 
it can serve customer demand in case the 
intermittent resources are not available.
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2.4.3 Resource Alternatives

In order to meet the expected demand, BC Hydro 
uses economic portfolio analysis to select resource 
alternatives, including Site C, based on the following 
key characteristics: resource availability, volume 
and quality of incremental energy and capacity, 
location, environmental and social impacts, price 
and development lead time.6

•	Resource Availability: The approximate 
availability of various resources was evaluated 
in the 2008 LTAP Resource Options Update. 
All supply-side options are consistent with 
B.C. government policy and related legislative 
initiatives, which means that only those located  
in B.C. are examined. 

•	Volume and Quality of Incremental Energy 
and Capacity: Resources can be relied upon 
in multiple ways. Some can reliably deliver an 
amount of electricity over a given time period 
(e.g., one year), some can reliably deliver power 
at specific times during the year, and some 
can do both. In evaluating whether a resource 
can meet BC Hydro’s electricity requirements, 
a delivery profile that is similar to BC Hydro’s 
typical demand profile is advantageous. 
For example, generation from hydroelectric 
resources with storage can be shaped to 
match BC Hydro’s seasonal electricity demand 
requirements. However, intermittent resources, 
such as run-of-river hydro with no storage, 
need to be integrated with dependable, flexible 
generation. In the BC Hydro system, this 
dependable, flexible generation is currently 
provided by large hydro with storage capability. 
Resources that are able to provide a consistent 
source of electricity during BC Hydro’s peak load 
in the winter are ideal. 

As with the annual profile, it is important to 
consider whether a resource will be available to 
deliver during peak demand times of the day: in 
the late afternoon and early evening. 

The ability for resources to be both reliable 
and flexible to match BC Hydro’s requirements 
during different times of the day and year is 
very valuable.

•	Location: Many of the potential supply-side 
resources are located outside of the Lower 
Mainland and Vancouver Island regions. The 
existing and planned resources in a particular 
region, the need in that region, and the need 
to move excess power to the main demand 
centres are evaluated by the British Columbia 
Transmission Corporation (BCTC) on a portfolio 
basis to determine required incremental 
transmission investments. 

•	Environmental and Social Impacts: Consistent 
with greenhouse gas (GHG) policy, a GHG offset 
cost was the only environmental impact that 
was translated into a potential future financial 
obligation in the 2008 LTAP. Other environmental 
and social effects were considered as part of 
the qualitative analysis of the resource options 
(see Table 2-2). 

•	Price: Price is a critical input into the models 
used to evaluate resource options. It should 
be noted that scenarios with Site C available 
as a resource option in the 2008 LTAP also 
include pricing alternatives for four different 
risk reserves.7 No other resource options in the 
2008 LTAP include a corresponding risk reserve. 

•	Development Lead Time: BC Hydro must 
consider the time required for each option to 
be built and permitted in order to make sure 
that the option is ready to deliver when it is 
required to meet customer demand. In some 
cases, the development lead time for the 
associated transmission requirements for a 
given portfolio of resources is more critical than 
the development time for the generation.

The evaluation of the potential Site C project in 
relation to other energy options such as run-
of-river hydro, wind, solar, geothermal and 
biomass continues to be an important topic of 
interest for the public, stakeholders and First 
Nations. BC Hydro’s planning process includes a 
comparison of resource options. 

Table 2-1 shows the physical characteristics of 
the resource options. These are characteristics 
associated with capacity, energy and reliability. 

Figure 2-2 outlines the variation in price of the 
various resource options.

Table 2-2 shows the environmental characteristics 
and financial risks that BC Hydro takes into 
account when evaluating resource options.

6	Additional qualitative analysis is used to evaluate non-price factors such as environmental and social effects that have not been translated into financial obligations. These can shed light 
on the incremental risk of a plan of resources and the degree to which it will be accepted by communities and First Nations, and the likelihood of regulatory approvals.

7	A risk reserve is included to reflect risks not considered adequately covered by normal project contingencies.
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Supporting the Development of  
Renewable Resources

B.C.’s future energy needs will require clean 
and renewable resources, such as wind, 
run-of-river hydro and solar. However, as 
shown in Table 2-1, many renewable resources 
are intermittent, meaning they are not always 
available, to generate electricity (e.g., when 
the wind is not blowing, the river is not flowing, 
or the sun is not shining). To facilitate the 
development of renewables, there is also a need 
for dependable and flexible resources.

A dependable resource — such as large hydro, 
biomass, geothermal and natural gas — is 
consistently available to meet winter peak 
demand. A flexible resource — such as large 
hydro and some natural gas — is able to quickly 
adjust its generation level in response to 
changes in demand or intermittent generation. 

As more intermittent resources are added to 
the BC Hydro system, it is necessary to back 
them up with dependable generation, and it is 
ideal to back them up with dependable, flexible 
generation to match their variability.

An advantage of large hydro, such as the 
Site C project, is that in addition to being 
dependable, these projects are flexible and 
generation can be increased or decreased in 
response to instantaneous changes in demand 
or intermittent generation. For example, the 
generation from large hydro can be reduced 
when intermittent resources are available 
and the additional water can be stored in the 
reservoir for later use. When intermittent 
resources are not available, the generation 
from large hydro can be increased to make 
sure British Columbians have the energy 
they require.

As a source of dependable and flexible energy, 
Site C would support the development of 
renewable resources in B.C. by providing a 
reliable backup to those renewable resources 
that are intermittent, such as wind, run-of-river 
hydro and solar. 

Wind turbine. The Pingston run-of-river small hydro plant, south of Revelstoke.
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Resource Option CAPACITY
(Per Cent Peak)

ENERGY
(Per Cent Firm)

RELIABILITY

Conservation n/a n/a n/a

Biomass 100% 100% Dependable

Small Hydro (run-of-river) 13% 71% Intermittent

Large Hydro (Site C) 100% 87% Dependable (flexible)

Geothermal 100% 100% Dependable

Wind 21% 100% Intermittent

Natural Gas 100% 100% Dependable (can be flexible)

Wave/Tidal 5% No data Intermittent

Distributed Generation
(small-scale wind/solar)

0% No data Varies

Coal (zero GHGs) 100% 100% Dependable

Large-Scale Solar No data No data Intermittent

The four resource options shown in blue were not updated in the 2008 LTAP, as at that time, these options were considered either 
uneconomic or not commercially available on a large scale. Data for wave/tidal, distributed generation and coal options are based on 
the 2006 IEP/LTAP.

Table 2-1: B.C. Resource Options – Volume and Quality of Energy

Large-scale solar panels. Trees killed by pine beetles can be used for biomass.
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The cost information above is based on the resource options update prepared for the 2008 LTAP and is meant to indicate the relative 
costs of supply options. Updated information on costs will be available in the next LTAP. Actual costs of supply options are only 
available when supply or construction contracts have been signed.

Figure 2-2: Selected Energy Supply Options – Adjusted Unit Energy Cost (UEC)

$ 0 10050 150 200 250

Energy costs (dollars per megawatt hours)

Biomass

Small Hydro (run-of-river)

Large Hydro (Site C)

Geothermal

Wind

Natural Gas

Conservation. Turbine at Race Rocks Tidal Energy Project (2006).
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Resource 
Type

Financial Cost
(Cost Drivers)

ENVIRONMENTAL AND SOCIAL IMPACTS

Air Land Water

Conservation
(demand-side 
management)

•	 Low operating cost
•	 No fuel cost
•	 Can require large 

initial capital 
investment

Negligible Negligible Negligible

Biomass

•	 Low operating cost
•	 Low fuel cost
•	 Large initial capital 

investment

Dependent upon fuel 
burned; possible local 
air impacts.

Electricity generated 
from biogas and wood 
waste is considered to 
have net zero GHGs. 

GHG emissions from 
municipal solid waste 
must be offset.

GHG emissions from 
transportation.

Land impacts due 
to facility footprint, 
access roads, 
transmission rights-
of-way and fuel 
harvest impacts.

Consumptive 
water use.

Small Hydro 
(run-of-river) 

•	 Low operating cost
•	 No fuel cost (water 

rentals)
•	 Large initial capital 

investment

Potential short-term 
construction-related 
impacts from dust.

Short-term 
construction-related 
GHG impacts 
from vehicle and 
equipment use.

Affects wildlife 
habitat, traditional 
and recreational uses 
due to construction, 
access roads and 
transmission rights-
of-way. 

Diverts a portion of 
stream flow.

May affect fish, 
habitat and 
recreational uses. 

Generally high 
gradient streams.

Large Hydro
(Site C)

•	 Low operating cost
•	 No fuel cost (water 

rentals)
•	 Large initial capital 

investment

Possible localized 
climatic changes 
(e.g., fog). 

Some GHG emissions 
related to reservoir 
development and 
construction, but 
minimal in relation to 
the energy produced 
over the life of 
the project.

Affects wildlife, 
traditional and 
recreational land use, 
agriculture, forestry.

Project would expand 
cleared width along 
existing transmission 
right-of-way.

Changes aquatic 
environment and 
species from 
riverine to reservoir 
setting. May affect 
flows immediately 
downstream of dam.

Geothermal
(conventional)

•	 Moderate operating 
cost

•	 No fuel cost
•	 Large initial capital 

investment

Some GHG emissions 
during construction. 
Some sites may 
have minimal GHG 
emissions during 
operations.

Negligible land 
requirements for 
site, land required 
for transmission and 
access roads.

Potential impacts on 
groundwater flow, but 
minimal impacts on 
water quality.

Wind

•	 Low operating cost
•	 No fuel cost
•	 Large initial capital 

investment

Primarily 
construction-related 
impact. 

Visual impact of towers; 
typically located on 
ridges or coast.

Land impacts due 
to access roads 
and transmission 
right-of-way.

Potential visual 
impacts as well as 
impacts on the ocean 
floor, mammals, 
birds and fisheries at 
offshore sites.

Table 2-2: B.C. Resource Options – Relative Financial and Environmental Attributes
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Resource 
Type

Financial Cost
(Cost Drivers)

ENVIRONMENTAL AND SOCIAL IMPACTS

Air Land Water

Natural Gas8

•	 Low operating cost
•	 Significant fuel cost
•	 Moderate capital 

investment

Local air emissions 
(such as nitrous oxide 
emissions) are largely 
controllable. GHG 
emissions must be 
offset.

Land impacts limited 
to facility, access and 
transmission right-of-
way footprint.

Consumptive 
water use.

Wave/Tidal 

•	 Moderate operating 
cost

•	 No fuel cost
•	 Large initial capital 

investment

Limited to 
construction-related 
emissions.

Land impacts due 
to facility footprint, 
access routes 
and transmission 
right-of-way.

May have an impact 
on local tide and 
current regime.

Possible impact on 
fish or mammal 
migrations.

Distributed 
Generation
(small-scale 
wind/solar)9

•	 Variable initial 
capital investment

Limited to 
construction-
related emissions. 
Microturbines may 
have GHG emissions.

Low – generally 
implemented on 
existing site.

Negligible

Coal (carbon 
sequestered)

•	 Even split between 
fuel cost (coal) and 
service on capital

Some sulphur oxide 
or mercury emissions. 
Other local air 
impacts are largely 
controllable.

GHG emissions must 
be captured and 
sequestered on-site.

Land impacts from 
facility footprint 
as well as mine, 
transportation 
infrastructure 
and transmission 
right-of-way.

Consumptive water 
use and water quality 
impacts.

Large-scale 
Solar

•	 Low operating cost
•	 No fuel cost
•	 Large initial capital 

investment

Limited to potential 
release of particulates 
during construction.

Short-term 
construction-related 
impacts from vehicle 
and equipment use.

Land impacts due 
to facility footprint, 
access routes 
and transmission 
right-of-way.

Consumptive water 
use for some designs.

Based on the information in Tables 2-1 and 2-2 
and in the 2008 LTAP portfolio analysis, the key 
characteristics of Site C include:

•	Site C would deliver firm, reliable energy and 
capacity that would be highly flexible to adjust 
to changes in resources or loads.

•	Energy would be available during both daily and 
annual peak periods.

•	As the third project on one river system, 
Site C would optimize upstream storage and 
regulation by taking advantage of water already 
stored in the Williston Reservoir.

•	Site C would have low greenhouse gas (GHG) 
emissions, per gigawatt hour, compared to 
other electricity supply options.

•	Electricity generated at Site C would be 
unaffected by fluctuations in natural gas costs 
and carbon pricing that could affect other 
forms of energy supply.

The characteristics of each resource type are an 
important consideration in BC Hydro’s evaluation 
and selection of the resources to economically meet 
a range of demand and thermal generation cost 
scenarios. The evaluation and selection was done as 
part of the portfolio analysis in the 2008 LTAP.

8	The 2007 BC Energy Plan mandated that 90 per cent of total electricity continues to be clean or renewable, which means no more than 10 per cent may be generated through options such as coal or natural gas.
9	Distributed Generation includes net metering for wind and solar (residential and commercial) from the 2005 Resource Options Report.
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2.4.4 Portfolio Analysis Results

The need for and costs of future resources are 
continually changing; the 2008 LTAP attempts to 
incorporate these uncertainties in its portfolio 
analysis to identify actions to preserve and 
implement resource options. This analysis helps 
to inform how much to conserve, how much to buy 
and how much to build. 

The 2008 LTAP portfolio analysis compares the 
characteristics and constraints of each resource 
type in economically meeting the peak and 
electricity demands on the system. For Site C, its 
unique characteristics of high energy capability, 
high capacity and excellent flexibility make it very 
valuable in meeting these requirements. 

BC Hydro evaluated multiple demand and thermal 
generation cost scenarios to determine whether 
the addition of Site C to the BC Hydro system 
continued to be a low-cost resource option. By 
examining these scenarios, with and without Site 
C, it was clear that Site C is an attractive resource 
option that could help meet the future demand for 
electricity in B.C. Based on the portfolio analysis, 
Site C was selected in over 95 per cent of the 
scenarios with a medium or high demand.

The 2008 LTAP indicates that Site C would provide 
a low-cost, reliable source of electricity resulting 
in economic benefits to customers, compared to 
other resource alternatives. 

BC Hydro will continually update and re-evaluate 
both the forecasted demand and planned supply 
to make sure that its resource plans will provide 
adequate supply for its customers, while at the 
same time ensuring the plans remain cost-
effective and responsive to government policy. 

ADDITIONAL INFORMATION

More information on BC Hydro’s 2008 Long-
Term Acquisition Plan (LTAP) is available at 
www.bchydro.com.
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Fort St. John. 
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3.0 Public and Stakeholder Consultation

Chapter Highlights

•	Public and stakeholder consultation 
activities in Stage 2 were multi-phased 
and offered many opportunities for public 
involvement. 

•	Between December 2007 and December 
2008, BC Hydro conducted three rounds of 
public and stakeholder consultation. Many 
hundreds of people participated in 
121 meetings over the three rounds of 
consultation, including 103 stakeholder 
meetings and 18 open houses. 

•	During consultation, participants 
expressed a strong interest in avoiding or 
mitigating local impacts from the potential 
Site C project, particularly possible socio-
economic effects associated with an influx 
of construction workers. Environmental 
concerns were also raised, including 
potential effects to air quality, water and 
agricultural land. 

•	Overall, 57 per cent of consultation 
participants “strongly” or “somewhat” 
agreed with pursuing Site C if conservation, 
upgrading existing equipment, and investing 
in new sources were insufficient to meet the 
electricity needs of B.C. More than two-
thirds (69 per cent) of provincial consultation 
participants agreed with this statement, 
while consultation participants from the 
Peace region were evenly split (47 per cent 
agreed and 47 per cent disagreed).

This chapter provides an overview of the 
comprehensive public and stakeholder 
consultation process that occurred during 
Stage 2.

Fort St. John looking towards Taylor.
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3.1 Background
BC Hydro first seriously considered Site C in 
the 1970s. Public meetings specific to a Site C 
regulatory application started in 1977, a Site C 
information centre was opened in Fort St. John 
in 1980, and additional public meetings and 
open houses were held prior to the filing of an 
application for an Energy Project Certification 
(EPC) process with the British Columbia Utilities 
Commission (BCUC) in 1981. The resulting year-
long application review process included hearings 
and input from First Nations communities, local 
residents and regulatory agencies. The BCUC 
ultimately denied the project, saying that more 
work was required around the future demand for 
electricity and alternatives to the project.

BC Hydro undertook no further public consultation 
on Site C until 1989. Between 1989 and 1991, 
consultation included a regional public consultation 
committee, focus groups, open houses and 
newsletters. In 1991, a decision was made to put 
the project on hold. Most recently, through the 
BC Hydro Integrated Electricity Plan (IEP) process 

in 2006, Site C was again raised in the context of 
available future supply options. The 2006 IEP 
process included regional and provincial 
consultation regarding a number of potential 
resource options, including discussion of Site C. 
Then in 2007, the provincial government’s 
BC Energy Plan directed BC Hydro to “enter into 
initial discussions with First Nations, the Province 
of Alberta, and communities to discuss Site C to 
ensure that communications regarding the 
potential project and the processes being followed 
are well known.”

Consultation at this early stage in project planning 
and development is in addition to the consultation 
that would occur as part of an environmental and 
regulatory review, should the project advance 
to Stage 3. Formal consultation processes 
are required under federal and provincial 
environmental assessment processes and through 
the BCUC.

The community consultation office in Fort St. John opened on January 7, 2008.
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3.2 Purpose
The public and stakeholder consultation program 
for Stage 2 of the Site C project was designed 
to meet or exceed best practices. Consultation 
activities were designed to be multi-phased 
and offer many opportunities for public input, 
consistent with BC Hydro’s commitment to 
consultation. 

BC Hydro involved the public and stakeholders in 
designing the consultation process consistent with 
best practices for accountability, inclusiveness, 
transparency, commitment and responsiveness.10 
In all consultation materials and in public 
meetings, consultation participants were 
advised that the provincial government was the 
decision maker regarding whether Site C would 
proceed to the next stage of project planning. 
Participants were further advised that their input 
would be considered, along with technical and 
financial information, in developing and making a 
recommendation to the provincial government.

The purpose of Stage 2 activities related to 
consultation was to: 

•	Consult with the public and stakeholders on 
potential impacts, benefits and features of the 
Site C project. 

•	Consider public input, along with technical, 
environmental and economic information.

•	Keep communities, stakeholders and the public 
informed about the potential project and the 
many opportunities for public participation.

3.3 Scope
BC Hydro conducted three rounds of public 
and stakeholder consultation regarding the 
Site C project between December 2007 and 
December 2008. The consultation included 
Pre-Consultation, which asked local, regional 
and provincial stakeholders how they wanted 
to be consulted and about what topics, 
followed by two rounds of Project Definition 
Consultation, on key impacts, benefits and 
features of the potential Site C project.

Consistent with best practices in public 
consultation, stakeholder feedback from 
Pre-Consultation directly informed the 
consultation methods, as well as the topics 
of consultation during the two subsequent 
rounds of Project Definition Consultation.

There were many ways to participate in 
Stage 2 public consultation, including:

•	Attending stakeholder meetings and open 
houses (held in the Peace region, northern B.C.,  
the Lower Mainland and on Vancouver Island).

•	Completing feedback forms 
(online or in person).

•	Mailing, faxing or emailing written submissions.

•	Calling the Site C toll-free information line.

•	Visiting the Fort St. John or Hudson’s 
Hope community consultation offices.

Public notice of consultation opportunities 
included 105 advertisements in 16 newspapers, 
radio advertisements on 11 stations in northern 
B.C., and thousands of notification emails 
to stakeholders. In addition, 21,000 mailers 
were sent to households in the Peace River 
region, prior to the first and second rounds 
of consultation. Public notice also included a 
bill insert to 1.3 million BC Hydro residential 
customers prior to the second round of project 
definition consultation in October 2008.

Many hundreds of people participated in 
121 meetings over the three rounds of 
consultation, including 103 stakeholder meetings 
and 18 open houses. Table 3-1 provides an 
overview of participation in the three rounds 
of public and stakeholder consultations. 

The following sections provide a breakdown 
of results from each phase of consultation.
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BC Hydro is inviting communities, 
stakeholders and the public to participate 
in the upcoming Project Definition 
Consultation, round 2 for the potential 
Peace River Site C Hydro Project. Site C is 
one of several options being considered to 
help meet B.C.’s future electricity needs.

Pre-Consultation took place December 
2007 – February 2008. Project Definition 
Consultation is being undertaken in two 
rounds. Round 1 took place from May – 
June 2008. round 2 consultation is taking 
place October 1 – November 30, 2008. 
Feedback will be used along with technical 
and financial input to refine elements of the 
potential project’s design and to assist in 
defining the scope and nature of ongoing 
environmental and other studies.

multi-Stage Evaluation and  
Consultation Program
BC Hydro is undertaking a stage-by-
stage approach for evaluating Site C as 
a potential option to meet B.C.’s future 
electricity needs. At the end of each 
stage of the process, BC Hydro will make 
a recommendation to government for 
a decision on whether to proceed to 
the next stage of project planning and 
development.

We Want to Hear From You

Consultation materials will be available online 
beginning October 1, 2008. You can provide 
feedback and learn more by:

Attending •	 multi-stakeholder meetings  
(email sitec@bchydro.com to sign up)
Attending •	 open houses  
(visit www.bchydro.com/sitec  
to view schedule)
Online feedback form:  •	
www.bchydro.com/sitec
Postcard mailer•	
Written submissions:  •	
sitec@bchydro.com or  
PO Box 2218, Vancouver, B.C. V6B 3W2
Visiting the  •	
Community Consultation Office:  
9948 100th Ave, Fort St. John 
Toll-free phone: •	 1 877 217-0777
Fax:•	  604 623-4332 or 250 785-3570

P u b l I C N oT I C E
oF ProjECT DEFINITIoN CoNSulTaTIoN, rouND 2  

For THE PoTENTIal 
PEaCE rIvEr SITE C HYDro ProjECT

oCTobEr 1 – NovEmbEr 30, 2008

www.bchydro.com/sitec

10	For an overview of best practices that guided BC Hydro’s consultation, see the International Association of Public 
Participation (IAP2) core values (www.iap2.org) and the report, Public Participation: Principles and Best Practices 
for British Columbia, Office of the Auditor General of British Columbia, November 2008.
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A consultation summary report for each round 
of consultation was independently written and 
posted on the BC Hydro website, along with 
notes taken at the consultation meetings by 
independent note takers.

Table 3-1: Participation in Public and Stakeholder Consultations

Pre-Consultation

(December 4, 2007 –  
February 15, 2008)

Round 1 Consultation

(May 1 – June 30, 2008)

Round 2 Consultation

(October 1 –  
December 3, 2008)

•	 687 total participants11 •	 936 total participants •	 909 total participants

•	 400 participants attended  
48 stakeholder meetings 

•	 284 participants attended  
29 stakeholder meetings 

•	 358 participants attended  
26 stakeholder meetings 

•	 56 people attended a public 
meeting and open house in 
Hudson’s Hope 

•	 380 people attended 10 open houses •	 326 people attended 7 open houses 

•	 305 feedback forms returned  
(67 online, 238 hardcopy) 

•	 224 feedback forms returned  
(76 online, 148 hardcopy)

•	 345 feedback forms returned  
(177 online, 168 hardcopy) 

•	 31 submissions (fax, email,  
phone and mail) 

•	 22 submissions (fax, email,  
phone and mail) 

•	 72 submissions (fax, email,  
phone and mail) 

•	 200 visits to Fort St. John 
Community Consultation Office

•	 250 visits to Fort St. John 
Community Consultation Office

•	 153 visits to Fort St. John and 
Hudson’s Hope community 
consultation offices

Some participants attended meetings in each of the three rounds of consultation.

FEEDBACK
FORM 
INSIDE

Peace RiveR 
Site c HydRo PRoject

a n  o P t i o n  t o  H e l P  c l o S e  
B . c .’ S  g R o w i n g  e l e c t R i c i t y  g a P

P R e - c o n S u ltat i o n  d i S c u S S i o n  g u i d e 
a n d  F e e d B a c k  F o R m

d e c e m B e R  2 0 0 7 PEACE RIVER 
SITE C HYDRO PROJECT

A N  O P T I O N  T O  H E L P  M E E T  B . C .’ S  F U T U R E 
E L E C T R I C I T Y  N E E D S

P R O J E C T  D E F I N I T I O N  C O N S U LTAT I O N
D I S C U S S I O N  G U I D E  A N D  F E E D B A C K  F O R M

M AY / J U N E  2 0 0 8

We want to
hear from

YOU!

We want to
hear from

YOU!

11	Total participants include all categories except feedback forms, as most who submitted feedback forms 
participated in stakeholder meetings or open houses or visited a community consultation office.

Pre-Consultation Discussion Guide 2007.

Project Definition Consultation, 
Round 1 Discussion Guide 2008.

Project Definition Consultation,  
Round 2 Discussion Guide 2008.
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3.4 Key Findings
3.4.1 Pre-Consultation

In Pre-Consultation, BC Hydro asked participants 
how they wanted to be consulted and about the 
topics they wished to discuss.

Pre-Consultation was held from December 4, 
2007 through February 15, 2008, and provided 
the following opportunities for participation:

•	Pre-Consultation Discussion Guide and  
Feedback Form

•	48 stakeholder meetings
•	1 public meeting and open house
•	Website and online feedback form
•	Submissions (fax, email and mail)
•	Toll-free Site C information line
•	Fort St. John Community Consultation Office

3.4.1.1 Pre-Consultation 
Notification

In Pre-Consultation, approximately 75 local, 
regional and provincial stakeholder groups were 
contacted by letter, email and phone to participate 
in stakeholder meetings. In addition, BC Hydro 
issued an information bulletin to media advising 
of the consultation process and the availability of 
consultation materials on the project website. 

•	10 advertisements were placed in 
10 newspapers in northern B.C. informing 
the public about the opening of the Fort 
St. John Community Consultation Office 
and reminding people of opportunities 
to participate in Pre-Consultation.

3.4.1.2 Key Findings –  
What We Heard12

Participants expressed the following key themes 
in Pre-Consultation:

•	Questions and concerns regarding local 
impacts.

•	An interest in how and when Site C would 
be compared to energy alternatives. 

•	An interest in the consultation process and 
in participating in the subsequent Project 
Definition Consultation.

Public input during Pre-Consultation also 
informed specific consultation methods 
undertaken during Project Definition Consultation. 
For example, Peace region participants expressed 
a higher degree of interest in open houses than 
provincial participants (82 per cent versus 38 per 
cent). As a result of this feedback, a number of 
open houses were held in the Peace region, as 
well as a number of stakeholder meetings.

BC Hydro subsequently opened a community 
consultation office in Hudson’s Hope based on 
feedback received from the community.

Pre-Consultation also informed BC Hydro that 
mail was rated highly by Peace region participants 
as a public notification method. As a result, prior 
to both rounds of Project Definition Consultation, 
BC Hydro sent 21,000 mailers to Peace region 
households to advise them about consultation 
opportunities. 

In addition, public input during Pre-Consultation 
informed the topics of consultation during 
both rounds of Project Definition Consultation. 
Some of the topics raised most often during 
Pre-Consultation included elements of project 
design, recreation, infrastructure, local impacts, 
land uses, and community benefits. As a result, 
BC Hydro included as many of these topics as 
possible in the subsequent rounds of consultation. 

A Consideration Memo documenting how 
Pre-Consultation informed the methods 
and topics of Project Definition Consultation 
was completed during Stage 2 and posted at 
www.bchydro.com/sitec.

3.4.2 Project Definition 
Consultation, Round 1

Project Definition Consultation, Round 1 was held 
from May 1 to June 30, 2008 and provided the 
following opportunities for participants to provide 
their input:

•	Project Definition Consultation, Round 1 
Discussion Guide and Feedback Form

•	29 stakeholder meetings
•	10 open houses
•	Website and online feedback form
•	Submissions (fax, email and mail)
•	Toll-free Site C information line
•	Fort St. John Community Consultation Office

12	The views represented in Stage 2 consultations reflect the priorities and concerns of consultation participants only. Consultation results may or may not be representative of the views of British Columbians and other stakeholders because 
participants self-selected into the three rounds of consultation. Although results are presented in the form of percentages, there are no margins of error for this data because there is no probability sample. The sample in question is based on 
self-selection, for which a sampling error cannot be measured.
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3.4.2.1 Project Definition 
Consultation, Round 1 
Public Notification

There was extensive public notification for Project 
Definition Consultation, Round 1, including: 

•	Approximately 1,000 local, regional and 
provincial stakeholders were notified of 
stakeholder meetings by letter, email, fax 
and telephone.

•	50 advertisements were placed in 
11 newspapers in northern B.C., and 
in the Vancouver Sun and Victoria Times 
Colonist, advising the public about 
opportunities to participate in both 
stakeholder meetings and open houses.

•	15- and 30-second radio advertisements ran 
for several weeks on six stations in northern 
B.C., advising residents of the open houses.

•	Approximately 21,000 copies of a mailer were 
sent to households in the Peace region.

3.4.2.2 Project Definition 
Consultation, Round 1 
Consultation Topics

The following topics were discussed in Round 1, 
and were selected due to their importance to 
communities and stakeholders as indicated during 
Pre-Consultation.

•	Site C as an energy option

•	Community and provincial benefits

•	Project design elements 
•	Reservoir impact lines
•	Water management

•	Recreation 
•	River-based opportunities 
•	Reservoir-based opportunities

•	Infrastructure
•	Relocation of segments of Highway 29
•	Worker housing

•	Environment
•	Potential increase of fog
•	Impacts on fish

•	Land use
•	Heritage resources, such as effects on 

archaeological sites

3.4.2.3 Key Findings — What We Heard

Results from Project Definition Consultation, 
Round 1 — including feedback forms, stakeholder 
meetings and open houses — showed that 
participants had a strong interest in socio-
economic and environmental issues associated 
with the potential Site C project. In addition, 
participants commented on the process being 
used by BC Hydro to evaluate the project. 
Some specific findings are outlined below.

•	Participants expressed a strong interest 
in avoiding or mitigating local effects, 
particularly potential socio-economic effects 
associated with an influx of construction 
workers. 

•	When asked to rate the importance 
of community and provincial benefits, 
participants gave the highest importance to 
low-emission energy, dependable energy and 
potential local community benefits associated 
with the Site C project, particularly upgrades 
to infrastructure such as roads, bridges, parks 
and health facilities.

•	Environmental concerns such as effects on 
air quality, water and land were raised, and 
were generally deemed more important than 
factors such as dependable and low-cost 
electricity.

•	Participants were interested in the multi-
staged evaluation and consultation process, 
and the BC Hydro and government decision-
making processes and timelines.

3.4.3 Project Definition 
Consultation, Round 2

Project Definition Consultation, Round 2 was held 
from October 1 to December 3, 2008 and provided 
the following opportunities for participants to 
provide their input: 

•	Project Definition Consultation, Round 2 
Discussion Guide and Feedback Form

•	26 stakeholder meetings
•	7 open houses
•	Website and online feedback form
•	Submissions (fax, email and mail)
•	Toll-free Site C information line
•	Fort St. John and Hudson’s Hope community 

consultation offices
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3.4.3.1 Project Definition 
Consultation, Round 2 Public 
Notification

There was extensive public notification for Project 
Definition Consultation, Round 2, including: 

•	Invitation and reminder emails were sent to 
stakeholders, inviting and reminding them 
of opportunities to participate in stakeholder 
meetings and public open houses, followed 
by more than 2,000 invitation and reminder 
phone calls.

•	45 stakeholder and open house print 
advertisements were placed in 11 newspapers 
in northern B.C., and in the Vancouver Sun and 
Business in Vancouver.

•	15- and 30-second radio advertisements 
ran on 11 stations in northern B.C. between 
September 22 and November 23, 2008, 
advising residents of the open house schedule 
available on the project website.

•	Approximately 21,000 copies of a mailer were 
sent to households in the Peace region.

•	Approximately 1.3 million residential 
customers received a bill insert regarding the 
Site C project with their monthly statement 
between July and September 2008.

3.4.3.2 Project Definition 
Consultation, Round 2 
Consultation Topics

The following consultation topics were discussed 
in Project Definition Consultation, Round 2, 
and were selected due to their importance to 
communities and stakeholders as indicated 
during Pre-Consultation and Project Definition 
Consultation, Round 1:

•	Site C as an energy option

•	Powerhouse access bridge and associated 
access roads

•	Provincial and community benefits — other 
potential infrastructure improvements

•	Reservoir preparation considerations

•	Sourcing dam construction materials and the 
relocation of excavated soil and rock

•	Environment – land use, agriculture, forestry 
and mining

3.4.3.3 Key Findings —  
What We Heard

•	Overall, 57 per cent of consultation participants 
“strongly” or “somewhat” agreed with pursuing 
Site C if conservation, upgrading existing 
equipment, and investing in new sources were 
insufficient to meet the electricity needs of B.C. 

•	69 per cent of provincial consultation 
participants agreed with this, while in the 
Peace region, consultation participants 
were evenly split on their level of 
agreement (47 per cent agreed and  
47 per cent disagreed).

•	Consistent with input from Pre-Consultation 
and Project Definition Consultation, Round 1, 
participants had a strong interest in avoiding 
or mitigating local impacts, particularly 
environmental impacts to water, air and land. 
Mitigating impacts to fish and aquatic habitats 
and wildlife and terrestrial habitats were 
also consistently important to participants.

•	Participants in Project Definition Consultation, 
Round 2, were also interested in and supported 
potential local and provincial benefits, including 
business contracting and training opportunities 
for local workers, public use of the powerhouse 
access bridge and other road improvements, 
additional city infrastructure such as water 
and sewer, and recreation opportunities such 
as campgrounds, RV parks, boat launches 
and marinas.

•	As with the previous rounds of consultation, 
participants showed a desire for BC Hydro to 
continue reviewing alternatives to Site C, most 
notably the further promotion of conservation, 
as well as other electricity generation options.

As noted in the consultation summary report 
and meeting notes for the open houses and 
stakeholder meetings, there were some protests 
during Project Definition Consultation, Round 2. 
Between 7 and 15 people attended stakeholder 
meetings in Hudson’s Hope, Dawson Creek and 
Fort St. John to protest. In addition, between 
10 and 25 people attended open houses in Dawson 
Creek/Pouce Coupe and Fort St. John to protest.
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3.4.4 Consideration of Public 
Feedback from Project 
Definition Consultation 

In Stage 2, BC Hydro considered input received 
from the public and stakeholders — along 
with technical and financial input — to refine 
features of the project and the scope and nature 
of environmental and other studies. Table 3-2 
provides a few examples of how BC Hydro 
considered public input.

Public Feedback BC Hydro Action

Project Definition Consultation, Round 1

Environmental and Engineering Studies 
– participants were interested in more 
information regarding environmental and 
engineering studies that were underway.

As a result of this interest, BC Hydro released a list of studies that 
would be undertaken during Stage 2 or future stages, and produced 
study outlines on environment studies initiated in Stage 2. The list of 
Stage 2 studies was also posted on the BC Hydro website.

Recreational Opportunities – participants 
wanted assurances that recreational 
opportunities would be created or 
maintained if the project proceeds.

BC Hydro committed that its reservoir preparation plan would examine 
recreational opportunities, flagging high-risk areas, and would ensure 
that appropriate recreational access sites were found. 

Impact Lines – participants were generally 
in agreement with the impact lines 
approach, but expressed concerns about the 
instability of the banks.

In its consideration, BC Hydro acknowledges that the impact line 
approach is currently draft and will require further study. Going forward, 
BC Hydro will develop monitoring plans for slope stability concerns. 
If the project were to proceed, monitoring would also be planned for 
construction and maintenance. In addition, erosion studies are being 
completed by a third-party expert and will be peer-reviewed. BC Hydro 
is also installing temporary monitoring wind stations to collect wind 
data to inform understanding of potential erosion. (see Chapter 6 for 
more information on impact lines).

Community Benefits – participants were 
interested in local community benefits, 
particularly upgrades to infrastructure such 
as roads, bridges, parks and health facilities.

Based on early public feedback, BC Hydro sought public and 
stakeholder input regarding possible public use of the powerhouse 
access bridge and associated access roads as well as for ideas 
concerning potential improvements to other community infrastructure, 
such as regional parks, housing and other amenities.

Local parks may be located along the potential reservoir or closer to 
towns and other residential areas. Other amenities could include
additional city infrastructure such as water and sewer services.

Project Definition Consultation, Round 2

Reservoir Clearing – participants wanted 
assurances that BC Hydro would properly 
clear the reservoir to minimize effects 
on recreation areas and greenhouse gas 
emissions.

As a result of this feedback, BC Hydro asked participants for 
comments on reservoir preparation considerations in Project Definition 
Consultation, Round 2 and began work on a preliminary reservoir 
clearing plan.

The following table includes a selected sample of public feedback and BC Hydro actions. It does not represent a 
complete sample. To review the complete consideration memo, please visit www.bchydro.com/sitec.

Table 3-2: Excerpt from BC Hydro’s Consideration of Public Feedback
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3.4.5 Other Communications and 
Community Relations Activities 

In addition to three rounds of public consultation 
during Stage 2, BC Hydro also implemented 
several other communications and community 
relations initiatives, as described below.

Fort St. John and Hudson’s Hope Community 
Consultation Offices 

BC Hydro opened a community consultation office 
in Fort St. John on January 7, 2008. Subsequently, 
in response to stakeholder requests, a community 
consultation office was opened in Hudson’s Hope 
on October 7, 2008.

The community consultation offices provide a 
place where people can get information about the 
Site C project, ask questions and submit feedback 
forms. During the three rounds of consultation, 
there were more than 600 visits to the community 
consultation offices.

Field Studies Communications Program

As part of Stage 2, BC Hydro conducted 
environmental, socio-economic and engineering 
field studies on and around the Peace River, 
between the Williston Reservoir and the B.C.-
Alberta border. Several field studies originally 
contemplated for later dates were prioritized to 
Stage 2 in response to feedback received from 
stakeholders in early rounds of consultation. 
BC Hydro produced a series of information sheets 
to notify residents of the timing of field studies 
in the area and to provide information about the 
scope and nature of the studies. All field studies 
information sheets were made available at 
www.bchydro.com/sitec.

Public Inquiry Program

BC Hydro established a public inquiry-response 
program to provide timely, accurate information in 
response to requests for information regarding the 
potential Site C project. Inquiries could be made 
through a toll-free information line, by email, and 
in person at the community consultation offices.

Property Owner Consultation

Since December 2007, as part of the Stage 2 
consultation and technical review program, 
BC Hydro has been meeting with owners whose 
properties could be impacted by the potential 
Site C project. In fall 2008 and winter 2009, 
BC Hydro met individually with potentially 
impacted property owners to discuss the 
realignment options for sections of Highway 29 
that would be needed if the project proceeds. 
The purpose of this consultation was to provide 
information, gather further input from property 
owners, determine owner preferences in terms of 
possible highway realignment options and hear 
property owner concerns. This property owner 
consultation is discussed further in Chapter 5. 

3.4.6 Consultation with the 
Province of Alberta and the 
Northwest Territories

In addition to consulting with communities 
and Aboriginal groups, the BC Energy Plan also 
specified that the Province and BC Hydro consult 
with the Province of Alberta. Subsequently, 
the provincial government provided direction 
to include the Northwest Territories in 
interprovincial consultation.

BC Hydro has played a supporting role to 
this initial consultation, as it is the provincial 
government that takes the lead on any 
interprovincial consultation involving other 
governments and agencies. 

BC Hydro is, however, directly consulting and 
engaging with Aboriginal groups in Alberta and 
the Northwest Territories. Aboriginal consultation 
and engagement is discussed further in Chapter 4.
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3.5 Next Steps
Consultation would occur in each stage of the 
Site C project. 

If the project advances to an environmental 
and regulatory review, there will be additional 
consultation opportunities for the public, 
Aboriginal groups, stakeholders and communities. 
In addition, if the project proceeds, BC Hydro 
would continue to consider input from the public 
and stakeholders in the next phase of project 
planning and development.

ADDITIONAL INFORMATION

Consultation summary reports and materials were 
completed for all three rounds of consultation 
during Stage 2. The following reports and 
materials are available at www.bchydro.com/sitec.

Pre-Consultation

Peace River Site C Hydro Project: Pre-Consultation 
Discussion Guide and Feedback Form, December 
2007. BC Hydro. 2007.

Public Notification Materials, Pre-Consultation.

BC Hydro Peace River Site C Hydro Project: Pre-
Consultation Summary Report, March 15, 2008. 
Kirk & Co. Consulting Ltd. and Synovate Ltd. 2008.

Peace River Site C Hydro Project: Consideration of 
Input from Pre-Consultation, December 4, 2007 to 
February 15, 2008. BC Hydro. 2008.

Project Definition Consultation, Round 1

Peace River Site C Hydro Project: Project Definition 
Consultation Discussion Guide and Feedback Form, 
Round 1: May/June 2008. BC Hydro. 2008.

Public Notification Materials, Round 1 
Consultation.

BC Hydro Peace River Site C Hydro Project: Project 
Definition Consultation, Round 1 Summary Report, 
September 26, 2008. Kirk & Co. Consulting Ltd. and 
Synovate Ltd. 2008.

Project Definition Consultation, Round 2

Peace River Site C Hydro Project: Project Definition 
Consultation Discussion Guide and Feedback Form, 
Round 2: October/November 2008. BC Hydro. 2008.

Public Notification Materials, Round 2 
Consultation.

BC Hydro Site C Hydro Project: Project Definition 
Consultation, Round 2 Summary Report, February 9, 
2009. Kirk & Co. Consulting Ltd. and Synovate Ltd. 
2008.

Peace River Site C Hydro Project: Stage 2 
Consideration of Public Consultation Input.  
BC Hydro. 2009.

Inside the community consultation office in Fort St. John.
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4.0 ABORIGINAL CONSULTATION AND ENGAGEMENT

Chapter Highlights

•	During Stage 2, BC Hydro initiated 
consultation and engagement with 
41 Aboriginal groups consisting primarily 
of Treaty 8 First Nations in B.C., as well 
as Aboriginal groups in Alberta and the 
Northwest Territories (NWT). 

•	The primary purpose of this early 
consultation is to provide information to 
Aboriginal groups about the Site C project, 
identify their interests and concerns, and 
increase knowledge and understanding 
about the potential effects and impacts of 
the Site C project. 

•	Consultation agreements were negotiated 
where BC Hydro determined that more 
in-depth engagement was required. Eight 
consultation agreements representing 
13 Aboriginal groups were negotiated during 
Stage 2. 

•	Aboriginal consultation for the Site C project 
is ongoing. BC Hydro and Aboriginal groups 
are engaged in a thorough consultation and 
engagement process that would continue 
through all stages of the project, should 
it proceed. 

This chapter on Aboriginal consultation 
and engagement is primarily intended as 
a process update. It includes an update on 
the activities that are taking place, and lists 
some of the substantive issues identified by 
Aboriginal groups to date. 

Aspen forest.
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4.1 Background
During Stage 1, BC Hydro reported that dialogue 
with Aboriginal groups was needed to fully 
understand the issues, concerns and potential 
impacts of the Site C project on Aboriginal groups 
and provide input into which studies to undertake. 

The Supreme Court of Canada has also 
established the need for consultation and, 
where appropriate, accommodation to take 
place with Aboriginal groups in decisions that 
may affect their Aboriginal or treaty rights.

BC Hydro is committed to consulting and, where 
appropriate, accommodating Aboriginal groups 
in respect of projects such as Site C. BC Hydro 
actively seeks out opportunities to engage 
Aboriginal people in its business operations 
and to build understanding of Aboriginal issues 
and interests among its staff. Best practices 
are employed by consulting with Aboriginal 
communities in the early stages of projects, policy 
and program development, thereby enhancing 
opportunities to find mutually beneficial 
arrangements and outcomes. This approach is 
being applied to the potential Site C project.

4.2 Purpose
The primary objectives of consultation and 
engagement with Aboriginal groups in Stage 2 are to:

•	Consult with Aboriginal groups to share 
information about the potential Site C project, 
identify their interests and concerns, obtain 
their feedback, and increase knowledge and 
understanding about potential project effects 
and impacts.

•	Where possible, recognizing that the project 
is in the early planning stages, attempt 
to identify potential mitigation measures 
and options for accommodation.

4.3 Scope
In Stage 2, BC Hydro initiated consultation and 
engagement with 41 Aboriginal groups consisting 
primarily of Treaty 8 First Nations in B.C., as well 
as Aboriginal groups in Alberta and the Northwest 
Territories (NWT). 

Prior to any substantive consultation or 
engagement taking place, preparatory work was 
undertaken to identify the Aboriginal groups 

who may have an interest in the Site C project. 
BC Hydro reviewed publicly available information 
and drew upon the internal resources of BC Hydro 
Aboriginal Relations and Negotiations (ARN) 
to determine the Aboriginal groups who may 
exercise traditional practices or interests in the 
Peace River watershed. This work recognized the 
extensive reach of the Peace River, its numerous 
tributaries and, in contemplating this issue, 
BC Hydro elected to be more, rather than less, 
inclusive in its approach to consultation. 

The scope of consultation and engagement varied 
from notification of the potential project for those 
Aboriginal groups with little or no anticipated 
impact, to consultation aimed at indentifying 
potential effects on those group who may 
experience direct impacts and, thus, laying the 
groundwork to finding future satisfactory solutions 
and accommodations with those Aboriginal groups. 

Once the relevant Aboriginal groups to be 
consulted were identified, introductory letters were 
sent, along with copies of the report, Summary: 
Stage 1 Review of Project Feasibility. Introductory 
and follow-up meetings were then completed with 
a number of Aboriginal groups. Based on these 
initial meetings, consultation agreements were 
negotiated with groups where BC Hydro determined 
that more in-depth consultation was required. 
During Stage 2, eight consultation agreements 
representing 13 Aboriginal groups were negotiated. 
BC Hydro anticipates additional consultation 
agreements with other Aboriginal groups, should 
the project proceed to Stage 3. 

As well, BC Hydro will continue to be available 
for future engagements at the request of any 
Aboriginal group.

In Stage 2, BC Hydro also sought input from those 
Treaty 8 First Nations with the strongest interests 
in the Site C project on a wide range of studies 
related to the environment, archaeology, socio-
economic conditions and land use. Members from 
some First Nations also participated in Stage 2 
field studies as monitors where they assisted in 
selected projects related to fish and wildlife, weed 
mapping and knapweed control. As such, they 
were able to observe field studies first-hand, while 
benefiting directly from employment, training 
and capacity-building opportunities. In many 
instances, First Nations shared traditional use and 
ecological knowledge as advisors or monitors in 
the field for the geotechnical investigations.
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Table 4-1: First Nations and Métis Communities WHO have been contacted/engaged 
regarding the potential Site C project in B.C., Alberta and the Northwest Territories

British Columbia Alberta Northwest 
Territories

Treaty 8 Council of Western  
Treaty 8 Chiefs 

•	Doig River
•	Fort Nelson
•	Halfway River
•	Prophet River
•	Saulteau
•	West Moberly

Blueberry River
McLeod Lake

Athabasca Chipewyan
Beaver
Bigstone Cree Nation
Chipewyan Prairie
Dene Tha’
Driftpile
Duncan’s
Fort McKay
Fort McMurray #468
Horse Lake
Kapawe’no
Little Red River Cree
Loon River Cree
Lubicon Lake
Mikisew Cree
Sawridge
Sturgeon Lake Cree
Sucker Creek
Swan River
Tallcree
Whitefish Lake 
Woodland Cree

Deninu K’ue
Lutsel K’e Dene 
Salt River
Smith’s Landing
Yellowknives Dene First 
Nation 

B.C. Non-Treaty Kwadacha 
Tsay Keh Dene

Métis Kelly Lake Paddle Prairie 
Fort Chipewyan Métis  
Association 

Northwest Territory Métis 
Nation

4.4 Key Findings
In general, grievances related to past BC Hydro 
projects are a concern raised by most of the 
Aboriginal groups consulted. The potential Site C 
project is viewed by these groups as exacerbating 
the unresolved impacts of the W.A.C. Bennett 
Dam. To address the impediments to dialogue on 
the proposed project, BC Hydro is committed to 
hearing, where applicable, the concerns related to 
past grievances in separate discussions.

Cumulative effects of past and current projects 
on the region, including those from other 
industry sectors (e.g., oil and gas, mining), are 
also a common concern expressed by many 

Aboriginal groups. Cumulative effects would be 
scoped appropriately and examined during an 
environmental and regulatory review process, 
should the project advance.

Short- and long-term employment and economic 
opportunities related to the potential Site C 
project are of interest to all the Aboriginal groups 
consulted. BC Hydro is working with Aboriginal 
groups to identify opportunities for Aboriginal 
participation in the potential project. 
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4.4.1 British Columbia

In B.C., Aboriginal groups consulted during 
Stage 2 expressed concern about the potential 
project’s direct effects on land and water where 
treaty rights to hunt, fish and trap may be 
exercised, as well as the possible impacts to their 
cultural and heritage resources. The following 
section summarizes the issues raised. 

4.4.1.1 Wildlife

In the area of wildlife, Treaty 8 First Nations raised 
questions about the winter feeding, migration 
patterns and calving grounds of ungulates in 
the flooded areas. As well, there is concern 
that the project may increase recreational 
access to hunting areas. All Aboriginal groups 
consulted in B.C. emphasized the importance of 
incorporating traditional knowledge into any study 
undertaken by BC Hydro on wildlife and fish. 

4.4.1.2 Fish and Water

To date, questions related to fish have focused 
on the distribution, abundance, habitat and 
spawning migration for species in the Peace 
River and its tributaries. First Nations expressed 
concern about potential issues related to fish 
and other aquatic life, including changes to 
the water through the creation of the reservoir 
(habitat loss, fluctuation levels, methyl mercury 
— see section 7.4.1.3 on page 84 for more 
information on methyl mercury), and through 
potential chemical releases (from construction 
materials, potential releases of tar from the 
flooding of sections of Highway 29, and potential 
discharges from the Fort St. John landfill). 

4.4.1.3 Cultural Heritage

Issues related to culture and heritage are 
of key importance to Treaty 8 First Nations. 
The potential inundation of important places 
where communities meet and practice 
traditional activities such as hunting and 
gathering (particularly medicinal plants), 
and the loss of burial sites and artifacts raise 
significant concerns for Aboriginal groups. 

4.4.1.4 Next Steps – Wildlife,  
Fish and Cultural Heritage

Should the project advance to Stage 3, which 
includes an independent environmental and 
regulatory review, BC Hydro is committed to 
ensuring that environmental, social and cultural 
heritage studies currently underway will be 
continued and updated as required. Furthermore, 
if the project advances to the next stage, studies 
would transition from baseline work to effects 
assessment studies. The purpose of this work is 
to further inform BC Hydro and Aboriginal groups 
of any potential impacts from the Site C project on 
these resources of particular concern. In addition, 
this information will be considered to further 
inform the design of the potential Site C project. 

4.4.1.5 Broader Issues

As residents of the Peace region, B.C. Treaty 8 
First Nations are also expressing concerns  
similar to those of the broader community 
about the potential Site C project. These include 
conservation strategies, the exploration of 
alternative energy sources, impacts on existing 
transportation corridors and patterns (i.e., 
highway realignment and potential public use of 
the access bridge) and socio-economic effects 
from a large workforce in the region during 
construction. 

4.4.1.6 Timing of Stage 2

One specific concern raised by the Council of 
Western Treaty 8 Chiefs, which represents six 
B.C. Treaty 8 First Nations (see Table 4-1), is 
the timing of this Stage 2 report and BC Hydro’s 
recommendation to the provincial government 
on the Site C project. The concerns are 
documented in a submission available on the 
BC Hydro website (www.bchydro.com/sitec), 
along with BC Hydro’s response. 
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4.4.2 Alberta and THE Northwest 
Territories

Issues related to fish and hydrology (water 
temperature, flows and quality) are of concern 
to Aboriginal groups downstream in Alberta and 
the NWT. In communities where people continue 
to rely daily on the river for transportation routes 
and food sources, even minor fluctuations 
in the water regime are of interest. 

BC Hydro is committed to ensuring that 
information relevant to Site C’s impacts on the 
downstream environment will be provided to 
downstream communities. In addition, Aboriginal 
groups will be provided with adequate resources 
to seek expert advice to consider BC Hydro’s 
information and to enable this information to be 
communicated effectively to community members. 

As discussed in the Stage 1 report, Aboriginal 
groups living around the Peace-Athabasca 
Delta (PAD) continue to raise historical 
grievances related to the construction of the 
W.A.C. Bennett Dam and its perceived effect 
on the hydrology, wildlife and their traditional 
way of life. BC Hydro is continuing to work 
with Aboriginal groups to address this issue. 

4.5 Next Steps
Aboriginal consultation for the Site C project is 
ongoing. BC Hydro and Aboriginal groups are 
engaged in a thorough consultation process that 
would continue through all stages of the project, 
should it proceed. 

If the project advances to an environmental and 
regulatory review, Aboriginal consultation will 
continue with a focus on impact assessment, 
mitigation and accommodation. 

ADDITIONAL INFORMATION

The following reports regarding Aboriginal 
consultation and engagement are available at 
www.bchydro.com/sitec.

Treaty 8 First Nations Report on Stage 2 
Consultation. Treaty 8 Tribal Association. 2009.

BC Hydro Response to Treaty 8 Tribal Association’s 
Submission on Stage 2 Consultation. BC Hydro. 
2009.
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The Peace River, downstream from Bear Flat.
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5.0 Properties and Highway 29 Consultation

Chapter Highlights

•	As part of its Stage 2 work, BC Hydro 
representatives met with individuals 
whose property could be directly impacted 
by the realignment of four sections of 
Highway 29 and/or flooding. The purpose 
of this consultation was to keep property 
owners informed about the potential 
Site C project and gather feedback.

•	During Stage 2, BC Hydro conducted more 
detailed mapping of the lands that would 
be affected by the potential reservoir area. 
There are approximately 5,340 hectares 
of flooded land in the reservoir area, 
of which 81 per cent is Crown land, 
12 per cent is owned by BC Hydro and 
seven per cent is privately owned land.

•	If a decision is made to advance the potential 
Site C project to the next stage, BC Hydro 
would continue to consult and liaise with 
affected property owners and leaseholders.

This chapter provides an overview of 
BC Hydro’s Stage 2 work regarding properties 
and Highway 29 consultations.

Highway 29 crossing the Halfway River at the Peace River.
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5.1 Background
5.1.1 About Property Services

BC Hydro’s Property Services function has four 
key roles in the Site C project. First, it provides 
dedicated property representatives to consult and 
inform property owners and leaseholders about 
the project and answer any specific property-
related questions. Second, it supports the Site C 
project by securing various property tenures and 
rights that allow for ongoing project work. Third, 
it manages the Passive Property Acquisition 
Program. Fourth, it ensures that BC Hydro-owned 
property is managed in a manner that supports 
and promotes good stewardship of the lands and 
contributes to the local economy. 

In the Site C Feasibility Review: Stage 1 Completion 
Report, BC Hydro stated, “Wherever possible, 
farmland and ranchland acquired by BC Hydro 
is being maintained in productive use, either by 
leasing it back to the original owner or to another 
tenant where the original owner did not elect  
to remain.”

Property impacted by the potential Site C project 
includes provincial Crown land, BC Hydro-owned 
property, and private property. There is no federal 
Crown land within the potential project area.

Potential impacts to property as a result of the 
potential Site C project include:

•	Flooding – the area of land that would be 
flooded by the creation of a reservoir.

•	Reservoir impact lines – the specified land area 
around the reservoir that would see some limits 
placed on its use to enhance public safety. 

•	Shoreline protection – areas of the shoreline 
that are publicly accessed and where protection, 
such as constructing a berm, would be feasible. 

•	Highway 29 realignment – four segments of 
Highway 29 from Fort St. John to Hudson’s Hope 
would need to be relocated due to flooding.

•	Dam site – land impacted by the location of the 
dam site and powerhouse. 

•	Sourcing construction materials – land that 
would be impacted by sourcing construction 
materials for the dam. 

•	Access roads and powerhouse access bridge – 
land potentially impacted by the construction of 
access roads and the powerhouse access bridge 
downstream of the potential dam site.

•	Transmission – transmission requirements from 
the potential Site C dam to the existing Peace 
Canyon generating station. This is an existing 
transmission corridor and no private land would 
be impacted. 

Highway 29 at Farrell Creek.
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5.1.2 Passive Property  
Acquisition Program

During the 1970s and early 1980s — up until 
commencement of the British Columbia Utilities 
Commission (BCUC) hearings of 1981/1982 — 
BC Hydro was actively purchasing properties 
that had the potential to be impacted by the 
Site C project. Most of the privately owned 
lands potentially impacted by the project were 
acquired by BC Hydro between 1977 and 1981.

Based on the recommendations of the BCUC 
in the early 1980s, and in an effort to minimize 
disruption to the local real estate market, 
BC Hydro introduced the Passive Property 
Acquisition Program. Under this program, affected 
property owners are able to voluntarily sell their 
property to BC Hydro, should they be interested. 
The property is purchased by BC Hydro based 
on an independent appraisal of the property 
and upon reaching a negotiated agreement. 
Property owners have the opportunity to lease 
back the property they have sold to BC Hydro.

As part of this program, all property owners 
who have sold their property to BC Hydro in 
relation to the Site C project have the right 
to repurchase the property, at the original 
price paid, if the project is abandoned.

BC Hydro has not actively promoted the 
purchase of the lands in the area for more than 
two decades. However, BC Hydro responds 
to requests from property owners who have 
an interest in selling their property. 

The Passive Property Acquisition Program 
continues to be in effect. During Stage 2, a 
number of property owners requested details of 
the Passive Property Acquisition Program, and 
five residential properties were sold to BC Hydro.

5.2 Purpose
The primary objectives of Stage 2 work for 
Property Services were to:

•	Keep property owners and leaseholders 
informed about the Site C project and how 
they may be impacted, based on historical 
engineering information. 

•	Consult with individual owners whose property 
could be directly impacted by potential 
highway realignment options.

•	Assist with the mapping of properties that 
may be directly affected by the Site C project, 
if it proceeds, with a specific focus on flooding 
impacts and Highway 29 realignment options.

•	Obtain permissions from property owners 
and leaseholders for BC Hydro to enter 
private lands to conduct environmental and 
engineering field studies.

•	Manage BC Hydro-owned properties in  
the project area.

5.3 Scope
The scope of BC Hydro’s activities on properties 
during Stage 2 included the following:

•	Establish dedicated properties representatives 
to consult and inform potentially impacted 
leaseholders and property owners about 
the project.

•	Identify owners and leaseholders, and map 
the boundaries of Crown land and private 
properties that may be affected by the 
potential Site C project, including:

•	Flooding 

•	Potential highway realignments

•	Secure access to public and private land where 
necessary for environmental and engineering 
field studies.

•	Meet one-on-one with potentially affected 
property owners and leaseholders.

•	Acquire properties around the potential 
Site C project area, if approached by property 
owners, consistent with the Passive Property 
Acquisition Program.

50

P
e

a
c

e
 R

iv
e

r
 S

it
e

 C
 H

y
d

r
o

 P
r

o
j

e
c

t
 s

t
a

g
e

 2
 R

E
P

O
R

T
 2

0
0

9



5.3.1 Consultation with  
Property Owners 

BC Hydro has been consulting with property 
owners since November 2007. 

Potentially impacted property owners generally 
expressed appreciation for being notified 
directly about impacts to their property, 
rather than at public meetings. Should the 
project proceed to the next stage, this method 
of communication would continue.

The following lists some of the ways 
property owners have been consulted 
and kept informed during Stage 2:

November 2007 – January 2008

•	Mailed and hand-delivered letters to potentially impacted 
property owners just prior to public notification regarding 
Pre-Consultation.

•	Follow-up calls from BC Hydro regarding  
Pre-Consultation.

January 2008
•	Established and operated the Site C Community 

Consultation Office in Fort St. John.

November 2007 – February 2008
•	BC Hydro visits with property owners before and during  

Pre-Consultation.

December 4, 2007 – February 15, 2008 •	Pre-Consultation.

May 1 – June 30, 2008 •	Project Definition Consultation, Round 1.

October 1 – December 3, 2008 •	Project Definition Consultation, Round 2.

September 2008
•	Letter sent to property owners informing them of 

consultation on Highway 29 realignment.

February 2008 – October 2008 
•	BC Hydro contact with property owners regarding field 

study property access and permission.

October 2008
•	Established and operated the Site C Community 

Consultation Office in Hudson’s Hope.

November 2008 – February 2009
•	Consultation with property owners regarding Highway 29 

realignment options.

Ongoing •	Meetings and correspondence with property owners.
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5.3.2 Property Owner Consultation 
Regarding Highway 29 Alignment 
Options

As part of its Stage 2 work, BC Hydro undertook 
individual consultation with property owners who 
could be directly impacted by the realignment of 
four sections of Highway 29 at Bear Flat, Halfway 
River, Lynx Creek and Farrell Creek and/or by 
flooding of the Site C reservoir.

The intent of this consultation was to provide 
further information about potential changes to 
sections of Highway 29, to gather input specific to 
individual properties, to determine property owner 
preferences about the potential alignment options 
and to document property owner concerns.

Meetings with property owners took place 
between November 2008 and February 2009. 
BC Hydro had 29 meetings with the owners of 
31 land holdings, accounting for almost three-
quarters (74 per cent) of all land holdings 
potentially impacted by Highway 29 realignment 
options and/or flooding (Table 5-1). BC Hydro met 
with 51 individuals in total, as some properties 
have multiple owners. A number of property 
owners living outside the Peace region did not 
respond to mailed materials, and one person 
declined to meet with BC Hydro. 

Most of the meetings took place at property owner 
homes and included customized material and 
documented notes.

Should the project proceed to Stage 3, feedback 
about potential Highway 29 realignment options 
would be used, along with technical and financial 
input, to refine elements of the potential project’s 
design and to assist in defining the scope and 
nature of ongoing environmental, technical and 
other studies.

Table 5-1: PROPERTY OWNER PARTICIPATION – HIGHWAY 29 CONSULTATION

Consultation 
Number of Land 

Holdings
Percentage of  
Land Holdings

P
ar

ti
ci

pa
te

d Meetings between BC Hydro and property owners  
(November 2008 – February 2009)

31 
(51 individuals) 

74%

Owners who returned written comments 2 5%

D
id

 n
ot

 
pa

rt
ic

ip
at

e

Owners who live out of the Peace region and did not 
respond to mailed materials

6 14%

Owners who have sold property since September 2008 2 5%

Owners who declined the offer of a meeting 1 2%

TOTAL 42 100%
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5.4 Key Findings
5.4.1 Properties Directly Impacted 
by Potential Reservoir Area 

During Stage 2, BC Hydro conducted more 
detailed mapping of the lands that would be 
affected by the potential reservoir area. This 
mapping provides a preliminary breakdown of the 
land that would lie within the reservoir area. 

There are approximately 9,310 hectares in the 
potential reservoir surface area, comprising 
5,340 hectares of flooded land and 3,970 hectares 
of current river area.

As shown in Table 5-2, in terms of the flooded land 
area, 81 per cent is Crown land (4,318 hectares), 
including unclassified land and road allowances. 
A further 12 per cent is owned by BC Hydro (662 
hectares) and seven per cent is privately owned 
land (360 hectares comprising 20 land holdings).

Should the project proceed to the next stage, 
additional work would be required to define 
the private property impacts, such as sourcing 
construction materials, reservoir impact lines and 
Highway 29 realignment.

Prior to construction, should the project advance 
to this stage, BC Hydro would need to purchase in 
fee simple the remaining privately owned land in 
the potential reservoir area.

5.4.2 Property Acquisitions

Since the 1970s, BC Hydro has acquired 
2,337 hectares of privately owned land within the 
project area,13 with more than 90 per cent of these 
purchases taking place between 1977 and 1981. 
Of this land, 94 per cent (2,193 hectares) has been 
leased either to the former property owners or to 
residents living in the potential project area. 

Table 5-2: Crown and Private Land Potentially IMPACTED BY RESERVOIR SURFACE AREA14

Potential Area of 
Flooding (hectares)

Percentage of Flooded 
Land Area

Crown land 
(includes unclassified land and road allowances)

4,318 81%

BC Hydro-owned land 662 12%

Private land 15 360 7%

Total FLOODED LAND AREA 5,340 100%

Current river area16 3,970

Total RESERVOIR AREA 9,310

13	As of June 30, 2009.
14	 The surface area of the reservoir is based on topography at the elevation of 461.8 metres.
15	 25.1 hectares of private land is within the existing river channel. 
16	 Based on maximum normal operating discharge from Peace Canyon and an estimated average annual flow from the Halfway River.
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5.5 Next Steps
If a decision is made to advance the potential 
Site C project to the next stage, BC Hydro would 
continue to consult and liaise with affected 
property owners and leaseholders. Key issues 
that would require ongoing consultation, as well 
as further project definition resulting from design 
and engineering work, include:

•	Continued discussion regarding Highway 29 
realignment options

•	Reservoir impact lines 
•	Shoreline protection 
•	Dam site and powerhouse 
•	Sourcing construction materials
•	Access roads and powerhouse access bridge 

If a future decision is made to build Site C, 
additional private land would need to be acquired 
for the project (e.g., other land required for the 
reservoir, highway relocation and construction 
materials). In addition, BC Hydro would need to 
secure Crown land for the dam site and related 
infrastructure, as well as lands impacted by 
reservoir operations and transmission line 
requirements.

Potential property requirements would be 
determined if the project proceeds to the 
environmental and regulatory review stage.

ADDITIONAL INFORMATION

The following report was completed during Stage 2 
on properties and Highway 29 consultation. This 
study is available at www.bchydro.com/sitec.

Peace River Site C Hydro Project - Consultation 
Summary Report: Property Owner Consultation 
on Potential Highway 29 Realignment Options, 
November 2008-March 2009. BC Hydro. 2009.

North bank downstream from potential Site C location.
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W.A.C. Bennett Dam and the Williston Reservoir.
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6.0 Engineering and Operations

Chapter Highlights

•	During Stage 2, BC Hydro undertook 
additional work on outstanding technical 
issues related to the design, construction 
and operation of the potential Site C project. 

•	As would be expected, there have been many 
changes in guidelines and construction 
practices since the majority of the design 
work and key design choices were made in 
the late 1970s and 1980s.

•	As a result of Stage 2 engineering work, 
BC Hydro has concluded that a refined 
and updated design is required to meet 
current seismic, safety and environmental 
guidelines and to incorporate input from 
consultation.

This chapter provides an overview of 
BC Hydro’s Stage 2 work of the engineering 
and operational issues of the potential 
Site C project.

Peace River near Lynx Creek.
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6.1 Background
The Peace River system has played a key role in 
British Columbia’s integrated electrical system 
since the development of the G.M. Shrum and 
Peace Canyon generating stations.

As discussed in the Stage 1 report, five additional 
hydroelectric development sites were identified 
on the Peace River in the late 1950s. Sites A, B, 
C and D between Peace Canyon and Taylor were 
identified in 1958, based mainly on topographical 
considerations. Shortly thereafter, Site E was 
identified just upstream of the Alberta border.

In the early 1970s, studies focused on dams at 
Sites C and E to develop the full head between 
Peace Canyon Dam and the Alberta border. 
By 1976, engineering studies concentrated on 
Site C just downstream of the Moberly River, 
7 kilometres southwest of Fort St. John and 
62 kilometres upstream from the Alberta border. 

Engineering work has been undertaken on the 
Site C project several times throughout its history, 
but much of this information is now almost three 
decades old. Feasibility studies and design work 
established the 1980s layout of the facilities at 
Site C. In 1989, additional preparatory engineering 
commenced, but was suspended in 1991 when the 
project was put on hold. At that point, a number of 
design issues remained unresolved regarding the 
dam, spillway, power intakes and powerhouse.

During Stage 1, BC Hydro provided an assessment 
of outstanding design issues that could impact 
the project cost, including changes to design 
guidelines and design issues that have arisen 
since the previous engineering work was done.

Construction of the Peace Canyon Dam (1975 – 1980).
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6.2 Purpose 
The primary objectives of Stage 2 engineering  
were to:

•	Review and assess outstanding engineering 
design issues. 

•	Support and participate in Stage 2 
consultation.

6.3 Scope
Stage 2 engineering activities included assessing 
outstanding design issues that were identified 
in the Stage 1 feasibility review of the potential 
Site C project. Key topics included:

Dam, Spillway, Power Intakes and 
Powerhouse

•	Dam and concrete structures

•	Construction sequence and river diversion

•	Maximum Design Earthquake

•	Foundation rebound

•	Pore pressure response

•	Construction material sources and relocation  
of excess excavated materials

•	Probable Maximum Flood

•	Housing for workers

Reservoir and Operations

•	Reservoir clearing

•	Reservoir shoreline conditions and impact lines

•	Reservoir operations

•	Downstream water flows, sediment and 
elevations 

•	Downstream ice

Roads and Bridges

•	Powerhouse access and Peace River crossing

•	Relocation of four segments of Highway 29

Transmission

•	Transmission requirements

Highway 29 crossing the Halfway River.
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6.4 Key Findings
During Stage 2, engineering activities provided 
BC Hydro with new technical information regarding 
the design, construction and operation of the 
potential Site C project. Design solutions were 
found for outstanding technical issues identified in 
Stage 1, including the dam, spillway, power intakes 
and powerhouse, reservoir and operations, roads 
and bridges, and transmission requirements.

6.4.1 Dam, Spillway, Power Intakes 
and Powerhouse 

In 2007, the Canadian Dam Association (CDA) 
issued new guidelines for dam safety in Canada. 
During the 1981 design and 1989 review of the 
Site C project, no such Canadian guidelines 
existed. As a result, technical studies and analysis 
were initiated during Stage 2 to ensure that the 
Site C design, as conceived in the 1980s, would 
meet or exceed these new guidelines. 

The Site C design from the 1980s is an earthfill 
dam approximately 1,100 metres in length, with 
about 300 metres of concrete structures on the 
south bank consisting of the spillway, power 
intakes, penstocks and powerhouse (see Figure 
6-1). The reservoir would be about 83 kilometres 
long with a total shoreline length of about 
280 kilometres, including partial flooding of 
the Moberly and Halfway rivers, and Cache and 
Lynx creeks. 

The earthfill dam, spillway headworks, power 
intakes and associated training walls are the main 
reservoir water-retaining structures.17 Design and 
construction must ensure that these structures 
are able to withstand the normal loads of the dam 
and reservoir, as well as extreme loads resulting 
from potential floods and earthquakes.

Spillway

Diversion Tunnels
Beneath North Bank

Earthfill Dam

Power Intakes 

Powerhouse

Switchgear Building

Relocated Soil and Rock

Access Road

North Bank

Fort St. John

Alberta

FIGURE 6-1: MAJOR COMPONENTS OF THE POTENTIAL SITE C DAM (HISTORIC CONCEPTUAL DESIGN)

17 	For a more in-depth description of the major components of Site C, see Chapter 4 of the Site C Feasibility Review: 
Stage 1 Completion Report, December 2007.
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6.4.1.1 Construction Sequence and 
River Diversion

As described in the Stage 1 report, the basic 
sequence of construction and river diversion, 
developed in the 1980s, would require a seven-
year construction period. It would consist of 
four main activity periods: pre-diversion work, 
river diversion work, reservoir filling, and 
commissioning of the generating units.

The basic sequence is described below.

If the project were to advance, additional project 
optimization would be required to determine 
the most appropriate construction and 
diversion sequence. 

1. Pre-diversion work

•	To provide access to the south bank, a new crossing 
of the Peace River would be built downstream of the 
dam. Clearing of the dam site and development of the 
worker camps would also be conducted in the first year 
of construction.

•	Cofferdams (temporary dams to allow dewatering of 
work areas) would be constructed on the north bank 
at either end (upstream and downstream) of the two 
diversion tunnels to isolate the areas from the river 
and allow construction of the two tunnels. Following 
completion of the tunnels, the cofferdams would be 
removed and the river would be diverted through the 
tunnels using additional cofferdams built across the 
river channel upstream and downstream of the earthfill 
dam foundation area. A review of the floods used to size 
the tunnels and temporary cofferdams was initiated in 
Stage 2.

2. River diversion work

•	The Peace River would be diverted for about 46 
months. During this period, the excavations, earthfill 
dam, concrete structures, and first two generating 
units would be completed.

3. Reservoir filling

•	The filling of the reservoir would begin in the sixth 
year of construction and would take approximately 
one month, depending on the requirements for 
staged filling.

4. Commissioning of generating units
•	The remaining generating units and completion of 

construction activities would occur over the final 
15 months.
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6.4.1.2 Maximum Design Earthquake 

Maximum Design Earthquake (MDE) is the level 
of earthquake ground motion for which a dam 
structure is designed. In the early design phase, 
up until about 1990, the seismicity of the Peace 
River region was considered to be very low 
and earthquake loads did not greatly affect the 
design of the project. Since that time, however, a 
cluster of small earthquakes have been recorded 
just north of Fort St. John, and a magnitude 
5.4 earthquake occurred in 2001 near Dawson 
Creek, about 70 kilometres from the potential 
Site C location. 

With a new understanding of the seismicity of 
the region, a seismic hazard assessment was 
completed during Stage 2. Results of this work 
indicate that the Maximum Design Earthquake at 
Site C is larger than previously considered. 

Stage 2 analysis suggests that the proposed 
Site C design has to be refined to withstand new 
MDE loads: for example, by contouring the north 
bank slope above the earthfill dam to a flatter 
slope, reinforcing the foundation of the spillway 
headworks, buttressing the power intakes and 
penstocks, and providing extensive drainage 
measures beneath the spillway and power intakes.

6.4.1.3 Foundation Rebound 

Due to the geology in the area of the potential 
dam, the foundation rock is susceptible to short-
term and long-term swelling (called rebound) 
as well as deterioration when excavated and/or 
exposed to water and air.

Short-term swelling due to the removal of 
the weight of soil during excavation and the 
deterioration on exposure would be addressed 
during construction with careful foundation 
treatment and construction planning. In addition, 
the design of the structures would have to 
consider long-term swelling, which may occur 
over decades. Long-term swelling can occur if 
the weight of the structure (powerhouse, intakes, 
spillway and dam) is less than the weight of rock 
and soil excavated to reach the foundation of the 
structure. The majority of the concrete structures 
on the south bank are susceptible to rebound due 
to the depth of excavation. 

During Stage 2, field and laboratory investigations 
were initiated to help determine the potential 
scope of the rebound issue. While Stage 2 work 
incorporated the potential effects of rebound on 
the power intakes, spillway and powerhouse, 
further sampling and testing of the rock and 
analysis of the interaction between the foundation 
and power intakes, spillway and powerhouse 
are recommended if the project proceeds to the 
next stage.

6.4.1.4 Pore Pressure Response 

Fractures in the foundation rock parallel to the 
sedimentary bedding layers (called bedding planes) 
and cross-cutting shears present challenges for 
the design of Site C. The project design would 
need to compensate for a temporary rise in water 
pressure along the relatively weak bedding planes 
due to the increasing load imposed by construction 
of the dam, a phenomenon described as “induced 
pore pressures”. 

These pressures would need to be taken into 
account in the final design of the dam to avoid any 
delay in construction. Additional field tests were 
initiated during Stage 2 to help determine the 
expected magnitude of induced pore pressures. 
However, further field, laboratory and analytical 
work to predict the behaviour of the foundation 
and account for the induced pore pressures in the 
design is required.

Peace River shoreline upstream from Bear Flat (July 2009).
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6.4.1.5 Construction Material 
Sources and Relocation of Excess 
Excavated Materials

Construction of the temporary and permanent 
dam facilities would require a considerable 
volume of earth and rock materials. In addition, 
excavations would be required for construction of 
the dam, spillway, power intakes and powerhouse. 
Much of this material would be unsuitable for 
construction and would need to be relocated.

A diagram of the potential earthfill dam at Site C 
is shown in Figure 6-2. Impervious material such 
as glacial till would be used to construct Zone 
A, the core of the dam. Filter zones consisting 
of sand (Zone B) and fine gravel (Zone C) would 
isolate the impervious core from the granular 
materials (mainly sand and gravel) that form the 
shells of the dam (Zone D). The filter zones protect 
against seepage carrying the fine material from 
the core of the dam into the shell.

The upstream and downstream cofferdams 
would be incorporated into the earthfill dam. The 
space between the upstream cofferdam and the 
upstream shell of the dam would be filled with 
surplus materials from the excavations required to 
construct the project structures. The upper part of 
the upstream face of the dam would be protected 
from wave erosion by coarse rock riprap (Zone F) 
on a bedding of fine rock (Zone E). 

The majority of materials necessary for 
construction of an earthfill dam (Zones B, C, D and 
E) are available in the vicinity of Site C. However, 
Zone F coarse rock riprap would likely be 
imported from a quarry in the Rocky Mountains. 
Alternatively, erosion protection manufactured 
from concrete could be used. 

It is believed that Zone A material (glacial till) 
for the impervious core (the primary water flow 
barrier) can be found within 10 kilometres of the 
potential dam site. The historic design assumed 
the impervious fill material would come from 
the extensive excavations required on the north 
bank to complete dam construction. However, in 
1989, further studies determined that materials 
located on the north bank are not suitable for use 
as impervious fill. This finding was confirmed in 
Stage 2. 

If the project advances to the next stage, work to 
identify the best option for impervious fill material 
and related extraction and transportation details 
would continue. 

Excavations would be required during construction 
to accommodate the Site C dam infrastructure 
and to stabilize slopes at the dam site. Excavated 
material would be used for dam construction, 
wherever possible, and the rest would be 
relocated. Soil and rock relocation areas would 
be reclaimed progressively and, where feasible, 
reclamation would include the construction of 
habitat features for wildlife, such as rock piles, 
ponds, wet depressions and contoured ground, 
debris piles, potential den sites, nest platforms, 
coarse woody debris, and snags. Any relocated 
soil and rock placed along the river banks would 
be contained by dikes constructed from gravel to 
prevent sedimentation of the river. 

Flattening of the north bank slope to allow for the 
larger Maximum Design Earthquake increases 
the amount of surplus excavated material. A 
preliminary relocation plan for this surplus 
material was developed in Stage 2.

A impervious material
B sand

C fine gravel
D granular materials

E fine rock
F coarse rock riprap

disposal area

upstream cofferdam
downstream cofferdam

D

E F

A

B C
D

Figure 6-2: Construction Materials for the Site C Dam
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6.4.1.6 Probable Maximum Flood 

Stage 2 engineering work confirms that the 
proposed Site C spillway is large enough to safely 
pass the Probable Maximum Flood (PMF), which 
is the flood that could occur with the most severe 
combination of weather and hydrologic conditions.

During Stage 2, the Probable Maximum Flood was 
reassessed, which included a review of the current 
operations of G.M. Shrum and Peace Canyon, 
as well as climatic data and flow records for the 
Peace, Halfway and Moberly rivers. These studies 
included a preliminary sensitivity analysis to 
determine possible effects of climate change.

If the project proceeds to the next stage, options 
would be assessed for conversion of the diversion 
tunnels to low-level discharge facilities to reduce 
the required capacity of the spillway and provide 
flexibility for reservoir operations.

6.4.1.7 Housing for Workers

As discussed in the Stage 1 report, according to 
previous estimates, approximately 7,650 person-
years of work would be required to complete 
the project, with the labour force peaking at 
approximately 2,000 in year four of construction.

In its base design from the 1980s, BC Hydro 
assumed that 75 per cent of the workers would be 
housed in two construction camps located close 
to the dam construction site, and the remainder of 
the workers would either come from the local area 
or find accommodation off-site. However, as part 
of the public consultation conducted in Stage 2, 
some stakeholders expressed concern that housing 
workers in construction camps could put pressure 
on local infrastructure — such as schools, health 
care, recreation facilities and policing — without 
providing any benefits to municipalities. Other 
stakeholders expressed concern about the short-
term nature of the worker housing requirements 
and its potential impact on the local housing market 
and local services.

BC Hydro recognizes that the housing of the 
construction workers is a significant issue for local 
municipalities and that it has the potential to leave 
a lasting legacy in the region. Should the project 
proceed, BC Hydro would further review potential 
options for worker housing and consult with 
local stakeholders to review the advantages and 
disadvantages of each option.

Williston Reservoir from above the W.A.C. Bennett Dam.
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6.4.2 Reservoir and Operations

6.4.2.1 Reservoir Clearing

Preliminary baseline timber harvest and clearing 
considerations were developed and reviewed in 
Stage 2. If the Site C project advances to the next 
stage, an integrated reservoir preparation plan 
would be developed, which would consider potential 
socio-economic impacts, heritage resources, air 
quality, and fish and wildlife habitats. 

Activities such as clearing and removal of timber 
and vegetation, localized shoreline protection and 
preparation, recreation site development, and the 
creation of fish and wildlife habitats would occur 
prior to filling the reservoir.

A Stage 2 review of reservoir clearing shows that 
clearing could occur over a seven-year period 
before and during construction. In general, 
woody vegetation in the reservoir area below 
the maximum normal operating level would be 
cleared. If the project proceeds to Stage 3, studies 
would be conducted to help understand the 
trade-offs between clearing to reduce greenhouse 
gas emissions and leaving some vegetation in 
place that could be beneficial for fish and wildlife 
habitat, shoreline stability and water quality. For 
example, to minimize the potential for erosion 
before and after reservoir filling, and to maintain 
habitat complexity and soil structure, low stumps 
would likely be retained except where they may 
pose a public safety risk, or hinder boating or 
fishing activities. 

It is estimated that within the project area there 
would be roughly 1,000,000 cubic metres of 
merchantable timber that could be harvested 
and approximately 550,000 cubic metres of waste 
vegetation. It is expected that mills in the region 
could handle the timber volumes over multiple 
years without significantly affecting operations. 
BC Hydro would continue to work with the 
provincial government and local forest licensees 
and facilities to maximize the use of merchantable 
timber while minimizing disruptions to the local 
forestry industry. 

A waste vegetation plan would be refined in the 
next stage, following further feasibility analysis 
and consultation with local communities, First 
Nations, stakeholders and regulators. Consistent 
feedback from Stage 2 stakeholder consultations 
indicated that, regarding reservoir clearing, the 
top priorities for participants include minimizing 
visual impacts, health impacts and local impacts, 
followed by a desire to minimize greenhouse gas 
emissions. 

Every effort would be made to find an economical 
use of waste vegetation. Any disposal of waste 
would be performed in accordance with provincial 
and federal regulations and would be designed to 
minimize air quality impacts. Alternatives such 
as chipping, composting, reuse or conversion 
of waste to bioenergy would also be explored 
to mitigate greenhouse gas emissions during 
reservoir preparation.

Most reservoir preparation activities would require 
the construction or upgrading of roads on both 
sides of the reservoir and dam site. As currently 
conceived, these roads would be decommissioned 
following the clearing activities. Feedback during 
the Stage 2 public consultation indicated that a 
majority of participants favoured increased access 
to the north and south banks of the reservoir 
(65 per cent and 59 per cent respectively). 
Therefore, increased access for recreation and 
other activities would need to be considered with 
respect to the conservation goals of the region.

If the project proceeds to Stage 3, it would 
include an effects assessment of access roads for 
reservoir clearing.
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6.4.2.2 Reservoir Shoreline 
Conditions and Impact Lines

The International Commission on Large Dams 
(ICOLD) published guidelines for the assessment 
of reservoir shoreline stability in 2002. These 
guidelines have been incorporated into the 
assessment of potential shoreline impacts, 
detailed below.

Creation of the Site C reservoir would have several 
different impacts on land adjacent to the reservoir. 
Stage 2 public and stakeholder consultation 
participants indicated that the residents of the 
Peace River are aware of and concerned about 
how reservoir shoreline conditions — such as 
erosion and stability — might affect issues such 
as public safety, property use, recreation and the 
environment. 

During Stage 2, a modern impact lines approach, 
consistent with the ICOLD guidelines, was 
adopted to assist in a further assessment of 
erosion and stability. Preliminary impact lines 
are being established to outline areas potentially 
affected by flooding, slope stability, wave erosion, 
groundwater, and slide-generated waves. The 
previously established “safeline” approach has 
been replaced, as it was restricted to residential 
land use and did not specifically address the 
various physical impacts of the reservoir.

The main objectives of the new impact line 
approach are to:

•	Allow flexibility for land use adjacent 
to the reservoir, such as allowing 
grazing in areas that would not be 
suitable for residential use. 

•	Use international best practices to 
define the different shoreline processes 
and provide estimates of the impacts 
of the reservoir, including time-
dependent processes such as erosion.

The same methodology would be used to assess 
the condition of the existing river valley and 
shoreline upstream from Site C to define the 
current natural state. The impact of the proposed 
reservoir would be the difference between the 
natural state and the state that would exist after 
the reservoir has been flooded.

The physical processes that determine reservoir 
impacts have inherent uncertainties that need 
to be understood and accounted for when 
establishing reservoir impact lines. Some 
particularly sensitive regions may require further 
investigation, should the project proceed. Finally, 
should the Site C project advance to construction, 
the impact lines may be adjusted based on the 
actual shoreline impacts, which would be closely 
monitored during construction, reservoir filling 
and operation. 

The impact lines would have implications for 
zoning and property requirements, and for 
easements for the project, as well as for defining 
local boundaries to assess environmental and 
socio-economic impacts. 

The government agencies responsible 
for regional zoning and the Ministry of 
Transportation and Infrastructure, responsible 
for Highway 29, would be consulted on the 
results of the impact lines assessment, if the 
project advances to the next stage. In addition, 
individual property owners would be consulted 
on the preliminary results of the impact lines 
assessment to identify areas that could warrant 
site-specific investigations and assessment due 
to sensitive areas or property owner concerns. 

Shoreline of the Peace River upstream from Bear Flat.
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RIVER LEVEL

RESERVOIR  LEVEL

FLOODING IMPACT LINE

ALLOWANCE1

EXISTING GROUND LINE

Allowance for floods, wind and waves1

The term impact line refers to a boundary beyond which lands adjacent to a reservoir are not expected 
to be affected by the creation or normal operation of the reservoir. Five impact lines related to flooding, 
stability, erosion, groundwater, and landslide-generated waves are envisioned. These impact lines are 
defined below:

Figure 6-3: Flooding Impact Line

The Flooding Impact Line is defined as the boundary beyond which the land adjacent to the reservoir  
is not expected to be flooded as a result of the creation or normal operation of the reservoir.

Figure 6-4: Stability Impact Line 

The Stability Impact Line is defined as the boundary beyond which the land adjacent to the reservoir 
is not expected to be affected by landslides resulting from the creation or normal operation of 
the reservoir.

RIVER LEVEL

RESERVOIR  LEVEL

STABILITY 
IMPACT LINEPOTENTIAL SLIDE 

PLANES

EXISTING 
GROUND LINE

Raised groundwater level

OVERBURDENOVERBURDEN

BEDROCK
BEDROCK

Existing groundwater level
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RIVER LEVEL

RESERVOIR  LEVEL

REGRESSING
SLOPE

FINAL
BACKSLOPE

EROSION IMPACT
LINE

BEACH SLOPE

BEACH

Figure 6-5: Erosion Impact Line

The Erosion Impact Line is defined as the boundary beyond which the land adjacent to the reservoir is 
not expected to be affected by progressive shoreline erosion and regression as a result of the creation 
or normal operation of the reservoir.

Figure 6-6: Groundwater Impact Line

The Groundwater Impact Line is defined as the boundary beyond which groundwater levels in the 
land adjacent to the reservoir are not expected to be affected by the creation or normal operation  
of the reservoir.

RIVER LEVEL

RESERVOIR  LEVEL

GROUNDWATER
IMPACT LINE

POTENTIAL IMPACT 
TO EXISTING BASEMENT

Raised groundwater level

Water supply well

Existing groundwater level
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Landslide-Generated Wave  
Impact Line

The Landslide-Generated Wave Impact Line is 
defined as the boundary beyond which the land 
adjacent to the reservoir is not expected to be 
affected by waves generated by a landslide into 
the reservoir. The dam is designed to safely 
accommodate the largest possible wave that could 
be created by a landslide into the reservoir. 

The impact lines established during Stage 2 are 
preliminary due to the inherent uncertainty in the 
physical processes and because of the uncertain 
geological conditions. This is particularly the 
case in areas where the in situ material has been 
covered by vegetation and/or material that has 
slid down the slope so that the underlying geology 
cannot be seen. Should the project move forward, 
the impact lines would be revised using the results 
of slope monitoring, additional regional geological 
investigations, wind data in the valley and, where 
appropriate, site-specific investigations such as 
drilling and trenching. 

6.4.2.3 Hudson’s Hope Shoreline 
Protection

The slopes below Hudson’s Hope comprise both 
erodible material and more resistant bedrock. 
Flooding the reservoir would result in a change 
in the groundwater condition that, when coupled 
with the effects of beaching from erosion, would 
cause some shoreline regression. As a result, a 
berm was proposed as part of the 1980s design 
to protect the residential portions of the shoreline 
and the sewage lagoons where the shoreline is 
erodible.

The preliminary results of Stage 2 studies have 
verified that parts of the shoreline at Hudson’s 
Hope are erodible. Therefore, shoreline protection 
at Hudson’s Hope would need to be incorporated 
into the project. 

If the project proceeds, the detailed design 
features and extent of shoreline protection would 
be assessed. 

Moberly River

Peace RiverSlopes opposite Bear Flat

Cache Creek

Moberly River

Tea Creek

Alaska Highway (Hwy 97)

Attachie

This graphic illustrates the areas in the Peace River valley that 
have been investigated to help determine their potential for 
producing landslide-generated waves.

Figure 6-7: Landslide-Generated Wave  
Impact LineS

Bank of the Peace River at Hudson’s Hope.
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6.4.2.4 Reservoir Operations

The Site C reservoir would be comparatively small 
relative to BC Hydro’s other reservoirs, as it would 
rely on the storage capability of the large Williston 
Reservoir upstream. The Site C facility would 
generate roughly 30 per cent of the power of the 
W.A.C. Bennett facility upstream, with just five per 
cent of the reservoir area. Because Site C would 
rely on the Williston Reservoir for water storage, 
normal downstream flows are expected to change 
very little if the project is constructed.

BC Hydro has proposed a normal operating water 
level range in the Site C reservoir of 1.8 metres. 
Based on this operating range and current 
expectations of the requirements on the B.C. 
electrical system, the potential Site C reservoir 
would have relatively little fluctuation in water 
levels. In exceptional circumstances, such as 
extreme rainfall in the local watershed, the Site C 
reservoir could rise above the normal maximum 
reservoir level. The reservoir could also be drawn 
down to lower levels for system emergencies.

The recommendation on reservoir operations will 
ultimately be based on additional engineering, 
environmental and socio-economic studies, as 
well as consultation with communities and First 
Nations. These recommendations must then be 
approved by the B.C. Comptroller of Water Rights 
as part of the water licensing process.

6.4.2.5 Downstream Water Flows, 
Sediment and Elevations

As part of Stage 2, BC Hydro looked at sample 
operations scenarios to provide a preliminary 
understanding of the potential downstream 
effects associated with Site C. Preliminary study 
results associated with downstream flows, water 
elevations, sediment transport and geomorphology 
(riverbed forms and processes that shape them) 
suggest that there would be relatively few notable 
changes during normal operations, beyond those 
within the immediate project area a few kilometres 
downstream of the dam. If the Site C project were 
to proceed, additional studies would be required 
to further refine these predictions; however, 
preliminary results are briefly described below. 

The Site C dam, similar to the Peace Canyon Dam 
and other facilities in B.C., would be operated to 
follow provincial electricity demand. The current 
time for travel of water from Peace Canyon to the 
proposed Site C location is 10 to 12 hours. This 
means that if Site C was constructed, a change 
in flows due to a change in system requirements 
would occur 10 to 12 hours earlier than under 
existing conditions.

Downstream at the district of Taylor, preliminary 
results, based on optimizing power production, 
suggest generally less than half a metre change 
in the 24-hour minimum and maximum river 
elevations from the current river fluctuations. As 
major tributaries downstream flow into the Peace 
River, these flow and elevation changes would be 
further dampened with increasing distance from 
the Site C dam. At the Peace-Athabasca Delta 
approximately 1,100 kilometres downstream, 
no significant flow or water level differences 
are expected.

SITE CW.A.C. Bennett Peace Canyon

SITE C
Site C Reservoir

W.A.C. Bennett DamWilliston Reservoir

Peace Canyon Dam
Dinosaur Reservoir

SITE CW.A.C. Bennett’s
Williston

Peace Canyon’s
Dinosaur

he
ct

ar
es

hectares

Peace River looking downstream towards Taylor.

Figure 6-8: RESERVOIR COMPARISON
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If Site C were to proceed, the sediment currently 
contributed to the Peace River from the reservoir 
area (between Peace Canyon Dam and Site C) 
is expected to be trapped in the reservoir. This 
would not impact the planned operations of 
the dam. In addition, under normal operating 
circumstances, these changes to the sediment 
load are not expected to have notable impacts on 
the river channel downstream. This is because 
the significant sediment loads from downstream 
tributaries (i.e., the Pine, Beatton, etc.) would not 
be affected and the flow regime would change 
very little from today under normal operating 
conditions – thus, riverbed material would not 
be mobilized in quantities significantly different 
from today. Additional studies would need to 
be performed to refine the understanding of 
sediment transport under normal operations and 
during flood events and/or during potential routine 
testing of the spillway.

6.4.2.6 Downstream Ice 

The Peace River flows generally northeast, and 
eventually empties into the Arctic Ocean. Each 
year, ice forms on the Peace River and moves 
upstream through Alberta towards the proposed 
Site C location. This ice cover can affect water 
levels in the river, and is used for transportation 
via ice bridges at various sites along the river. 
During the spring breakup, ice floes can build 
up and “jam”, which increases the probability of 
flooding in some reaches of the river. BC Hydro is 
a participant in the Alberta-B.C. Joint Task Force 
on Peace River Ice, and works to manage winter 
and spring flows on the Peace River to reduce the 
probability of flooding from ice jams at the town of 
Peace River, Alberta.

Hydroelectric facilities on rivers can change ice 
conditions by creating a barrier that gathers ice 
on the upstream end of the dam and pushes 
an ice front upstream and/or by changing the 
temperature of the water flowing downstream, 
which reduces or promotes ice formation, 
depending on whether the water is warmer or 
cooler during the winter months. 

At present, in any given year, there is 
approximately a 50 per cent chance of an ice 
front crossing into B.C. from Alberta. It extends 
upstream as far as the district of Taylor roughly 
20 per cent of the time. However, an ice front has 
not reached Taylor since 1996 due to milder winter 
temperatures.

Both the Site C dam and Alberta’s proposed 
Dunvegan Hydroelectric Project would change 
ice formation in the Peace River if either or both 
were to proceed to construction. If the winter 
water temperatures are warmer than current 
conditions at the proposed Site C location, there 
would be a reduced frequency of spring ice 
jamming associated with the Smoky River breakup 
at the town of Peace River. If the winter water 
temperatures are cooler, ice breakup may occur 
later in the year. There may also be an effect on 
the formation and use of ice bridges downstream 
of the project.

Additional water temperature modelling of the 
proposed Site C reservoir would be required, 
if the project advances, to further refine our 
understanding of the changes to ice formation 
downstream. 
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6.4.3 Roads and Bridges

6.4.3.1 Powerhouse Access and 
Peace River Crossing

As part of the Site C project, a bridge would be 
required across the Peace River to provide access 
to the Site C powerhouse, as shown in Figure 6-9. 

Existing road networks on the south bank of the 
Peace River include the partially paved Jackfish 
Lake Road and an unpaved network of rail, 
transmission, oil and gas, and forest service 
roads. The roads and bridges required for Site 
C, which would require some upgrading, could 
connect with these existing unpaved industrial 
roads on the south side of the Peace River and 
with the Fort St. John municipal road network on 
the north side of the river. Vehicle use on the road 
would range from large construction equipment to 
smaller commuter vehicles. If the project were to 
advance to the next stage, a traffic management 
plan would be developed in consultation with the 
Ministry of Transportation and Infrastructure, local 
governments, stakeholders, First Nations and 
the public.

Fort St. John

Taylor

Peace River

M
ob

erl
y R

iver

269

5 km

4 km

South Bank  
Powerhouse Access Road

Railhead Road
to Septimus Siding

Worker Camp

Worker Camp

North Bank Access Road

Proposed 
Site C
Dam Axis Powerhouse 

Access 
Bridge

To Fort St. John

Railw
ay

Septimus Siding

4 km

430 m

North Bank

South Bank

Figure 6-9: Powerhouse Access and Peace River Crossing

Jackfish Lake Road looking north towards Fort St. John.
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BC Hydro was asked during Pre-Consultation 
to discuss the merits of public access to this 
new bridge. A design update on the powerhouse 
access bridge and associated road network has 
been completed as part of Stage 2 in accordance 
with Ministry of Transportation and Infrastructure 
standards for a public two-lane, low-volume 
road. However, other than access to the railway 
at Septimus Siding, any upgrade or extension to 
the road network on the south bank, such as the 
Jackfish Lake Road or network of industrial roads, 
are outside the current scope of the Site C project. 

During public consultation in Stage 2, the majority 
of participants expressed the opinion that, if a new 
bridge is constructed as part of the Site C project, 
they would like it to be accessible to the public 
after construction. However, some participants 
expressed concerns about the need to restrict 
access to promote conservation and to avoid the 
potential socio-economic impacts of bypassing 
Hudson’s Hope and Dawson Creek. 

Prior to any decision on public access, further 
consultation with the Ministry of Transportation 
and Infrastructure, local governments, 
stakeholders, First Nations and the public would 
be undertaken. In addition, studies to assess the 
potential environmental and socio-economic 
effects of public access and traffic patterns 
would be required if the project proceeds to the 
next stage.

6.4.3.2 Relocation of Four 
Segments of Highway 29

Four segments of Highway 29 would be flooded 
by the reservoir if Site C were to proceed. During 
Stage 2, the historically identified realignment 
options for each relocated segment were 
updated to current Ministry of Transportation 
and Infrastructure design standards. 

Relocations of the four updated segments that 
were envisioned in the 1980s historic project 
are illustrated in Figure 6-10. The realignment 
of approximately 25 kilometres of Highway 29 
would be required in the Cache Creek (Bear 
Flat), Halfway River, Farrell Creek and Lynx 
Creek areas. Two types of water crossings 
were considered for each of the alignments: a 
short concrete bridge supported on piles with a 
long embankment, and a long concrete bridge 
supported on piles with a short embankment. 

Further consultation and study would be required 
to determine feasibility, potential impacts on 
private property, the environment and heritage 
resources if the project were to proceed.

Through consultation with property owners, 
potential alternative routings were identified 
along existing roads and rights-of-way and in 
areas outside of the historic options. In addition, 
concerns regarding slope stability, wildlife 
protection, access and other impacts were raised. 
This property owner input would be incorporated 
into the assessment if the project were to proceed.

Above Septimus Siding on the south bank of the Peace River.
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FIGURE 6-10: HIGHWAY 29 REALIGNMENT OPTIONS
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6.4.4 Transmission Requirements

The British Columbia Transmission Corporation 
(BCTC) is responsible for planning, operating 
and managing the transmission system owned 
by BC Hydro. For Site C, BCTC is responsible for 
planning system requirements associated with the 
interconnection at the Peace Canyon substation. 

As discussed in the Stage 1 Report, BCTC 
prepared a transmission study in 2004 that 
evaluated the potential transmission requirements 
to connect Site C to provincial load centres based 
on the actual and forecast loads and resources 
at that time. Based on this study, upgrades to 
the series capacitor station and the addition of 
static volt-ampere-reactive (VAR) compensators at 
points in the B.C. transmission system would be 
required for Site C, but no new transmission lines 
would be required.

As part of the work in Stage 2, BC Hydro 
commissioned BCTC to update the forecast of 
potential transmission requirements beyond the 
interconnection at the Peace Canyon substation 

based on the updated forecast of loads and 
resources prepared as part of BC Hydro’s 2008 
Long-Term Acquisition Plan. This update confirms 
that upgrades to existing equipment would be the 
most cost-effective option for integrating Site C 
generation, and that no new transmission lines 
would be required to bring Site C energy to the 
Lower Mainland. However, these transmission 
requirements would be evaluated in conjunction 
with reviewing other potential new electricity 
generation from the north, which could include 
wind or other renewable projects. BCTC would 
conduct this evaluation as part of its province-
wide transmission planning.

If the Site C project proceeds, two 500 kilovolt 
(kV) transmission lines would travel from the 
Site C switchyard to the Peace Canyon substation 
along an existing right-of-way. This right-of-way 
is currently used by two 138 kV transmission 
lines and would put the 500 kV lines alongside, 
requiring a widening of the right-of-way by about 
34 metres.

Transmission lines connected to the Peace Canyon Dam (July 2009).
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6.5 Next Steps
As would be expected, there have been many 
changes in guidelines and construction practices 
since the majority of the design work and key 
design choices were made in the late 1970s and 
1980s. These changes range from guidelines 
for the construction of hydroelectric facilities 
and environmental considerations to new 
information on fundamental foundation and 
seismic conditions. In addition, relative costs of 
construction activities, such as concrete works 
versus earthworks, have also changed. 

As a result of Stage 2 engineering work, BC Hydro 
has concluded that a refined and updated design 
is required to meet current seismic, safety and 
environmental guidelines and to incorporate 
input from consultation. This optimization work 
means design refinements and updating may 
produce design solutions that provide a better 
balance between risk, cost and environmental 
considerations. 

ADDITIONAL INFORMATION

The following reports were conducted during 
Stage 2 on engineering and operations. 
The studies below are available at 
www.bchydro.com/sitec.

Peace River Site C Hydro Project – Stage 2 Engineering 
Services Summary Report. Klohn Crippen Berger Ltd. 
and SNC-Lavalin Inc. 2009.

Peace River Site C Hydro Project – Highway 29 
Relocations. Klohn Crippen Berger Ltd. and 
SNC-Lavalin Inc. 2009.

Peace River Site C Hydro Project – Powerhouse Access 
Road & Bridge. Klohn Crippen Berger Ltd. and SNC-
Lavalin Inc. 2009.

Peace River Site C Hydro Project – Reservoir Shoreline 
Impacts: Methodology and Criteria. Klohn Crippen 
Berger Ltd. and SNC-Lavalin Inc. 2009.

Peace River Site C Hydro Project - Stage 2 Preliminary 
Clearing Considerations. Industrial Forestry Service 
Ltd. 2009.

Peace River Site C Hydro Project - Stage 2 Review of 
Potential Downstream Changes from Site C Operations – 
Preliminary Findings. BC Hydro. 2009.

As part of Stage 1 work, BC Hydro produced a 
preliminary interim cost estimate in 2007 based 
on the historic design of the project from the 
1980s. The interim project cost estimate at the 
end of Stage 1 was $5.0 to $6.6 billion. This 
estimate was based on the historical design 
outlined in the Stage 1 report, and used detailed 
quantities and escalated pricing from a previous 
BC Hydro analysis of the project.

Interim cost estimates are useful in comparing the 
project to alternatives under consideration today 
and making a decision on whether it is prudent to 
investigate the project further. However, there is 
always uncertainty associated with interim cost 
estimates as there may be changes to project 
scope, schedule, and/or market factors prior to a 
decision to begin construction.

If the project advances to Stage 3, the interim 
cost estimate would be updated to reflect 
current market conditions such as commodity 
prices, and labour prices. In addition, the 
historical project design is almost 30 years old 

and would also be updated to reflect current 
environmental, seismic and safety guidelines, 
as well as input from public consultation. Due 
to the increases in modern design and seismic 
standards, BC Hydro believes these design 
changes would increase the total project cost. 
However, compared to alternatives, Site C would 
still be among the most cost-effective options to 
meet future electricity needs in B.C.

While it is possible for BC Hydro to produce 
a cost estimate based on the 1980s design, 
it is not prudent to do, since potential design 
changes resulting from optimization would 
impact the capital cost estimate. Providing for 
these potential design changes at this point 
may produce a cost range that is so variable it 
would not be meaningful to decision makers. 
An updated interim project cost estimate based 
on a refined and optimized project design will 
be completed if the project advances to Stage 3. 
This would provide a meaningful representation 
of project costs for Site C.

Financial Update on Site C
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7.0 Environment and Socio-Economic

Chapter Highlights

•	During Stage 2, BC Hydro set out to 
identify potential issues and characterize 
the current physical, biological and socio-
economic environment in the potential 
Site C project area. 

•	Environmental and socio-economic studies 
— primarily baseline surveys — were 
completed for the following topics:

•	Fish and aquatic habitat

•	Vegetation and wildlife 

•	Water quality

•	Local climate and greenhouse gas 
emissions 

•	Heritage

•	Community services and infrastructure

•	Economic

•	Land use and resources

•	Based on this work, BC Hydro has built 
on its historic understanding of issues 
and current conditions in the potential 
project area. Should the project proceed to 
an environmental and regulatory review, 
technical studies would advance from 
baseline work to effects assessment, which 
would determine the potential effects of 
the project, and identify ways to avoid or 
minimize undesirable effects and enhance 
desirable effects.

This chapter provides an overview of BC Hydro’s 
work during Stage 2 on environmental and 
socio-economic topics. The emphasis of the 
work was to identify potential issues, and to 
complete baseline studies to describe existing 
conditions and identify data gaps.

Moberly River at the Peace River.
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7.1 Background
Considerable analysis has been conducted prior 
to Stage 2 on the environmental and socio-
economic conditions and effects of the potential 
Site C project. In 2007, the Site C Feasibility 
Review: Stage 1 Completion Report presented a 
broad overview of potential environmental and 
socio-economic topics and project effects based 
on studies conducted in the late 1970s to early 
1990s, and noted that most of these studies 
required updating. 

The Stage 1 report provided a broad overview 
of local environmental and community topics, 
including potential project effects based on past 
work on the Site C project. During consultation 
with the public and First Nations, BC Hydro 
learned more about the importance of these 
values to people and communities. 

In Stage 1, several baseline studies were initiated 
on fish, wildlife and water quality, in areas where 
multiple years of study would be required. The 
program expanded in Stage 2 to include areas 
where data gaps may exist or where early data 
collection supported other study areas (e.g., 
climate and water temperature models). 

Based on this work, BC Hydro has built on its 
historic understanding of issues and current 
conditions in the potential project area. Should 
the project proceed to an environmental and 
regulatory review, technical studies would advance 
from baseline work to effects assessment, which 
would determine the potential effects of the 
project, and identify ways to avoid or minimize 
undesirable effects and enhance desirable effects.

The city of Fort St. John and the Peace River.
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If the Site C project were to advance to 
Stage 3, it would include an independent 
environmental and regulatory review. 
Environmental and regulatory reviews 
of Site C would include opportunities for 
consultation and input by the public, First 
Nations, stakeholders, communities and 
customers. In general, environmental 
assessment is a process to assess the 
effects of a project before it is carried out.

Generally, environmental assessments include: 

•	Opportunities for interested parties to 
identify issues and provide input regarding 
the factors that should be considered 
in the environmental assessment.

•	Technical studies of the potential 
environmental, social, economic, heritage 
and health effects of the proposed project.

•	Identification of possible ways to prevent 
or minimize undesirable effects and 
enhance desirable effects, and analysis 
to predict residual environmental 
effects including mitigation.

•	Consideration of input from interested 
parties in compiling the assessment 
findings, and in making recommendations 
about project acceptability.

Both the federal and provincial environmental 
assessment processes review proposed 
projects and assess their potential effects 
and possible mitigation measures, and 
ultimately determine project acceptability. 
These processes are delivered by the 
B.C. Environmental Assessment Office 
(BCEAO) and the Canadian Environmental 
Assessment Agency (CEAA). 

BC Hydro is also regulated by the BCUC, 
under the Utilities Commission Act.

Further information is available on the  
following websites:

•	B.C. Environmental Assessment Office 	
www.eao.gov.bc.ca 

•	Canadian Environmental Assessment Agency 	
www.ceaa.gc.ca 

•	British Columbia Utilities Commission 	
www.bcuc.com

ENVIRONMENTAL AND REGULATORY REVIEW

Old Fort, Fort St. John, downstream from Site C
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7.1.1 Current Conditions

For any large project in the early planning stages, 
the first step in regards to environmental and 
socio-economic considerations is to gather baseline 
information to better understand current conditions. 
For the potential Site C project, baseline studies, 
through primary research and collection of existing 
information, allow BC Hydro to characterize the 
current use of the river, valley and region by animals 
and people.

7.2 Purpose
The purpose of the Stage 2 environmental  
work was to:

•	Identify the potential environmental, social, 
economic, heritage and health factors 
associated with the Site C project. 

•	Characterize the current physical, 
biological and socio-economic environment 
surrounding the potential Site C project. 

•	Support and participate in public, 
stakeholder and Aboriginal consultation 
processes.

Northwest shoreline of the Peace River.
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7.3 Scope
To achieve the environmental objectives for Stage 2, 
BC Hydro developed programs to better understand 
the current conditions for: 

During Stage 2, baseline studies were completed 
to describe existing conditions and identify data 
gaps. While the scope of work was largely on 
current conditions, this chapter also presents 
the preliminary results of predictive modelling of 
Site C project greenhouse gas (GHG) emissions, 
since a standardized model and input data were 
available at this stage. 

In general, the study boundaries for environmental 
baseline studies focused on the Peace River 
between the Peace Canyon Dam and the B.C.-
Alberta border, local tributaries, the transmission 
corridor between the Peace Canyon Dam and the 
potential Site C dam site, and adjacent areas. For 
socio-economic baseline work, the local study 
area generally included the local communities, 
and the regional study area included the Peace 
region. Actual study boundaries are described in 
reports for each study.

The objective of identifying potential environmental 
and socio-economic issues included identifying 
potential regulatory and permitting requirements, 
assessment methodologies, and data needs. To 
support this work, BC Hydro established Technical 
Advisory Committees (TACs) to engage First Nations 
and local, provincial and federal government 
agencies and regulators. Committees were 
established for key program areas, including fish, 
wildlife, heritage, greenhouse gas, recreation and 
tourism, land and resource use, and community 
services and infrastructure topics. These TACs 
offered participants an opportunity to understand the 
potential project and evaluation processes, review 
historic and recent studies, explore potential issues 
and effects, and provide BC Hydro with early input on 
potential data gaps and assessment methodologies 
that could support an environmental impact 
assessment, should the project proceed to an 
environmental and regulatory review.

Environmental Topics Socio-Economic Topics

•	Local climate and greenhouse gas

•	Fish and aquatic habitat

•	Heritage

•	Vegetation and wildlife

•	Water quality

•	Community services and infrastructure

•	Economic

•	Land use and resources

Lynx Creek tributary at the Peace River.
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7.4 Key Findings – 
Baseline Results
7.4.1 Fish and Aquatic Environment

BC Hydro has completed a number of baseline 
studies on fish populations and fish habitat. 
Baseline data characterize current fish 
populations and the use of the river by fish. If 
the project proceeds to the regulatory stage, a 
future environmental assessment would describe 
the possible effects of the project on fish and 
fish habitat, including any mitigation measures 
proposed to reduce impacts.

The Stage 1 report indicated that further fish 
studies would concentrate on tracking movements 
and migration and seasonal use of mainstem 
and tributaries. This commitment was fulfilled in 
Stage 2 with multi-year and multi-season fish and 
fish habitat baseline condition surveys and analysis 
that built upon previous Peace River studies.

During public and stakeholder consultations, 
the public indicated some concern about how 
fish would be affected by the potential dam and 
reservoir. Based on responses to feedback forms 
during consultation, the public indicated their 
sport fish preferences, and their interest in both 
shore- and boat-based angling opportunities. 
The technical study program included an analysis 
of sport fish species, and the 2008 initiation of a 
recreation and angler survey has provided more 
user information related to the public fishery and 
fishing opportunities on the Peace and Pine rivers.

7.4.1.1 Fish Movement  
(Radio Tracking)

The Stage 2 fish movement and tracking study 
was conducted to develop a further understanding 
of key fish species movements and seasonal 
variation of these movements in the Peace River, 
in its tributaries and around the proposed project 
area. The Stage 2 tracking information will 
supplement previous tracking data on the Peace 
River and provide new information on Pine River 
fish species movements. 

Radio-tagged fish were tracked from early spring 
through fall in 2007 and 2008 in the Peace River 
mainstem — from Peace Canyon Dam to the town 
of Peace River, Alberta — and in the Halfway River 
and Pine River tributaries. 

As a result of the tracking study, BC Hydro has 
learned that walleye have the largest average 
movement range (in the lower Peace River), 
Arctic grayling and bull trout have moderate 
average movement ranges, and rainbow trout 
and mountain whitefish have very short average 
movement ranges. Further results of the fish 
telemetry program are summarized in Table 7-1. 

In addition, preliminary information suggests that 
Arctic grayling and bull trout may be the primary 
species of interest for consideration of potential 
passage feasibility past the dam site. Further work 
on fish passage, including biological and technical 
feasibility considerations, would be part of an 
environmental and regulatory review, should the 
project proceed.

Peace River upstream from the potential Site C dam site location.
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Table 7-1: Fish Movement Studies – Key Baseline Findings

Fish 
Species

Average 
Movement 
Range

Results

Arctic 
grayling 45 km

•	Peace River Arctic grayling are the most likely fish species to pass 
through the proposed project area. 

•	Spawning occurs in the Moberly and Halfway rivers in the spring,  
after which Arctic grayling return to the Peace River mainstem to  
feed and overwinter. 

•	To date, Pine River Arctic grayling appear to be resident and are not 
likely to exit the Pine River watershed or pass through the proposed 
project site.

Rainbow 
trout 9 km

•	Individual rainbow trout have been recorded primarily in the mainstem 
from the Peace Canyon Dam downstream to the Halfway River. 

•	Spawning migrations occur in the spring primarily in the smaller 
tributaries (Maurice, Lynx and Farrell creeks), after which the fish return 
to the Peace mainstem to forage and overwinter. 

•	Rainbow trout have a low probability of moving through the proposed 
Site C project area. 

Mountain 
whitefish 6 km

•	Mountain whitefish are widely distributed in the Peace River mainstem 
downstream into Alberta; individual range of movements are minor. 

•	Spawning occurs in the autumn and appears to occur in the Peace 
mainstem, and in the Moberly and Halfway rivers. 

Bull trout
51 km (2007)

27 km (2008)

•	 Individual bull trout showed considerable variation in ranges of 
movements between years. 

•	Pine River bull trout are mainly resident fish, with relatively few bull trout 
moving into the Peace River. 

•	Movements recorded through the proposed Site C location were low:  
four fish in 2007 and three fish in 2008.

Walleye 86 km

•	Walleye move extensively downstream of the Site C location, within  
and between the Peace River mainstem and major tributary mouths  
into Alberta. 

•	Spring migrations show spawning in the Beatton River, with extensive 
post-spawning feeding movements from the Beatton upstream to the 
Pine River and later back to the Beatton River mouth to overwinter. 
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7.4.1.2 Peace River Tributary 
Fisheries Studies

The Stage 2 tributary fisheries baseline studies 
were a continuation of previous studies to 
determine species composition, distribution 
and relative abundance in areas upstream and 
downstream of the proposed Site C reservoir 
inundation area in the tributaries. In addition, 
studies set out to characterize juvenile fish rearing 
habitats, seasonal fish usage and life history 
requisites, and to collect water temperature 
and discharge measurements in the tributaries. 
These baseline results would assist BC Hydro 
in assessing the potential impacts of reservoir 
flooding, should the project proceed.

The Stage 2 Peace River tributary fisheries study 
area included Moberly River, Wilder Creek, Cache 
Creek, Red Creek, Halfway River, Farrell Creek, 
Lynx Creek and Maurice Creek.  

The study consisted of four components: summer 
juvenile fish use in tributaries, spring and fall 
tributary spawner migration, bull trout spawner 
assessment in the upper Halfway River, and fish 
tissue sampling for mercury. The results are 
shown in Table 7-2.

Should the Site C project advance to Stage 3, 
future studies would assist in the assessment of 
fish communities and the evaluation of potential 
fish passage options. Potential areas of focus 
may include spawning migrations, spawning 
areas in lower tributary reaches, fish movements 
to critical habitat, and measuring juvenile fish 
out-migration. Further fisheries work would also 
focus on assessment of reservoir and downstream 
productivity, entrainment and mortality, and 
habitat assessment for project design and routing 
(e.g., roads, bridges and transmission line).

Study Component Results

Juvenile fish tributary 
use study

•	Environmental conditions such as water temperature, discharge and 
sediment load had strong influences on availability and quality of juvenile fish 
habitats, and in limiting juvenile fish use in tributaries.

Spring and fall tributary 
spawner migration

•	In spring 2008, a total of 5,878 fish representing 20 fish species were recorded 
in the study tributaries; 11 of these species were adult fish in spawning 
condition, indicating numerous fish species use tributaries for spring 
spawning. 

•	During the fall program, 1,961 fish were sampled in the Moberly and Halfway 
rivers, with mountain whitefish and redside shiners dominating. 

•	The fall program established that mountain whitefish originating in the Peace 
River spawn in the Halfway and Moberly rivers, and confirmed they did not 
spawn in the smaller tributaries.

Bull trout spawner 
assessment

•	The total number of bull trout counted and the total number of redds 
enumerated in the upper Halfway River tributaries were higher than 
previously observed. The population increased between 2002 and 2005,  
and this trend appears to have continued in 2008.

Peace River fish tissue 
sampling for mercury

•	Preliminary evidence shows a decline in total mercury concentration in 
muscle tissue of bull trout and mountain whitefish in the Peace River from 
1989 to 2008, and shows levels are below Health Canada advisory levels for 
mercury in commercial fish.

Table 7-2: Peace River Tributary Fisheries Study – Key Baseline Findings
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7.4.1.3 Methyl Mercury

As discussed in the Stage 1 report, inorganic 
mercury from flooded soils and decaying vegetation 
may be converted by bacteria into methyl mercury, a 
form that can be taken up by the aquatic food chain. 
Available evidence suggests that methyl mercury 
levels may increase for a time after reservoir 
flooding, followed by a decline over time to baseline 
levels. The amount and duration of methyl mercury 
levels would be influenced by the amount of flooded 
vegetation and the background levels of inorganic 
mercury present. Vegetation samples collected to 
date in the area of the potential Site C reservoir 
detected very low background levels of inorganic 
mercury. In addition, BC Hydro has committed to 
a reservoir clearing program that would remove 
trees prior to flooding. Should the project proceed, 
an assessment would be done to predict methyl 
mercury levels over time.

Health Canada indicates that methyl mercury 
tends to accumulate to some degree in all fish, 
and especially in predatory species that eat lots of 
other fish, and applies a standard of 0.5 parts per 
million (ppm) total mercury to commercially sold 
fish. During Stage 2, baseline levels of mercury in 
fish in the Peace River were measured. Fish tissue 
samples were collected in 2008 from bull trout 
and mountain whitefish and analyzed for mercury 
accumulation. Preliminary evidence shows that 
total mercury concentration in muscle tissue of bull 
trout and mountain whitefish in the Peace River has 
declined from 1989 to 2008, and is below Health 
Canada advisory levels.18 Further work on methyl 
mercury would be conducted should the project 
proceed to Stage 3.

7.4.2 Water Quality

The Water Quality Baseline Study collected a multi-
year suite of water quality data (nutrients, water 
quality, metals, chlorophyll a, etc.) for current and 
potential future use, related to Site C. For example, 
water temperature data may be used in reservoir 
and downstream water temperature modelling, and 
climate modelling, and would provide a pre-project 
baseline for future monitoring programs.

A complete water temperature data set was 
collected from the Peace River and selected 
tributaries from the Peace Canyon Dam 
downstream to the Alberta border. As expected, 
water temperatures in the Peace River were cooler 
in the summer months but warmer in the winter 
months than in the tributaries. Monthly water 
temperatures nearest the Peace Canyon Dam were 
cooler in the summer months than those recorded 
at downstream Peace River sites. Both of these 
findings reflect influences of the Dinosaur Reservoir 
and tributary inflows on mainstem temperatures. 

Monthly tributary water temperatures were 
substantially warmer than those in the Peace River 
through late spring, summer and early fall, with 
highest temperatures corresponding to decreasing 
spring runoff. Some of the warmest tributary 
temperatures were observed in the Beatton and 
Kiskatinaw rivers, with daily maximums exceeding 
28° C. Actual water temperature data is important 
for predicting future water temperatures in and 
downstream from the potential Site C reservoir.

Turbidity (suspended sediment) data suggests two 
distinct Peace River turbidity peaks associated 
with tributary peak runoffs. The first major peak 
in turbidity occurs in April and appears to be 
associated with smaller tributaries and initial spring 
melt from low-lying areas. The second major peak, 
recorded in June, is associated with runoff in the 
larger Halfway and Moberly rivers. Turbidity can 
have limiting effects on fish species distribution 
and is also correlated to total suspended solids and 
downstream sediment transport modelling.

Sediment, soil and vegetation samples were also 
collected and analyzed (for metals, for example) 
to identify potential areas that might need further 
investigation and to provide a pre-project baseline 
for future monitoring programs. Total and dissolved 
levels of mercury were below detection levels for 
all water quality samples, while vegetation samples 
detected very low levels of total mercury. This data 
would contribute to methyl mercury modelling, 
should the project proceed.

18 	Health Canada. Human Health Risk Assessment of Mercury in Fish and Health Benefits of Fish Consumption. (2007) 
http://www.hc-sc.gc.ca/fn-an/alt_formats/hpfb-dgpsa/pdf/nutrition/merc_fish_poisson-eng.pdf.
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7.4.3 Heritage and Cultural 
Resources

The Stage 1 report identified four kinds of heritage 
resources that could be affected by the Site C 
project, including: 

•	Historic sites, such as fur trading forts

•	Prehistoric (archaeology) sites

•	Paleontologic or fossil-bearing sites

•	Ethnographic or traditional social and  
religious sites

During public consultation, participants identified 
the importance of heritage in the Peace River valley, 
and responded to questions about the importance 
of heritage sites in evaluating project components 
such as options for Highway 29 realignment, and the 
importance of potential mitigation and management 
options for heritage resources. 

During Stage 2, work focused on reviewing previous 
heritage field work and studies, and considered 
input from the public and key government 
agencies. BC Hydro commissioned a data gap 
analysis of heritage resources (archaeological, 
historical and paleontological), including an 
examination of past and current information, 
and the identification of information required 
for an environmental and regulatory review.19 

A Heritage Resources Technical Advisory Committee 
(TAC) was established with representation from 
Blueberry River First Nation, the B.C. Archaeology 
Branch and the District of Taylor. Separate meetings 
were held with museum and other First Nation 
representatives, and a commitment was made to 
work with local First Nations to discuss how to bring 
traditional knowledge and use into consideration. 
The Heritage TAC identified potential project effects 
on heritage resources, particularly from ground-
disturbing activities that may expose, move, remove 
or prevent access to heritage sites.

The key finding in Stage 2, based on the data 
gap analysis and input from the Heritage TAC, 
was confirmation that federal and provincial 
regulatory requirements, and specifically the 
Heritage Conservation Act, direct the need for an 
Archaeological Impact Assessment if the project 
proceeds to the next stage.20 Although extensive 
heritage assessments were previously completed, 
new surveys and revisits to previously recorded 
sites would likely be needed. The provincial 
government is also leading development of a fossil 
management framework for British Columbia.21

In addition, an archaeological-potential model 
was initiated in 2009. If the project proceeds to 
Stage 3, this model would guide heritage field 
studies planning, including input from First 
Nations and the B.C. Archaeology Branch.

7.4.4 Local Climate

During historic assessments of Site C and Stage 2 
consultation, BC Hydro heard public concerns 
about the potential for the reservoir to change 
local climatic conditions, and any related effects 
on transportation safety and agriculture. 

During Stage 2, climate work focused on the 
development of a long-term climate monitoring 
program for the Peace River valley, beginning with 
the implementation of wind monitoring stations 
in early 2009. When installed, this network will 
collect valley bottom data to establish a pre-
project baseline of local climate variables, such 
as precipitation, wind and air temperature. 

During Stage 2, BC Hydro commissioned the 
development of a regional climate model (weather 
model) and a water temperature model, both of 
which can measure predicted changes to local 
climate or water variables as a result of the 
Site C project. The scientists developing these 
models will identify any new data requirements 
necessary to refine or calibrate the models, 
including any instrumentation needed for 
the local climate monitoring network.

19 	Arcas. Peace River Site C – Heritage Resources Data Gap Analysis – Final Report, 2008.	
20 	B.C. Archaeology Branch, Ministry of Small Business, Tourism and Culture. British Columbia Archaeological Impact 

Assessment Guidelines. (1998)
21 	 Fossil Management Review Technical Working Group. Fossil Management for British Columbia. (2004) 

http://www.agf.gov.bc.ca/clad/strategic_land/fossil.html.
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7.4.5 Vegetation

Site C terrestrial studies in the 1970s and 1980s 
focused on consumptive wildlife resources (i.e., 
species that were hunted or trapped). Since then, 
plant communities (ecosystems) and individual 
plants have also been identified as areas of 
conservation interest. 

Current baseline data collection on ecosystems 
and individual plant species within the potential 
Site C project area began in 2005. Additional 
baseline work in Stage 2 included vegetation 
surveys and ecosystem mapping to document the 
existing presence and distribution of ecosystems 
and plant species at risk within the potential 
project area. 

Terrestrial ecosystem mapping (TEM)22 completed 
for the local study area of 63,965 hectares used a 
combination of ecological features to classify the 
landscape into habitat units. The TEM identified 
22 ecological communities and 17 non-vegetated 
habitats altered by human activities, and provided 
a useful base for further terrestrial study work.

The vegetation surveys and mapping during  
Stage 1 and 2 found:

•	28 red- or blue-listed plant species in the 
study area over a three-year period.23 

•	Three ecosystems and 72 plant species at 
risk (provincial) that potentially occur in the 
Peace River corridor. 

•	A total of 43 ecosystems within the project area.

As with wildlife, the provincial and federal plant 
species at risk lists are updated regularly, 
resulting in species being added or removed from 
the list, or changed in their ranking. Also, during 
the Technical Advisory Committee discussions, 
a local First Nation representative noted that 
traditional knowledge may identify other plants of 
interest, including rare plants or medicinal plants 
for traditional use. BC Hydro committed to work 
further with this First Nations community to bring 
forward traditional knowledge relevant to the 
assessment of Site C. 

Should the project advance to Stage 3, the need 
and scope for new studies on select plant species 
and groups would be identified. An environmental 
assessment would entail a description of possible 
effects on key plant communities, including 
proposed mitigation measures to reduce impacts. 
Follow-up monitoring would also be required.

22 Ecosystem mapping is the stratification of a landscape into map units, according to a combination of ecological 
features, primarily climate, physiography, surficial material, bedrock geology, soil and vegetation.

23 	Keystone Wildlife Research. Peace River Site C Hydro Project – 2008 Baseline Vegetation and Wildlife Report (2009).

Vegetation along the Peace River.
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7.4.6 Wildlife 

During Stage 2, BC Hydro commissioned extensive 
surveys to develop a multi-year baseline database 
of wildlife presence and habitat use in the vicinity 
of the potential project; however, at this stage 
the potential effects on wildlife have not been 
determined. 

For Stage 2, the wildlife study area extended 
from Hudson’s Hope to the Alberta border, 
encompassing the Peace River corridor 
(63,965 hectares) and the transmission line 
corridor. The river corridor included the entire 
river valley, including the floodplain and the 
ascending slopes, extending approximately 
2 kilometres on either side of the Peace River. 
The transmission line corridor extended 
500 metres on either side of the existing 
transmission line between Hudson’s Hope and 
the location of the potential Site C project. 

Field surveys were informed by key tools including 
the Terrestrial Ecosystem Mapping and habitat 
suitability analysis. Wildlife surveys were focused 
on historically important harvestable species, as 
well as on species of interest in current federal 
and provincial conservation frameworks.24 

First Nations and local, provincial and federal 
government agencies were invited to review 
the program at the Wildlife Technical Advisory 
Committee, and they provided input and advice 
regarding methods, timing, sampling and 
completeness of the baseline inventory data, 
including the need for regional scale information 
for key species, habitats and distribution. 
Throughout Stage 2, BC Hydro has worked with 
the regional office of the Ministry of Environment 
to identify the existence of or need for species-
specific data on a regional scale.

During Stage 2, the public, government agencies 
and First Nations raised a number of wildlife-
specific issues, including the potential effects on 
ungulates (deer, elk, moose and Stone sheep) 
and garter snake habitats within the potential 
reservoir area. In response to this feedback, 
some changes were made to the Stage 2 wildlife 
program. Other issues or data gaps would be 
addressed in the next stage, should the project 
advance. 

Key baseline survey results, by species 
group, are summarized in Table 7-3. 

At this stage, the recorded presence of listed 
species leads to special consideration in 
determining future field surveys and expansion 
of surveys to a regional scale. Should the project 
proceed to Stage 3, these species would be 
addressed in the environmental assessment.

24 Species may have a designated status through the federal Species at Risk Act or through the provincial 
Conservation Data Centre. For example, provincially red-listed species or communities are extirpated, endangered 
or threatened in British Columbia, and blue-listed species or communities are considered to be of special concern 
in British Columbia.

Deer in the forest in the Peace River region.
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Indicator Results

Rare plants
•	Preliminary analysis indicates 588 different plant taxa detected in 2008,  

of which 59 are non-native.

Amphibians

•	In 2008, western toad, boreal chorus frog and wood frog were detected. Wood frogs 
were detected the most frequently. 

•	Adult, subadult and tadpole western toads were detected in the Peace River corridor 
and along the related transmission line.

Reptiles
•	Surveys from 2005 found the presence of common garter snakes (seven sites) and 

western terrestrial garter snakes (five sites) in the potential project area. 

Butterflies 
and 
dragonflies

•	In 2008, 56 butterfly species were observed with 46 species in the Peace River corridor 
and 32 along the related transmission line, including Assiniboine skipper, great 
spangled fritillary, common ringlet and tawny crescent. 

•	 In 2008, 155 specimens of 18 different dragonfly species were collected.

Bats
•	In 2008, six different bat species were sampled in the study area (big brown bat, silver-

haired bat, long-eared myotis, little brown bat, northern myotis and long-legged bat). 

Fur-
bearers

•	In 2006, surveys between Hudson’s Hope and the Alberta border found 67 active 
colonies of beaver, with an estimated population of 335.

•	Fisher hair snag surveys were conducted to provide data on the distribution, number 
and sex of fisher using habitats in the Peace River Valley. DNA analysis will be 
completed by winter 2009/2010.

Ungulates

•	The 2009 ungulate winter counts, conducted in February 2009, documented 
approximately 343 moose, 608 elk and 1,759 deer within the study area.  
Of these, 108 moose, 98 elk and 203 deer were within the potential reservoir area.

•	Ongoing surveys on Stone sheep will collect data on presence and habitat use in and 
adjacent to the potential reservoir area. 

Owls

•	Six species of owls were documented during 2006 (Northern Saw-whet Owl,  
Great Horned Owl, Barred Owl, Short-eared Owl, Boreal Owl and Great Grey Owl).

•	 In 2008, 78 owl detections occurred during call-playback surveys. Barred Owls were 
detected 39 times, Northern saw-whet Owls 16 times, Great Horned Owls 11 times, 
Great Grey Owls nine times and Boreal Owls once.

Raptors

•	In 2008, 40 nest sites were documented on islands and in the forest along the Peace 
River. Activity was confirmed at 26 nests. 

•	Of the 26 active nests observed in 2008, 25 were of bald eagle. Eleven of these were in 
the potential reservoir. 

•	One American kestrel was observed nesting in an aspen and four immature bald eagles 
were observed near active nests.

Songbirds •	In 2008, 90 songbird species were detected in the study area. 

Waterfowl 

•	2008 surveys detected 57 species of waterfowl and water-associated birds. Upland 
Sandpiper, California Gull, Great Blue Heron, Sandhill Crane and Surf Scoter were 
detected in the Peace River corridor. All but the Upland Sandpiper are migrants and do 
not breed in the area. 

Table 7-3: Vegetation and Wildlife Surveys – Key Baseline Findings 

Baseline data characterize the current use of the 
river and valley by wildlife. If the project proceeds 
to Stage 3, a future environmental assessment 
would analyze and describe the possible effects 

of the project on wildlife, including any proposed 
mitigation measures to reduce impacts, and 
follow-up monitoring.
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7.4.7 Community Services and 
Infrastructure 

Community services and infrastructure 
requirements tend to be a direct function 
of population. Population forecasts for the 
region indicate a natural population growth. If 
built, Site C would be expected to result in an 
incremental increase in the local population due 
to an in-migration of workers during the planning 
and construction of the dam. 

During Stage 2 consultation, local government 
representatives raised concerns about how 
the project may affect the community through 
increased pressure on local services and 
infrastructure, housing availability and cost, and 
the ability for communities to plan in relation to 
the timing of project decisions.

During Stage 2, BC Hydro collected and reviewed 
information from existing published sources on the 
current capacity and status of community services 
and infrastructure in the region including, as 
appropriate, inventories of existing facilities, service 
and use levels, and future plans. In addition to 
identifying potential issues, BC Hydro also identified 
areas where new primary studies may be required 
to improve the baseline data and BC Hydro’s 
understanding of current conditions. Key issues 
related to the size and characteristics of the local 
and regional population may include matters 
related to housing, transportation and the need to 
expand or advance community infrastructure and 
services, including health services. 

Transportation issues for the potential Site C 
project relate to Highway 29 realignment options, 
consideration of public use of the powerhouse 
access bridge, and general construction activities.

If Site C proceeds to Stage 3, a socio-economic 
effects assessment would be included in an 
environmental and regulatory review.

7.4.8 Economic

During Stage 2, BC Hydro identified economic 
issues and collected preliminary baseline 
information related to the potential Site C 
project, such as current conditions regarding 
the regional labour market, government and 
economic development. 

If the project were to proceed to construction in 
the future, there would be a significant increase 
in the number of jobs and business opportunities 
in the region over the seven-year construction 
period. Based on the historic design of the project, 
it is estimated that Site C would create 7,650 
person-years of direct construction employment 
during the seven-year construction period. In 
total, Site C is estimated to create 35,000 direct 
and indirect jobs through all stages of the project. 

During consultation, representatives of local 
government shared their experiences and concerns 
in relation to project and economic cycles and 
how they can affect regional development. An 
assessment of labour force impacts would be 
required if the project advances to Stage 3.

7.4.9 Land Use and Resources

During technical advisory meetings, regional, 
provincial and federal government agencies 
and First Nations provided BC Hydro with input 
into potential land and resource management 
considerations in relation to the potential project. 
BC Hydro also initiated the collection of relevant 
preliminary baseline information. 

Key findings for the land use and resource values 
are summarized in Table 7-4. Land use and 
resources management and data would need to be 
reviewed and potentially updated for completion 
of a socio-economic effects assessment, as part 
of an environmental assessment application, if 
the project proceeds to an environmental and 
regulatory review.

Road improvement project near Fort St. John (September 2009).
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Indicator Discussion

Land use

•	Industrial land and resource use on the south bank is currently constrained by 
provincial land management objectives based on the outcomes of the Land and 
Resources Management Plans (LRMPs). North bank land and resource use is currently 
dominated by private land use and Crown leases in agriculture.

•	The recommendation in the region’s LRMPs for the creation of the Peace River/
Boudreau Lake Protected Area has already influenced and constrained new land use. 
However, the protected-area recommendations were framed to not preclude existing 
oil and gas tenures, or the potential Site C project, in acknowledgement of the order-
in-council flood reserve.

Water use

•	Regional water uses identified by various stakeholders include local water supply 
(springs and wells), agricultural use, pre-existing water licences associated with the 
Peace River, and existing hydro operations associated with BC Hydro’s two upstream 
generating stations.

Agriculture 
and range

•	Conflicting data sources regarding existing agricultural land indicated that an 
updated agricultural land capability and use study would be required to complete an 
agricultural impact assessment.

Forestry

•	The estimated forested land base in the potential project area contributes 
approximately 2,400 cubic metres per year (less than one per cent) to a total annual 
allowable cut (AAC) of almost four million cubic metres (Dawson Creek and Fort St. 
John timber supply areas combined).

•	The region’s mills have the capacity to process the deciduous and coniferous timber 
that would be cleared from the potential project areas. 

Oil and gas
•	Oil and gas activity is relatively minor in the Site C project area, and licensees in recent 

tenures were notified of the Site C flood reserve.

Mineral 
development

•	The potential Site C project area and adjacent provincial land management render 
much of the area subject to a no-staking reserve for minerals, placer and coal. Active 
and inactive aggregate reserves exist within the potential project area. 

Table 7-4: Land Use and Resources – Key Baseline Findings

7.4.10 Recreation, Tourism and 
Related Topics 

The Peace River is used by residents and tourists 
for many outdoor recreation activities. If the Site 
C project were to proceed, recreation impacts 
would be assessed with a focus on the transition 
toward reservoir-based activities — such as 
boating, fishing, hiking and camping — from the 
current river-based recreation upstream of the 
potential dam.

A 2008 recreation survey confirms that outdoor 
recreation activity in the Peace River region is 
relatively high, focusing around 34 documented 
formal and informal recreation sites between the 
Peace Canyon Dam and the B.C.-Alberta border. 
The most common recreation activities indicated 
are fishing, boating, camping and shoreline leisure 
(from May to September), with a shift to hunting in 
October, and low recreational use in winter.

Associated tourism features of the region 
include amenities and services, transportation 
infrastructure (highways and airports) and the 
scenic corridors throughout the area.
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When reservoirs are developed, vegetation 
and trees are cleared and the area is flooded. 
Scientists have identified that Canadian boreal 
reservoirs incur an initial spike in greenhouse 
gas (GHG) emissions in the first few years as 
the carbon stored in the cleared and flooded 
vegetation is released, followed by a sharp 
decline to levels similar to nearby water bodies. 
For example, GHG emission rates from some 
of BC Hydro’s established reservoirs have been 
measured, and show similar emission rates to 
lakes and rivers in the same areas. 

Research has also shown that the GHG 
emission intensity from Canada’s northern 
boreal hydroelectric projects is much lower 
than tropical reservoirs. This is because the 
key climatic conditions (e.g., temperature) that 
contribute to reservoir emissions vary around 
the world. Preliminary research suggests that 
Site C, in a colder northern climate, would be 
in the low end of emission ranges for reservoirs 
worldwide. 

Hydroelectric reservoirs in Canada are 
considered to be one of the cleanest ways to 
generate electricity because they have low 
GHG emissions compared to other forms of 
electricity generation. For example, Canadian 
hydroelectric projects emit no more than 
10 per cent of the emissions per unit of energy 
produced from other common dependable 
electricity options, such as natural gas, diesel 
or coal.25 As a result, hydroelectric projects can 
play a role in combating climate change.

Reservoirs and Climate Change

25 	All comparison emission factors from International Rivers Network. Fizzy Science: Loosening the Hydro Industry’s 
Grip on Reservoir Greenhouse Gas Emissions Research. (2006) www.irn.org. 

Dinosaur Reservoir, upstream of Peace Canyon Dam  
(September 2009).

Boating on the Halfway River tributary.
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7.5 Key Findings –  
Preliminary  
Greenhouse Gas  
Emission Study 

During Stage 1, BC Hydro identified the need for 
an estimate of greenhouse gas (GHG) emissions 
associated with the potential Site C project. 
As a result, during Stage 2, a preliminary GHG 
emissions estimate was developed. The estimate 
is made up of reservoir and land use change 
emissions based on the Intergovernmental Panel 
on Climate Change (IPCC) model guidelines, 
as well as construction phase emissions based 
on preliminary estimates for quantities of fuel, 
electricity and materials. 

Preliminary results from GHG modelling in 
Stage 2 found that the Site C project would 
produce among the lowest emissions, per 
gigawatt hour (GWh), when compared to other 
forms of electricity generation.26 Over the next 
100 years, Site C would produce the same or lower 
GHG emissions than all other options available in 
B.C. for 4,600 GWh of dependable energy per year.

As would be expected, the Site C project would 
produce significantly less GHGs per gigawatt hour 
than fossil fuel sources such as natural gas, diesel 
or coal. Preliminary estimates also suggest that 
the GHG emissions per gigawatt hour from Site 
C would fall within the ranges expected for other 
renewable sources, such as wind and geothermal, 
while outperforming solar photovoltaics.

26 	Greenhouse gas (GHG) emission estimates were modelled using the Intergovernmental Panel on Climate Change 
(IPCC) Tier 1, 2 and 3 guidelines. A conservative/default and a probable Tier 3 scenario were modelled based on 
treatment of three key parameters (biomass burial, sedimentation rate, and merchantable timber fraction). This 
chapter reports the conservative (default) Tier 3 estimate, which in general uses the most land- and project-
specific information to develop a detailed carbon model to account for all substantive carbon stocks, processes and 
fluxes. Refer to the Peace River Site C Hydro Project Stage 2 – Greenhouse Gas Emissions Report for full modelling 
details and results. The conservative value is reported here.

Hills above Bear Flat.
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Indicator Results

Reservoir 
and 
operating 
emissions

•	According to the most conservative estimate, Site C would emit a net total of 
approximately four million tonnes of CO2e

27 over its lifespan, or approximately 
41,000 tonnes of CO2e per year over the first 100 years of operation. This amounts to 
an emission intensity of approximately 9 tonnes of GHG per GWh of energy.

•	About 85 per cent of total net reservoir emissions would occur in the first 10 years, 
driven by the release of carbon arising from the change from a vegetated to a flooded 
landscape. Net emissions would be much lower from years 11 to 35, and would be 
similar to the existing, or pre-reservoir landscape, from years 36 to 100 of operations.

Construction 
phase 
emissions

•	Fuel, electricity, and construction materials could emit a total of approximately  
743,000 to 1,100,000 tonnes of GHG. This amounts to between 1.6 and 2.4 tonnes  
of GHG per GWh of energy produced by Site C over its lifespan. 

•	All construction phase emissions would occur prior to operations.

Comparing 
Site C 
with other 
generation 
technologies

•	Considering construction, reservoir development and operating phase emissions, the 
Site C project would emit between 10.6 and 11.4 tonnes of GHG per GWh of energy.

•	Site C would fall within the low end of the emission range reported for reservoirs 
around the world, based on the International River Network’s comparison of emissions 
intensities associated with different electricity generation technologies.28 

•	Site C would emit far less GHG emissions than fossil fuel generation for the same 
amount of energy.

•	Compared with other renewable technologies, the preliminary emissions estimate for 
Site C falls within the ranges reported for wind and geothermal, and outperforms solar 
photovoltaics. 

Table 7-5: Preliminary GHG Emission Calculations – Reservoir and Operations

Many scientific studies have compared the 
emissions intensities associated with different 
electricity generation technologies. The 
International Rivers Network (IRN) reviewed a 
number of these studies in 2006, and average 
values for different dependable generation 
technologies are included in Figure 7-1. The 
Pembina Institute 29 estimated that Manitoba 
Hydro’s Wuskwatim hydroelectric project, now 
under construction, would emit approximately 
4 tonnes of GHG per GWh of energy, or a total 
of 1.8 million tonnes over its life. Similar to the 

Site C GHG study, the Wuskwatim estimate 
included emissions from construction, materials 
and the reservoir. The preliminary GHG emissions 
estimate for Site C falls in the low end of the 
emission range reported for boreal reservoirs 
(represented as the Canadian hydro average 
in Figure 7-1), which in turn were identified in 
the IRN report as the world’s lowest emission 
category of reservoir.

27 	CO2e refers to Carbon Dioxide Equivalent. The B.C. Ministry of Environment defines CO2e as the unit of measurement that defines the global warming potential (GWP) of the six greenhouse gases. CO2e is 
expressed in terms of the global warming potential of one unit of carbon dioxide. Expressing all greenhouse gases in terms of tonnes of CO2e allows the different gases to be grouped together.

28 International Rivers Network. Fizzy Science: Loosening the Hydro Industry’s Grip on Reservoir Greenhouse Gas Emissions Research. (2006) www.irn.org. 
29 Pembina Institute for Appropriate Development. Life Cycle Emissions and Land Change Related to Selected Power Generation Options in Manitoba. (2003) 
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Figure 7-1: Total GHG Emissions Released Over Time, Various Dependable Generation 
Technologies (4,600 GWh per year)

Emission rates for Canadian hydroelectric and the fossil fuel technologies are the average of a sample of emissions rates from these technologies  
(IRN 2006), and the Manitoba Wuskwatim Hydro project lifecycle emissions (Pembina 2003). While coal technologies are not part of the B.C. resource  
options assessment, coal-fired plants operate in the western North American grid. The Canadian hydro average rate is based on reservoir emissions only.

The GHG emissions estimate for Site C is based on the conservative Tier 3 reservoir scenario plus the high estimate for construction activities and 
materials. As single projects, Wuskwatim Hydro and geothermal do not have ranges. Ranges for wind and solar are based on several projects in each 
category as reported in the IRN report.

Table 7-6 compares the preliminary estimate of 
Site C emissions with other renewable generation 
technologies. Values from published peer-
reviewed studies suggest a range of 7 to 22 tonnes 
of GHG/GWh for wind, giving an average of 
14 tonnes/GWh.30 One published estimate suggests 

an emissions intensity of 15 tonnes of GHG/GWh 
from geothermal energy, 31 and an average range of 
emissions from solar photovoltaics is approximately 
48 tonnes GHG/GWh.32 Emissions from renewable 
technologies arise largely from the construction 
activities and materials. 

Table 7-6: Emissions Intensity (tonnes of GHG/GWh) Ranges and Average Values for 
Renewable Generation Technologies 33

Technology Type Data Source Emissions Intensity 
Average (and range)

Site C Hydro reservoir and  
construction

BC Hydro construction emissions 
estimate and IPCC Tier 3 model 11

Wuskwatim Hydro (Manitoba) Pembina Institute, 2003 4

Wind World Energy Council, 2004 14  (7-22)

Geothermal Hondo, H. 2005 15

Solar photovoltaics World Energy Council, 2004 48  (43-55)

30 	 International Rivers Network. Fizzy Science: Loosening the Hydro Industry’s Grip on Reservoir Greenhouse Gas Emissions Research. (2006) www.irn.org. 
31	 Hondo, H. 2005. “Life cycle GHG emission analysis of power generation systems: Japanese case.” Energy 30 (2005): 2042–2056.
32	 The World Energy Council. Comparison of Energy Systems Using Life Cycle Assessment: A Special Report of the World Energy Council. (2004) Page 35 gives GHG emissions intensities for eight photovoltaic cases. The average used in that report 

was calculated by removing both the high and low outlying values, and averaging the remaining six. 
33	 The comparisons made between Site C and the technologies in Table 7-6 are for illustration purposes only. Further study is required if the project advances to an environmental and regulatory review.
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7.5.1 Site C Greenhouse GAS EMISSIONS 
over Time 

Based on the preliminary estimate, about 
85 per cent of total net reservoir emissions 
from Site C would occur prior to or within the 
first 10 years of project operations, driven 
largely by the release of GHG from cleared and 
submerged vegetation. Reservoir emissions 
would be much lower from years 11 to 35, 
and from years 36 to 100, reservoir emissions 
would be similar to emissions from the existing 
(pre-reservoir) landscape. 

Emissions today from the existing landscape are 
estimated to be approximately 4,900 tonnes per 
year, mainly as a result of agricultural activities in 
the area. Without the Site C project or any other 
land use change, these GHG emissions would be 
expected to continue.

If the Site C project proceeds to Stage 3, these 
GHG estimates would be updated to reflect any 
refinements to the project plans.

7.6 Next Steps
During Stage 2, BC Hydro set out to identify 
potential environmental and socio-economic 
issues associated with the potential Site C project. 
Baseline studies were completed to characterize 
the current physical, biological and socio-
economic environment and to identify data gaps.

If the project proceeds to an environmental 
and regulatory review, a future environmental 
assessment would analyze and describe the possible 
effects of the project on the natural and human 
environment, including mitigation measures.

ADDITIONAL INFORMATION

The following baseline reports were conducted 
during Stage 2 on environmental and socio-
economic issues. These studies are available at 
www.bchydro.com/sitec.

Climate and Greenhouse Gas Emissions

Peace River Site C Hydro Project Stage 2 - Baseline 
Greenhouse Gas Emissions Report. Jacques 
Whitford AXYS (Stantec). 2009.

Preliminary GHG Emissions Estimate from 
Construction Materials – Site C Hydro Project. 
BC Hydro Memo. 2009.

Fish and Aquatic Habitat

Peace River Fisheries Investigation - Peace River 
and Pine River Radio Telemetry Study 2007. AMEC 
Earth & Environmental and LGL Ltd. 2008.

Peace River Fisheries Investigation – Peace River 
and Pine River Radio Telemetry Study 2008. AMEC 
Earth & Environmental and LGL Ltd. 2009.

Site C Fisheries Studies - Baseline Peace River 
Tributaries Fish Use Assessments in Spring and Fall 
2008. Mainstream Aquatics Ltd. 2009.

Site C Fisheries Studies - Juvenile Fish and Fish 
Habitat Inventory of Peace River Tributaries in 
Summer 2008. Mainstream Aquatics Ltd. 2009.

Site C Fisheries Study - Upper Halfway River 
Watershed Bull Trout Spawning Survey 2008. 
Mainstream Aquatics Ltd. 2009.

Site C Peace River - Mercury Levels in Peace 
River Fish Tissue - Data Report 2008. Mainstream 
Aquatics Ltd. 2009

Heritage and Cultural Resources

Peace River Site C Hydro Project – Archaeological 
Site Reconciliation, Peace River, Fort St. John to 
Hudson’s Hope, B.C. I.R. Wilson Consultants Ltd. 
2009.

Peace River Site C Hydro Project - Heritage 
Resources Data Gap Analysis. Arcas Consulting 
Archeologists Ltd. 2009.

Recreation

Peace River Angling and Recreational-Use Creel 
Survey 2008 – Interim Year 1 Report. LGL Ltd. 2009

Vegetation and Wildlife

Peace River Site C Hydro Project - Stage 2 Baseline 
Vegetation and Wildlife Report. Keystone Wildlife 
Research Ltd. 2009.

Terrestrial Ecosystem Mapping of the Peace River 
Study Area Baseline Inventory Surveys 2007. 
Keystone Wildlife Research Ltd. 2009.

Water Quality

Baseline Data Collection – Peace River Watershed 
Water Quality and Dinosaur Lake Limnology 
Sampling - 2008. Golder Associates Ltd. 2009.                         

Baseline Data Collection - Water Quality, River 
Sediment, Soil, and Vegetation Samples from the 
Peace River Watershed – 2007. Golder Associates 
Ltd. 2009.
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8.0 conclusion

Chapter Highlights

•	Based on the Stage 2 key findings, BC Hydro 
recommends proceeding to the next stage of 
project planning and development, including 
an environmental and regulatory review. 
Should the provincial government decide 
to advance Site C to the next stage, key 
components of this stage would include: 

•	Refining and updating the project design 
to incorporate current seismic, safety 
and environmental considerations, as 
well as input from consultations.

•	Updating the interim project cost 
estimate based on an optimized  
project design.

•	Advancing environmental and socio-
economic studies from baseline work to 
effects assessment, including options 
for avoiding or mitigating impacts.

•	Continuing to consult with Aboriginal 
groups.

•	Continuing project consultation and 
community relations with the public, 
communities, property owners 
and stakeholders.

•	Advancing discussions with the Province 
of Alberta and the Northwest Territories.

•	An independent environmental and 
regulatory review.

Fort St. John.
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8.1 Stage 2 Purpose
The overall purpose of Stage 2 work was to 
engage in consultation — as directed by the 
BC Energy Plan — and further define the project 
in order to develop a recommendation to the 
provincial government on whether the Site C 
project should proceed to the next stage. Stage 2 
work on the potential Site C project was reviewed 
in the context of projected electricity demand in 
the future and provincial energy policy.

8.2 Summary of Key 
Findings
BC Hydro has completed its Stage 2 work. In 
making a recommendation to government, 
BC Hydro considered the following key findings:

•	Public and stakeholder consultation was 
comprehensive and province-wide, and helped 
to inform BC Hydro on the potential impacts 
and benefits of the Site C project. During 
public consultations, participants expressed a 
strong interest in avoiding or mitigating local 
impacts from the potential Site C project, such 
as possible socio-economic effects resulting 
from an influx of construction workers, and 
potential effects on local air quality, water and 
agricultural land. 

•	During Stage 2, BC Hydro initiated consultation 
and engagement with 41 Aboriginal groups 
consisting primarily of Treaty 8 First Nations 
in B.C., as well as Aboriginal groups in 
Alberta and the Northwest Territories (NWT). 
Eight consultation agreements representing 
13 Aboriginal groups were negotiated. 
BC Hydro concludes that, if the project 
proceeds to Stage 3, it would be honourable to 
do so, as consultation with Aboriginal groups 
is ongoing and would continue through the 
environmental and regulatory review stage.

•	As a result of Stage 2 engineering work, 
BC Hydro has concluded that a refined and 
updated design is required to meet current 
seismic, safety and environment guidelines and 
to incorporate input from consultation.

•	Baseline environmental and socio-economic 
studies provided BC Hydro with an 
understanding of the current environment 
for fish and aquatic habitat, vegetation and 
wildlife, water quality, local climate, heritage, 
community services and infrastructure, as well 
as economic, land use and resource issues. 
These studies were informed by input from the 
public and regulatory agencies. 

BC Hydro also considered the potential benefits 
of proceeding with the Site C hydro project, 
including:

•	Based on the 2008 LTAP, Site C continues 
to be an attractive resource option from the 
perspective of reliability and cost, compared to 
other resource alternatives. 

•	If built, Site C would be a clean and renewable 
source of firm and dependable electricity for 
over 100 years.

•	Site C would produce among the lowest GHG 
emissions, per gigawatt hour, when compared 
to other forms of electricity generation.

•	As the third project on one river system, 
Site C would gain significant efficiencies by 
taking advantage of water already stored 
in the Williston Reservoir. This means that 
Site C would generate about 30 per cent of the 
electricity produced at the W.A.C. Bennett Dam 
with only five per cent of the reservoir area.

•	As a source of dependable and flexible 
electricity, Site C would support the 
development of renewable resources in B.C. by 
providing a reliable backup to those renewable 
resources that are intermittent, such as wind, 
run-of-river hydro and solar.
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8.3 BC Hydro Recommendation

Based on the Stage 2 key findings, BC Hydro 
recommends proceeding to the next stage of 
project planning and development, including an 
environmental and regulatory review.

Should the provincial government decide to 
advance Site C to the next stage, key components 
of this stage would include:

1.	 An independent environmental and 
regulatory review.

2.	 Refining and updating the project design 
to incorporate current seismic, safety and 
environmental considerations, as well as 
input from consultations.

3.	 Updating the interim project cost estimate 
based on an optimized project design.

4.	 Advancing environmental and socio-
economic studies from baseline work to 
effects assessment, including options for 
avoiding or mitigating impacts.

5.	 Continuing to consult with Aboriginal groups.

6.	 Continuing project consultation and 
community relations with the public, 
communities, property owners and 
stakeholders.

7.	 Advancing discussions with the Province of 
Alberta and the Northwest Territories.
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LIST OF STAGE 2 REPORTS
The following Stage 2 reports are 
available on the BC Hydro website at 
www.bchydro.com/sitec.

PUBLIC AND STAKEHOLDER 
CONSULTATION

Pre-Consultation

1.	 Peace River Site C Hydro Project: 
Pre-Consultation Discussion Guide  
and Feedback Form, December 2007. 
BC Hydro. 2007.

2.	 Public Notification Materials,  
Pre-Consultation.

3.	 BC Hydro Peace River Site C Hydro 
Project: Pre-Consultation Summary 
Report, March 15, 2008. Kirk & Co. 
Consulting Ltd. and Synovate Ltd. 2008.

4.	 Peace River Site C Hydro Project: 
Consideration of Input from  
Pre-Consultation, December 4, 2007 to 
February 15, 2008. BC Hydro. 2008.

Project Definition Consultation, Round 1

5.	 Peace River Site C Hydro Project: Project 
Definition Consultation Discussion Guide 
and Feedback Form, Round 1: May/June 
2008. BC Hydro. 2008.

6.	 Public Notification Materials, Round 1 
Consultation.

7.	 BC Hydro Peace River Site C Hydro 
Project: Project Definition Consultation, 
Round 1 Summary Report, September 26, 
2008. Kirk & Co. Consulting Ltd. and 
Synovate Ltd. 2008.

Project Definition Consultation, Round 2

8.	 Peace River Site C Hydro Project: Project 
Definition Consultation Discussion Guide 
and Feedback Form, Round 2: October/
November 2008. BC Hydro. 2008.

9.	 Public Notification Materials, Round 2 
Consultation.

10.	BC Hydro Site C Hydro Project: Project 
Definition Consultation, Round 2 
Summary Report, February 9, 2009.  
Kirk & Co. Consulting Ltd. and  
Synovate Ltd. 2008.

11.	Peace River Site C Hydro Project: Stage 2 
Consideration of Public Consultation 
Input. BC Hydro. 2009.

ABORIGINAL CONSULTATION AND 
ENGAGEMENT

12.	Treaty 8 First Nations Report on Stage 2 
Consultation. Treaty 8 Tribal Association. 
2009.

13.	BC Hydro Response to Treaty 8 Tribal 
Association’s Submission on Stage 2 
Consultation. BC Hydro. 2009.

PROPERTIES AND HIGHWAY 29 
CONSULTATION

14.	Peace River Site C Hydro Project - 
Consultation Summary Report: Property 
Owner Consultation on Potential 
Highway 29 Realignment Options, 
Nov. 2008-Mar. 2009. BC Hydro. 2009. 

ENGINEERING AND OPERATIONS

15.	Peace River Site C Hydro Project – 
Stage 2 Engineering Services Summary 
Report. Klohn Crippen Berger Ltd. and 
SNC-Lavalin Inc. 2009.

16.	Peace River Site C Hydro Project – 
Highway 29 Relocations. Klohn Crippen 
Berger Ltd. and SNC-Lavalin Inc. 2009.

17.	Peace River Site C Hydro Project – 
Powerhouse Access Road & Bridge. 
Klohn Crippen Berger Ltd. and  
SNC-Lavalin Inc. 2009.

18.	Peace River Site C Hydro Project 
– Reservoir Shoreline Impacts: 
Methodology and Criteria. Klohn Crippen 
Berger Ltd. and SNC-Lavalin Inc. 2009.

19.	Peace River Site C Hydro Project - Stage 2 
Preliminary Clearing Considerations. 
Industrial Forestry Service Ltd. 2009.

20.	Peace River Site C Hydro Project - 
Stage 2 Review of Potential Downstream 
Changes from Site C Operations – 
Preliminary Findings. BC Hydro. 2009.

ENVIRONMENT AND SOCIO-ECONOMIC

Climate and Greenhouse Gas Emissions

21.	Peace River Site C Hydro Project Stage 2 
- Baseline Greenhouse Gas Emissions 
Report. Jacques Whitford AXYS 
(Stantec). 2009.

22.	Preliminary GHG Emissions Estimate 
from Construction Materials – Site C 
Hydro Project. BC Hydro Memo. 2009.

Fish and Aquatic Habitat

23.	Peace River Fisheries Investigation 
- Peace River and Pine River Radio 
Telemetry Study 2007. AMEC Earth & 
Environmental and LGL Ltd. 2008.

24.	Peace River Fisheries Investigation 
– Peace River and Pine River Radio 
Telemetry Study 2008. AMEC Earth & 
Environmental and LGL Ltd. 2009.

25.	Site C Fisheries Studies - Baseline Peace 
River Tributaries Fish Use Assessments 
in Spring and Fall 2008. Mainstream 
Aquatics Ltd. 2009.

26.	Site C Fisheries Studies - Juvenile Fish 
and Fish Habitat Inventory of Peace River 
Tributaries in Summer 2008. Mainstream 
Aquatics Ltd. 2009.

27.	Site C Fisheries Study - Upper 
Halfway River Watershed Bull Trout 
Spawning Survey 2008. Mainstream 
Aquatics Ltd. 2009.

28.	Site C Peace River - Mercury Levels in 
Peace River Fish Tissue - Data Report 
2008. Mainstream Aquatics Ltd. 2009.

Heritage and Cultural Resources

29.	Peace River Site C Hydro Project – 
Archaeological Site Reconciliation, Peace 
River, Fort St. John to Hudson’s Hope, 
B.C. I.R. Wilson Consultants Ltd. 2009.

30.	Peace River Site C Hydro Project - 
Heritage Resources Data Gap Analysis. 
Arcas Consulting Archeologists Ltd. 
2009.

Recreation

31.	Peace River Angling and Recreational-
Use Creel Survey 2008 – Interim Year 1 
Report.LGL Ltd. 2009.

Vegetation and Wildlife

32.	Peace River Site C Hydro Project - 
Stage 2 Baseline Vegetation and Wildlife 
Report. Keystone Wildlife Research Ltd. 
2009.

33.	Terrestrial Ecosystem Mapping of 
the Peace River Study Area Baseline 
Inventory Surveys 2007. Keystone 
Wildlife Research Ltd. 2009.

Water Quality

34.	Baseline Data Collection – Peace River 
Watershed Water Quality and Dinosaur 
Lake Limnology Sampling - 2008. Golder 
Associates Ltd. 2009.                          

35.	Baseline Data Collection - Water Quality, 
River Sediment, Soil, and Vegetation 
Samples from the Peace River Watershed 
– 2007. Golder Associates Ltd. 2009.

APPENDIX
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For further information:

Peace River Site C Hydro Project

www.bchydro.com/sitec 

Community Consultation Office:
9948 100th Avenue 
Fort St. John BC V1J 1Y5 

Tel: 	250 785 3420  
Fax: 250 785 3570

Mailing Address:
PO Box 2218 
Vancouver BC V6B 3W2

Toll-free: 1 877 217 0777
Email: sitec@bchydro.com
Fax: 604 623 4332 


