
ID
CN 

Number Title
Report 

Category Sub-project Contract CN Raised Date
Work Package 
manager

WPM 
Supported by

CN Meeting 
Date Comment Related CNs Change Level Change Status

Status / Decision 

Date

TYPE OF 

PDF
Contingency 
Category

Contingency 
Adjustment($)
Z.14.001 

WBS (per Change Notice 
document)

From:
(WBS)

TO:
 (WBS)

1 1 Work Package Approved Apr-15 PDF

M.02.003
M.03.003
A.03.003
D.03.001
D.03.002
B.02.002
Z.14.001

2 2 Work Package Approved Apr-15 PDF M.01.002

3 3 Work Package Approved Apr-15 PDF

C.03.001 
D.01.002 
D.02.003 
D.03.002 
F.01.001 
F.01.002 
F.02.001 
F.02.002 
M.02.003 
P.01.001 
P.01.002 
P.01.003 
P.02.001

4 4
 

Work Package Approved Jul-15 PDF M.01.003
5 5 Work Package Approved Oct-15 PDF M.04.001

6 n/a Cancelled Apr-16
6 7 Work Package Approved Oct-15 PDF M.04.002

8 n/a Cancelled Apr-16

14 9 Work Package Approved Nov-15 PDF
Z.14.001
B.02.002

15 10 Work Package Approved Nov-15 PDF
Z.14.001
B.02.001

16 11

Worker 
Accommodati
on Work Package Approved Nov-15 PDF

Z.14.001
M.01.001
M.01.002
M.01.003

17 12 CN27 Work Package Approved Nov-15 PDF
Z.14.001
Z.13.005

18 13 Work Package Approved Nov-15 PDF
Z.14.001
B.01.002

19 14 Work Package Approved Nov-15 PDF
Z.14.001
B.01.001

20 15 Work Package Approved Nov-15 PDF
Z.14.001
M.02.001

21 16 CN41 Work Package Approved Nov-15 PDF
Z.14.001
Z.11.001

22 17 Work Package Approved Nov-15 PDF G.01.001

23 18 MCW Work Package Approved Dec-15 PDF
Z.14.001
U.01.003

24 19 90967 Work Package Approved Jan-16 PDF
Z.14.001
B.02.002

29 20 Work Package Cancelled Jun-16
30 21 Work Package Cancelled Jun-16

26 22 Work Package Approved Feb-16 PDF
Z.14.001
B.01.003

25 23 Work Package Approved Jun-16 PDF

27 24 Work Package Cancelled Jan-17

28 25 MCW Work Package Approved Dec-16 PDF

FROM: S.01.001 MCW
TO: S.01.001 Transm.
FROM: N.03.001 EW
TO: N.03.002 MCW
TO: M.02.001 MCW
FROM: M.02.003 EW
TO: M.02.003 EW
TO: M.02.004 GSS
TO: M.02.005 MCW
FROM: G.01.001 GSS
TO: G.01.005 MCW
FROM: F.01.002 GSS
TO: F.01.004 MCW

31 26

 

Work Package Cancelled Apr-16

32 27 CN12 Work Package Approved Apr-16 PDF
Z.14.001
Z.13.005

33 28 Work Package Approved Mar-16 PDF
Z.14.001
Q.01.001

34 29 Work Package Cancelled Jun-16

35 30
Worker 
Accommodati CN34 Work Package Approved Mar-16 PDF

Z.14.001
M.01.002

36 31 Work Package Cancelled Jun-16

37 32 Work Package Approved Mar-16 PDF
Z.14.001
B.02.002

38 33 90333 Work Package Approved Jun-16 PDF
Z.14.001
B.02.001

42 34 CN30 Work Package Approved Mar-16 PDF
B.02.002
M.01.002

Page 1 of 10



ID
CN 

Number Title
Report 

Category Sub-project Contract CN Raised Date
Work Package 
manager

WPM 
Supported by

CN Meeting 
Date Comment Related CNs Change Level Change Status

Status / Decision 

Date

TYPE OF 

PDF Work Package Adjustment($)
Contingency 
Category

Contingency 
Adjustment($)
Z.14.001 

WBS (per Change Notice 
document)

From:
(WBS)

TO:
 (WBS)

40 35 Work Package Approved Jun-16 PDF
Z.14.001
N.01.001

41 36 Work Package Approved Mar-16 PDF
X.04.001
Z.14.001

43 37 Work Package Approved Mar-16 PDF
B.01.003
Z.14.001

44 38 Work Package Approved Apr-16 PDF
Z.13.003
Z.03.001

39 39 Work Package Cancelled Jun-16

45 40 Work Package Approved Apr-16 PDF
Z.13.005
Z.13.004

46 41 CN16 Work Package Approved Sep-16 PDF
Z.13.003
Z.11.001

47 42 Work Package Approved Apr-16 PDF

Y.02.001
Y.01.003
Z.13.003

48 43 76120 Work Package Approved Jun-16 PDF
Z.14.001
Z.02.018

59 44 Work Package Approved Apr-16 PDF
Z.14.001
B.01.001

50 45 Work Package Approved Jun-16 PDF

51 46 Work Package Cancelled Jun-16
52 47 Work Package Cancelled Dec-16
53 48 Work Package Cancelled Dec-16
49 49 Work Package Cancelled Dec-16
56 50 Work Package Approved Jun-16 PDF
60 51 Work Package Cancelled Dec-16

64 52 Work Package Approved Jun-16 PDF
Z.14.001
N.02.002

65 53 Mit & Comp Work Package Approved Jan-17 PDF

Y.01.003
Z.14.001
Y.09.001

Z.14.001
Y.07.001

66 54 Work Package Approved Jun-16 PDF

69 55 Work Package Approved May-16 PDF
Z.01.014
B.01.003

70 56 Work Package Approved Jul-16 PDF
Z.14.001
Z.05.009

72 57 Other Work Package Approved Dec-16 PDF
FROM: X.01.001
TO: Z.13.004 X.01.001 Z.13.004

73 58 Work Package Approved Jun-16 PDF
Q.01.001
Z.01.014

75 59 Work Package Approved Jun-16 PDF
M.02.001
Z.14.001

74 60 Work Package Approved Jun-16 PDF
Z.14.001
B.01.003

76 61 Work Package Cancelled Nov-16

77 62 Work Package Approved Jun-16 PDF
Z.14.001
B.01.003

78 63 Work Package Approved Jun-16 PDF
Z.14.001
B.02.003

79 64 Work Package Approved Jun-16 PDF
Z.01.001
Z.13.002

80 65 Work Package Approved Jul-16 PDF
Z.01.001
Z.02.010

81 66 Work Package Approved Jun-16 PDF
Z.12.001
Z.01.001

83 67 CN182 Work Package Approved Jun-16 PDF
Z.01.002
Z.13.002

84 68 Work Package Approved Jun-16 PDF
Z.12.001
Z.13.002

85 69 Work Package Approved Sep-16 PDF

Z.08.001
Z.08.003
Z.09.001

86 70 Other Work Package Approved Feb-17 PDF Z.03.001 Z.01.001

87 71 Other Work Package Approved Feb-17 PDF Z.03.001 Z.05.001

88 72 Work Package Cancelled Jun-16

89 73 Work Package Anticipated Jun-16

90 74 Work Package Approved Jul-16 PDF
N.03.001
Z.14.001

91 75 61521 Work Package Approved Jul-16 PDF
Z.14.001
Z.05.009

55 76 Project Approved Jun-16 PDF -
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95 77
Budget 
Transfer Other CN169 Work Package Approved Apr-17 PDF

X.01.005
Z.01.001
Z.01.002
Z.03.001
Z.07.001
Z.08.001
Z.08.003
Z.09.001
Z.11.001
Z.12.001
Z.13.001
Z.13.002

X.01.005 
Z.01.001
Z.01.002 
Z.02.033
Z.03.001
Z.07.001
Z.08.001
Z.08.003
Z.09.001
Z.11.001
Z.12.001
Z.13.001 Z.13.002

93 78 Other Work Package Approved Jan-17 PDF X.01.003 X.01.001

94 79 Work Package Cancelled Jun-16

96 80 Work Package Approved Aug-16 PDF
FROM: Z.14.001
TO: Z.06.001

97 81 Other Jul-16 Work Package Approved Nov-16 PDF CM

TO: Z.05.016
FROM: Z.14.001
FROM: Z.08.003
FROM: Y.09.001

98 82 Other Sep-16 Work Package Approved Dec-16 PDF IND
FROM: Z.14.001
TO: Z.01.001 Z.14.001 Z.01.001

99 83 Other Sep-16 Work Package Anticipated Sep-16 Z.05.013
100 84 Reservoir Work Package Approved Feb-17 PDF
101 85 Reservoir Work Package Approved Feb-17 PDF

102 86 Work Package Approved Jul-16 PDF
Z.14.001
Z.06.001

103 87 MCW Work Package Cancelled Oct-16
Z.14.001
P.01.004

104 88 Transmission Work Package Approved Jul-16 PDF
Z.14.001
T.02.001

89 MCW Work Package Cancelled Oct-16
D.03.003
Z.14.001

90 Other Sep-16 Project Approved Nov-16 PDF

From: M.02.004
To: Z.02.005
To: M.02.006

109 91 Other Work Package Approved Aug-16 PDF
FROM: Z.14.001
TO: Z.08.003

105 92 Other Work Package Approved Oct-16 PDF
FROM: Z.14.001
TO: Z.02.005

106 93 Other BCO#79925 Aug-16 Work Package Approved Oct-16 PDF
FROM: Z.14.001
TO: Z.05.009

107 94
Reservoir 
clearing

 
 

Sep-16 Work Package Approved Nov-16 PDF
From: Z.14.001
To: A.01.004

108 95 Early Works BCO#77167 Sep-16 Work Package Approved Oct-16 PDF

From: Z.14.001
To: M.02.002
From: B.02.002
To:M.02.002

Z.14.001
B.02.002 M.02.002

96 Other Work Package Approved Sep-16 PDF  IND 
From: Z.14.001
To: Z.02.004

97 Early Works Sep-16 Work Package Approved Oct-16 PDF
From: Z.14.001
To: N.03.001

98 Other Aug-16 Work Package Approved Oct-16 PDF

99 Transmission Sep-16 CN147,221 Work Package Approved Jan-17 PDF
Z.14.001
T.01.001 Z.14.001 T.01.001

100 MCW Sep-16 Work Package Cancelled Oct-16
D.02.003
Z.14.001

101 MCW Sep-16 Work Package Cancelled Oct-16
Z.14.001
D.03.004

102 MCW Sep-16 Work Package Cancelled Oct-16
D.02.003
Z.14.001

103 MCW Sep-16 Work Package Cancelled Oct-16

104 MCW Sep-16 Work Package Cancelled Oct-16

105 Early Works
 

BCO#90333 Oct-16 Work Package Approved Oct-16 PDF

FROM: Z.14.001
TO:B.02.001
FROM: D.03.001
TO: B.02.001

106 Other Oct-16 CN171 Work Package Approved Jan-17 PDF  MISC 
Z.14.001
A.04.001 Z.14.001 A.04.001

107 Other Sep-16 Work Package Anticipated Sep-16

108 Early Works 91394 Sep-16 Work Package Approved Nov-16 PDF

FROM: Z.14.001
TO: B.01.003
TO: M.02.002

109 Early Works Sep-16 Work Package Approved Mar-17 PDF EW Z.14.001 B.01.001

110 Early Works 91694 Sep-16 Work Package Approved Jan-17 PDF EW A.03.003 Z.14.001

111 Early Works Sep-16 Work Package Cancelled Sep-16
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112 Other Sep-16 Work Package Anticipated Sep-16

113

Project 
Contingency 
Drawdown Transmission Sep-16 Work Package Under Review Apr-17

T.02.001
T.02.002 Z.14.001

T.02.001
T.02.002

114 Sep-16 Work Package Cancelled Jan-17

115 Transmission Sep-16 Work Package Anticipated Dec-16

116 Other Sep-16
2017-06-07 -
discuss CN137 Work Package Under Review Dec-16

FROM: M.05.001
TO: Z.14.001
FROM: Z.14.001
TO: M.03.003 M.05.001 M.03.003

117 MCW Sep-16 Work Package Cancelled Dec-16
Z.14.001
M.02.005

118 Mit & Comp Sep-16 Work Package Approved Oct-16 PDF
Z.14.001
Y.07.001

119 Other Sep-16 Work Package Cancelled Nov-16 M.05.001

120 Early Works Oct-16 Work Package Anticipated Oct-16

121 Highways Sep-16 N179, CN35 Work Package Approved May-17 PDF

Z.14.001
N.01.001
N.01.002
N.01.003
A.02.001

N.04.001
122 Early Works Oct-16 Work Package Approved Nov-16 PDF

123 Other Oct-16 CN144 Work Package Approved Dec-16 PDF  IND 
FROM: Z.14.001
TO: Z.05.009 Z.14.001 z.05.009

124 Early Works Sep-16 CN168 Work Package Anticipated Oct-16 N.02.001 N.02.001

125 MCW Oct-16 Work Package Approved Oct-16 PDF
From: U.01.005
To: U.01.006

126 MCW Oct-16
CN90 & 
CN136 Work Package Approved Oct-16 PDF

From: U.01.005
To: U.01.006

127 MCW Oct-16 Work Package Approved Dec-16 PDF

 TO:U.01.005
FROM: F.01.001
FROM: F.01.004
FROM: F.02.001
FROM: F.02.002
FROM: P.01.001
FROM: P.01.002
FROM: P.01.003 

F.01.001
F.01.004
F.02.001
F.02.002
P.01.001
P.01.002
P.01.003 U.01.005

128 MCW Oct-16 Work Package Approved Dec-16 PDF
From: U.01.005
To: B.02.002 U.01.005 B.02.002

129 MCW Oct-16
th L d hi P i

Work Package Approved Feb-17 PDF
Z.14.001
U.01.005 Z.14.001 U.01.005
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130 Other Nov-16 CN141 Work Package Approved Dec-16 PDF IND 
FROM: Z.14.001
TO: Z.08.003 Z.14.001 Z.08.003

131 Other Nov-16 Work Package Approved Nov-16 PDF
Z.14.001
Z.02.004

132
Reservoir 
clearing Nov-16 CN146 Work Package Approved Jan-17 PDF MISC 

FROM: Z.14.001
TO: A.01.005 Z.14.001 A.01.005

133 TG Nov-16 Work Package Approved Jan-17 PDF TG 

Z.14.001
various Q leg (Generating 
Equipment) Various Z.14.001

134 TG, GSS Nov-16 Work Package Approved Jan-17 PDF

135
Reservoir 
clearing Nov-16 Work Package Cancelled Jun-17

136 Early Works Nov-16 CN126 Work Package Approved Jan-17 PDF ECW Z.14.001 M.02.003

137 Other Nov-16
2017-06-07 -
discuss CN116 Work Package Under Review Dec-16

Z.14.001
M.03.003 Z.14.001 M.03.003

138
k 

MCW 92598 Nov-16 Work Package Approved Mar-17 PDF U.01.005
F.01.001
P.01.001

139 Other Dec-16 Work Package Approved Jan-17 PDF MISC 
Z.14.001
Z.11.001 Z.14.001 Z.11.001

140 Other Dec-16 Work Package Approved Dec-16 PDF
From: Z.13.003
To: Z.14.001 Z.13.003 Z.14.001

141 Other Dec-16 CN130 Work Package Approved Feb-17 PDF MISC 
From: Z.14.001
To: Z.08.003 Z.14.001 Z.08.003

142 Other Dec-16 Work Package Anticipated Dec-16 IND Z.14.001

143 Other Dec-16 Work Package Anticipated Dec-16 IND Z.14.001 M.03.003

144
 

Other Jan-17 CN123 Work Package Approved May-17 PDF CM Z.14.001 Z.05.010
145 Other Jan-17 Work Package Anticipated Jan-17 Z.14.001

146
Reservoir 
clearing Jan-17 CN132 Work Package Anticipated Jan-17 MISC Z.14.001 A.01.005

147 Transmission Jan-17 CN99,221 Work Package Anticipated Jan-17  TD Z.14.001

148 Other Jan-17 Work Package Anticipated Jan-17
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149 Early Works 90333 Jan-17 Work Package Approved Feb-17 PDF EW
B.02.001
D.03.001 Z.14.001

150 Other Jan-17 Work Package Cancelled Feb-16 Z.05.016

151 Other 94969 Jan-17 CN63, CN220 Work Package Approved Mar-17 PDF  MISC Z.14.001 B.02.003

152

Project 
Contingency 
Drawdown Other Jan-17 Work Package Anticipated Jan-17 Z.13.005

153
Budget 
Transfer Other Jan-17 Work Package Approved Apr-17 PDF Z.05.013 Z.05.003

154 Other Jan-17 Work Package Cancelled Jan-17 Z.02.003

155

Project 
Contingency 
Drawdown Transmission Jan-17 Work Package Under Review Apr-17 Z.14.001 S.01.001

156 Transmission Jan-17
2017-07-12 
to review Work Package Cancelled Jul-17 Z.14.001 S.02.001

157 Transmission Jan-17 Work Package Anticipated Jan-17 S.03.001

158 Transmission Jan-17 Work Package Anticipated Jan-17 T.01.001

159 Transmission Jan-17 Work Package Under Review Apr-17 T.02.001

160 Transmission Jan-17 Work Package Under Review Apr-17 T.02.002

161 Transmission Jan-17 Work Package Under Review Apr-17 T.03.001

162 Other Jan-17 CN96 Work Package Approved Jan-17 PDF  IND Z.14.001 Z.02.004

163 Transmission Jan-17 Work Package Cancelled Jan-17

164

Project 
Contingency 
Drawdown Early Works Feb-17 Work Package Anticipated Feb-17  EW Z.14.001 N.02.002

165

Project 
Contingency 
Drawdown Other Feb-17 Work Package Cancelled Jun-17

166 Early Works 91394 Feb-17 Work Package Approved Mar-17 PDF B.01.003  M.02.002

167 Early Works Feb-17 Work Package Anticipated Feb-17 B.02.002  M.02.002
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168 Early Works CN124 Work Package Cancelled Mar-17  EW 

169 Other Feb-17 CN77 Work Package Anticipated Feb-17  IND Z.14.001

170 Early Works Feb-17 Work Package Anticipated Feb-17  TD 
M.04.001
M.04.002 Z.14.001

171
Reservoir 
clearing Feb-17 CN106 Work Package Approved Mar-17 PDF 01.001/2/3/4/5 & A.04.001

172

Project 
Contingency 
Drawdown Transmission Feb-17 Work Package Approved Apr-17 PDF Z.14.001

T.02.001
T.02.002

173 Other Mar-17 CN80 Work Package Approved Mar-17 PDF  IND Z.14.001 Z.06.001

174
Project 
Contingency Other Mar-17 Work Package Approved Apr-17 PDF  CM Z.14.001 Z.05.011

175
Budget 
Transfer MCW Mar-17 CN125 Work Package Approved Apr-17 PDF U.01.006 D.03.002

176
Budget 
Transfer MCW Mar-17

CN126, 
CN136 & 

CN90 Work Package Approved Apr-17 PDF U.01.006 Various

177
Budget 
Transfer MCW Mar-17

 N126,CN176
, CN189 Work Package Cancelled Jun-17

178
Project 
Contingency Highways Mar-17 Work Package Anticipated Mar-17

179 Other Mar-17 CN121 Work Package Cancelled Apr-17

180
Project 
Contingency Transmission Mar-17 CN194 Work Package Approved Mar-17 PDF TD Z.14.001 S.01.001

181
Budget 
Transfer Highways Mar-17 Work Package Approved Apr-17 PDF A.02.001 N.01.004

182
Budget 
Transfer Other Mar-17

 

2017-04-12- 
review
2017-05-24- 
discuss CN67 Work Package Approved May-17 PDF Z.01.002 Z.13.002

183 Budget Other Mar-17 Work Package Approved Apr-17 PDF Z.13.002 Z.02.033

184
Budget 
Transfer Other Mar-17 Work Package Approved Mar-17 PDF Z.09.001 Z.08.001

185

Project 
Contingency 
Drawdown Transmission Apr-17

2017-05-10-
review
2017-05-17-
discuss
2017-05-31-
review
2017-06-07-
discuss
2017-06-14-
discuss Work Package Under Review Jun-17  TD 
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186

Project 
contingency 
Drawdown MCW Apr-1 CN 129 Work Package Approved May-17 PDF  MCW Z.14.001 U.01.005

187
Budget 
Transfer MCW 92598 Apr-1

2017-05-24- 
discuss

CN188, 
CN189, 
CN201 Work Package Approved May-17 PDF U.01.005

U.01.007
A.03.001

188
Budget 
Transfer MCW 92598 Apr-1

2017-05-24- 
discuss

CN187, 
CN189, 
CN201 Work Package Approved May-17 PDF U.01.005 U.01.007

189
Budget 
Transfer MCW 92598 Apr-1

2017-05-10-
review
2017-05-24- 
discuss

CN187, 
CN188, 
CN201 Work Package Approved May-17 U.01.005

D.01.002
D.03.002
U.01.007

190
Project 
Contingency Early Works 97104 Apr-1

2017-05-10-
review

CN136, 
CN202 Work Package Approved May-17 PDF Z.14.001 M.02.003

191
Project 
Contingency Early Works Apr-1 Work Package Anticipated Apr-17 Z.14.001 M.04.001

192
Project 
Contingency Other Apr-1 Work Package Approved Apr-17 PDF  CM Z.14.001 Z.05.010

193

Project 
Contingency 
Drawdown Other Apr-1 Work Package Anticipated Apr-17 Z.14.001 Z.03.001

194
Project 
Contingency Transmission Apr-1 CN180 Work Package Approved Apr-17 PDF  TD Z.14.001 S.01.001

195 Other Apr-1 26-Jul-1 Work Package Anticipated Apr-17

196
Budget 
Transfer Other Apr-1 Work Package Approved Jun-17 Z.05.001 Z.05.002

197
Budget 
Transfer Other Apr-1 Work Package Approved May-17 Z.05.010 Z.05.007

198
Project 
Contingency Other Apr-1 Work Package Approved May-17 Z.14.001 Z.05.013

199

Project 
Contingency 
Drawdown Other Apr-1

CN80, 
1,144,192,19

8,204 Work Package Under Review Jun-17 Z.14.001

200
Project 
Contingency 

Reservoir 
clearing Aug-1 CN96 Work Package Anticipated Aug-17 Z.14.001 A.01.006

201
Budget 
Transfer MCW 92598 May-1

2017-05-10-
review, 2017-
05-24- 
discuss

CN187, 
CN188, 
CN189 Work Package Approved May-17 U.01.005

C.01.002
D.03.001
D.03.002
D.03.004
D.04.001
M.03.001
P.01.004
U.01.007
Y.03.002

202
Project 
Contingency Other 97104 May-1

2017-05-10-
review

CN190, 
CN136 Work Package Approved May-17 PDF Z.14.001 M.03.005

203

Project 
Contingency 
Drawdown Other May-1

2017-05-17-
review Work Package Approved May-17 Z.14.001 Z.03.001

204
Project 
Contingency Other May-1

2017-05-10-
review Work Package Approved May-17 Z.14.001 Z.05.016

205
Return to 
Contingency MCW 92598 May-1 CN138 Work Package Approved Jul-17

F.01.001
P.01.001 U.01.005

206 MCW 92598 May-1 Work Package In approval process May-17
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207

Project 
Contingency 
Drawdown Other May-17

2017-05-17- 
discuss
2017-06
2017-05-24- 
review
2017-06-14 - 
follow up Work Package In approval process May-17 Z.14.001 Z.01.001

208
Project 
Contingency Other May-17

2017-05-17-
review Work Package Approved May-17 Z.14.001 Z.08.003

209

Project 
Contingency 
Drawdown Mit & Comp May-17

2017-05-17-
discuss
2017-05-31- 
review Work Package Approved Jun-17 Z.14.001 Y.07.001

210
Budget 
Transfer

Other, Mit & 
Com May-17

2017-05-31 - 
review
2017-06-07 - 
discuss Work Package Approved Jun-17 Z.08.003 Z.08.002

211

Project 
Contingency 
Drawdown Other May-17

2017-06-14 - 
review Work Package Approved Jun-17 Z.14.001 Z.05.004

212
Budget 
Transfer MCW 92598 May-17 Work Package Approved Jun-17 U.01.005

D.03.001
D.03.002
M.03.001
P.02.001
U.01.007
Y.03.002

213
Budget 
Transfer Other May-17

2017-06-07-
review Work Package Cancelled Jun-17

214
Budget 
Transfer Other May-17

2017-06-14 - 
discuss Work Package Approved Jul-17 B.02.007 M.03.005

215

Project 
Contingency 
Drawdown Other Jun-17 Work Package In approval process Jun-17

216
Project 
Contingency Other Jun-17 Work Package Approved Jul-17 Z.14.001 Z.05.013

217

Project 
Contingency 
Drawdown MCW Jun-17 Work Package Approved Jun-17 Z.14.001 U.01.005

218
Budget 
Transfer TG Jun-17 Work Package Cancelled Jun-17

219
Return to 
Contingency Other Jun-17 Work Package Approved Jul-17 Z.05.003 Z.14.001

220
Project 
Contingency Other 94969 Jun-17 CN63, CN151 Work Package Approved Jul-17 Z.14.001 B.02.003

221

Project 
Contingency 
Drawdown Transmission Jun-17 CN99,147 Work Package Approved Jul-17  CLR Z.14.001 T.01.001

222
Budget 
Transfer MCW 92598 Jun-17 Work Package Approved Jul-17 U.01.005

B.02.002
B.02.006
D.03.001
D.03.002
D.04.001
F.01.001
M.03.001
U.01.007

223
Budget 
Transfer Other Jun-17 Work Package Approved Jul-17 Z.16.002 X.01.001
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ID
CN 

Number Title
Report 

Category Sub-project Contract CN Raised Date
Work Package 
manager

WPM 
Supported by

CN Meeting 
Date Comment Related CNs Change Level Change Status

Status / Decision 

Date

TYPE OF 

PDF Work Package Adjustment($)
Contingency 
Category

Contingency 
Adjustment($)
Z.14.001 

WBS (per Change Notice 
document)

From:
(WBS)

TO:
 (WBS)

224
 

Project 
Contingency 
Drawdown Other Jun-17

2017-07-05 
Review
2017-07-12 
Follow up

Work Package Under Review Jun-17 Z.05.010

225 Other Jul-17
2017-07-12 
to review Work Package Approved Jul-17

226
Budget 
Transfer GSS Jul-17

2017-07-12 
to discuss Work Package Anticipated Jul-17

227

Project 
Contingency 
Drawdown Early Works 97104 Jul-17

discussed on 
2017-7-19, 
2017-08-02 190 Work Package Anticipated Jul-17  MISC Z.14.001 M.02.003

228
Project 
Contingency Other Jul-17 Work Package Anticipated Jul-17 Z.14.001 Z.05.016

229 Return to Other Jul-17 Work Package Anticipated Jul-17

230
Project 
Contingency Other Jul-17 Anticipated Jul-17 YM80003

231
Project 
Contingency Other Jul-17 Anticipated Jul-17

232
Project 
Contingency Other Jul-17 Work Package Anticipated Jul-17

233
Project 
Contingency Other Jul-17 Work Package Anticipated Jul-17

234
Project 
Contingency 

Reservoir 
clearing Jul-17 Work Package Anticipated Jul-17

235 Other Jul-17 26-Jul-17 Work Package Approved Jul-17

236
Project 
Contingency Other 97104 Jul-17

discussed on 
2017-8-02 202 Work Package Anticipated Jul-17  MISC Z.14.001 M.03.005

237

Project 
Contingency 
Drawdown Other 97289 Jul-17

discussed on 
2017-8-02 202 Work Package Anticipated Jul-17 Z.14.001 M.03.005

238
Budget 
Transfer MCW 92598 Jul-17 Work Package In approval process Aug-17 U.01.005

239
Project 
Contingency Transmission Jul-17 185 Work Package Anticipated Jul-17

240
Project 
Contingency Other Jul-17 Work Package Anticipated Jul-17

241
Budget 
Transfer Transmission Aug-17 Work Package Anticipated Aug-17 M.04.002 S.02.001

242
243
244
245
246
247
248
249
250
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